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PROJECT TITLE:   Agricultural and Urban Runoff Water Quality Treatment Analysis 
PROJECT MANAGER:   Craig Austinson 
AFFILIATION:   Blue Earth County 
MAILING ADDRESS:  Blue Earth County Drainage Authority, Blue Earth County Courthouse, 204 South 

Fifth Street 
CITY/STATE/ZIP:   Mankato, MN 56001 
PHONE: (507) 304-4253 
E-MAIL:   craig.austinson@blueeathcountymn.gov 
WEBSITE: [If applicable] www.co.blue-earth.mn.us 
FUNDING SOURCE:  Environment and Natural Resources Trust Fund 
LEGAL CITATION:   M.L. 2010, Chp. 362, Sec. 2, Subd. 5d 

   M.L. 2014, Chapter 226, Section 2, Subdivision 19 
 
APPROPRIATION AMOUNT: $485,000 
 
Overall Project Outcomes and Results 
This project provided proof to landowners and agencies that conditions for agricultural production were enhanced 
and water quality was improved by implementing a combination of Best Management Practices on Blue Earth 
County Ditch No. 57 (CD57) in the Mapleton area of south central Minnesota. These results surpassed 
expectations and overwhelmingly proved that water quality was improved by reducing sediment and nutrient 
loading throughout the system. Water storage and drainage capacity were increased, which reduced flooding and 
improved field conditions for crop yields.  
 
A combination of BMPs included two water storage basins, buffer strips, two-stage ditch, and a rate control weir.  
The two storage basins significantly increased storage capacity, with the Klein Pond providing 26.3 acre-feet of 
storage and the City Pond providing 23 acre-feet. Peak flow rates were reduced with reductions ranging from 10% 
to 50% at Klein Pond and the rate control weir averaging 6% in reduction for monitored rain events.  
 
Water quality results show dramatic improvements for Total Suspended Solids, Total Phosphorus and Nitrates. 
Reductions for each pollutant ranged between 15% and 50% for the Klein Pond, averaging nearly 25%. The two-
stage ditch and rate control weir had reductions between 2% and 10%, averaging nearly 5%.  The Klein Pond 
was most effective at removing trapped sediments: 230,000 pounds of sediment, 415 pounds of phosphorus, and 
23,000 pounds of nitrogen. Of the three BMPs monitored, results showed they removed a total of 251,000 pounds 
of sediment, equivalent to nearly 75 dump truck loads. Unexpected baseflow water quality improvements include 
reductions in TSS by more than 33% and TP concentrations reduced by more than 16%. Baseflow water quality 
also improved and increased habitat for wildlife. This project had a significant improvement in water quality and 
makes the CD 57 system a thriving place for a variety of species to live.  
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Project Results Use and Dissemination  
Communication and Outreach 
The information from this project has been shared and disseminated in a variety of ways, including the following: 

1. Event and Tour: Agricultural Drainage & the Future of Water Quality Workshop 2012 
2. Event and Tour: Agricultural Drainage & the Future of Water Quality Workshop 2014 (165 in attendance) 
3. Event: Agricultural Drainage & the Future of Water Quality Workshop 2015 (175 in attendance) 
4. Multiple Site Visits: Blue Earth County, Minnesota Department of Agriculture, ISG and interested parties 
5. Website: http://www.is-grp.com/ag  
6. Presentations: By Chuck Brandel and/or Craig Austinson 

a. Minnesota State University Mankato, Department of Civil Engineering (2010) 
b. American Society of Civil Engineers (2011) 
c. Faribault County Drainage Authority (2013) 
d. Minnesota Water Resources Conference (2015) 
e. Iowa Water Conference (2014) 
f. Blue Earth County Soil and Water Conservation District (2014) 
g. Sibley County Drainage Authority (2015) 

7. Article: Conservation Drainage article, DIRT Magazine (Gislason and Hunter Law Firm publication) 
8. CD 57 Fun Facts Brochure: Distributed at various events and activities 
9. Final Report: Summarizes the entire CD 57 project 
10. Water Quality Report: Quantitative data and methods used in the water quality analysis and all results 
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Environment and Natural Resources Trust Fund (ENRTF) 
2010 Work Plan Final Report 

 
 
Date of Report:   August 14, 2015 
Date of Next Progress Report:  Final Report 
Date of Work Program Approval:    
Project Completion Date:   December 2014 
 
I. PROJECT TITLE:  Agricultural and Urban Runoff Water Quality Treatment Analysis 

 
Project Manager:   Craig Austinson 
Affiliation:  Blue Earth County 
Mailing Address:  Blue Earth County Drainage Authority, Blue Earth County Courthouse, 204 South Fifth 

St. 
City /State / Zip:  Mankato / MN / 56001 
Telephone Number:  (507) 304-4253 
E-mail Address:  craig.austinson@blueeathcountymn.gov 

Fax Number:  (507) 304-4344 
Web Site Address:  www.co.blue-earth.mn.us 
 
Location:  This project will occur within Mapleton and Beauford Townships in Blue Earth County.  Specifically, water 
quality improvements are proposed for County Ditch No. 57 at a point approximately 0.5 miles to the southwest of the 
City of Mapleton through to its terminus at the Big Cobb River, approximately five miles to the northeast of the City of 
Mapleton.  An exhibit is enclosed that identifies the project location within Blue Earth County.  
 
Total ENRTF Project Budget: ENRTF Appropriation: $ 485,000.00 
 Minus Amount Spent: $ 482,042.15 
 Equal Balance: $ 2957.85 
 
Legal Citation: M.L. 2010, Chp. 362, Sec. 2, Subd. 5d 

  M.L. 2014, Chapter 226, Section 2, Subdivision 19 
 

Appropriation Language: 
 $485,000 is from the trust fund to the Board of Water and Soil Resources for an agreement with the Blue Earth County 
Drainage Authority to reduce soil erosion, peak water flows, and nutrient loading through a demonstration model evaluating 
storage and treatment options in drainage systems in order to improve water quality. This appropriation is available until 
June 30, 2014, by which time the project must be completed and final products delivered. 
Carry forward: The availability of the appropriations for the following projects are extended to June 30, 2015: (10) Laws 
2010, chapter 362, section 2, subdivision 5, paragraph (d), Agricultural and Urban Runoff Water Quality Treatment Analysis.  

 
II. PROJECT SUMMARY AND RESULTS 

 
This project is a model for future drainage projects across the state and represents a fundamental shift in the way 
rural drainage systems interact with the landscape. This is a community-based water quality and treatment 
demonstration project in which landowners, local government, and state agencies have developed a watershed 
approach to improving water quality and replacing outdated drainage systems.  The project will improve water quality, 
improve wildlife habitat, and develop a process for future projects by constructing water quality features within the 
6,000 acre watershed.  The project focuses on Blue Earth County Ditch 57, part of the Le Sueur River Minor 
Watershed of the Minnesota River Basin.  This watershed includes runoff from agricultural as well as urban sources.   
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ENRTF funding will provide assistance to construct two surge basins, in-channel treatment, native grass buffer strips, 
and a rate control weir at the outlet of the ditch.  Nine monitoring stations are also proposed that will record flow and 
water quality data for three years.  In addition, this project will provide documentation on how successful water quality 
treatments can be incorporated into Drainage Law.  Once monitoring is completed, public education via site visits, 
presentations, and information posted to web sites will be provided to describe the effect of project features on water 
quality and how these features can be incorporated into other drainage projects.    
 

III. PROGRESS SUMMARIES 
 
Progress Summary as of January 15, 2011 

  
The construction portion of the project stated in September one surge basin and in-channel and is approximately 
15% complete.  Work ceased in November due to the depth of the snow fall.  Construction should be completed 
this summer with the planting of the native grass buffers starting after the earth work has been completed.  The 
monitoring stations have not yet been constructed but we pulled grab samples before construction began. 

 
Progress Summary as of July 15, 2011 
Construction was delayed due to the wet spring and some difficulty in obtaining a permit from MnDOT.  
Construction on the 2nd surge basin is 85% complete and will be completed shortly.  Construction on the first 
surge basin will resume as soon as we obtain the MnDOT permit.  We will continue to pull grab samples until the 
monitoring stations are constructed. 
 
Progress Summary as of January 15, 2012 
The construction of the project is completed except for final stabilization and grass strips.  Construction was 
difficult due to the large amount of snow and rain in the Winter of 2010/2011 and Spring/Summer 2011.  This 
caused added expenses to dewater and regrade portions of the project that were previously constructed in 
November 2010.  The dry fall of 2011 did help to get the project completed but change orders have added to the 
construction budget.  Monitoring structures will be ordered in March 2012 for installation for the monitoring during 
the 2012 growing season.  Minnesota State University Civil Engineering Students will be utilized to assist in 
monitoring and gathering data throughout the project.  
 
Progress Summary as of July 15, 2013 
The native grass seeding is progressing, with a mowing occurring anytime.  Monitoring continuing, numerous rain 
events in 2013 have given significant amounts of data but also caused issues due to the prolonged high water 
levels.  Some monitoring equipment has been damaged and needs to be replaced.  MSU students are continuing 
to assist with monitoring and water quality sampling.   
 
Progress Summary as of January 15, 2014 
Monitoring is completed for 2013.  Analysis for previous two years of monitoring is currently being completed.  
MSU students are continuing to assist with monitoring and water quality sampling.   
 
Progress Summary as of July 15, 2014 
The native grass is better than was in 2014 but needed to be replanted is some areas.  A side inlet blew out 
during the spring rain events.  The cause appears to be a redirection of the surface flow by a landowner.  
Monitoring is continuing.  A workshop outlining 2013 results was presented to 180+ people on June 26, 2014. 
 
Progress Summary as of January 15, 2015 
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The project construction and monitoring is complete.  The final data from monitoring was completed in December 
2014 and the final report is currently being reviewed for completion.  The results of the project are very promising 
with significant reductions in peak flow, TSS, phosphorus and nitrogen reported for the BMPs.   
 
Progress Summary as of July 1, 2015 
The final data from monitoring has been completed and a full water quality analysis has also been completed on 
the collected data.  The analysis includes data collected from the 3 years of post BMP installation (2012-2014) 
and 3 years of pre BMP installation (2009-2011). A final report has been completed summarizing the entire CD 57 
project while a water quality report is complete which specifically addresses methods used in the water quality 
analysis. These reports are complete and are being formatted with graphics to make each report easier to read. 
The reports will be submitted to the LCCMR on July 15, 2015.  The project was a success in that the monitoring 
has shown that the BMP’s reduced peak flows, flooding, total suspended solids and phosphorus while providing 
drainage capacity for the adjacent farmland to increase productivity.   
 
Final Summary 
Overall Project Outcomes and Results 
This project provided proof to landowners and agencies that conditions for agricultural production were enhanced 
and water quality was improved by implementing a combination of Best Management Practices on Blue Earth 
County Ditch No. 57 (CD57) in the Mapleton area of south central Minnesota. These results surpassed 
expectations and overwhelmingly proved that water quality was improved by reducing sediment and nutrient 
loading throughout the system. Water storage and drainage capacity were increased, which reduced flooding and 
improved field conditions for crop yields.  
 
A combination of BMPs included two water storage basins, buffer strips, two-stage ditch, and a rate control 
weir.  The two storage basins significantly increased storage capacity, with the Klein Pond providing 26.3 acre-
feet of storage and the City Pond providing 23 acre-feet. Peak flow rates were reduced with reductions ranging 
from 10% to 50% at Klein Pond and the rate control weir averaging 6% in reduction for monitored rain events.  
 
Water quality results show dramatic improvements for Total Suspended Solids, Total Phosphorus and Nitrates. 
Reductions for each pollutant ranged between 15% and 50% for the Klein Pond, averaging nearly 25%. The two-
stage ditch and rate control weir had reductions between 2% and 10%, averaging nearly 5%.  The Klein Pond 
was most effective at removing trapped sediments: 230,000 pounds of sediment, 415 pounds of phosphorus, and 
23,000 pounds of nitrogen. Of the three BMPs monitored, results showed they removed a total of 251,000 pounds 
of sediment, equivalent to nearly 75 dump truck loads. Unexpected baseflow water quality improvements include 
reductions in TSS by more than 33% and TP concentrations reduced by more than 16%. Baseflow water quality 
also improved and increased habitat for wildlife. This project had a significant improvement in water quality and 
makes the CD 57 system a thriving place for a variety of species to live.  
 
Project Results Use and Dissemination  
Communication and Outreach 
The information from this project has been shared and disseminated in a variety of ways, including the following: 

1. Event and Tour: Agricultural Drainage & the Future of Water Quality Workshop 2012 
2. Event and Tour: Agricultural Drainage & the Future of Water Quality Workshop 2014 (165 in attendance) 
3. Event: Agricultural Drainage & the Future of Water Quality Workshop 2015 (175 in attendance) 
4. Multiple Site Visits: Blue Earth County, Minnesota Department of Agriculture, ISG and interested parties 
5. Website: http://www.is-grp.com/ag  
6. Presentations: By Chuck Brandel and/or Craig Austinson 

a. Minnesota State University Mankato, Department of Civil Engineering (2010) 
b. American Society of Civil Engineers (2011) 
c. Faribault County Drainage Authority (2013) 
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d. Minnesota Water Resources Conference (2015) 
e. Iowa Water Conference (2014) 
f. Blue Earth County Soil and Water Conservation District (2014) 
g. Sibley County Drainage Authority (2015) 

7. Article: Conservation Drainage article, DIRT Magazine (Gislason and Hunter Law Firm publication) 
8. CD 57 Fun Facts Brochure: Distributed at various events and activities 
9. Final Report: Summarizes the entire CD 57 project 
10. Water Quality Report: Quantitative data and methods used in the water quality analysis and all results 

 
 
 
 
 

IV. OUTLINE OF PROJECT RESULTS 
 
Result 1: Provide storage and treatment for agricultural and urban runoff to improve water quality and improve habitat 
diversity. 
 
Description: To provide storage for runoff from agricultural and urban sources, two surge basins will be designed and 
constructed that will have a combined capacity for storage of 40 acre-feet of runoff.   These basins will be constructed 
adjacent to the existing and proposed ditch improvements.  Trust fund dollars will be used to purchase permanent 
easements on 1 acre for one of the basins and the landowners will purchase the remaining land for that basin.  The 
other basin will incorporate land already owned by the City of Mapleton.  Trust fund dollars will also be utilized for the 
design, excavation and seeding for the basins including the expansion of an existing City Pond to provide additional 
storage in the system.  To improve water quality, a two-stage ditch and sediment trap will be constructed that will 
provide in-channel treatment.  This will be accomplished by widening and over excavating existing and proposed new 
portions of ditch that will be constructed with landowner funding.   Trust Fund dollars will be used to purchase an 
easement on 4 acres of land to widen the ditch.   Also trust fund dollars will be used for the additional excavation to 
widen the ditch and the additional native seeding required on the ditch benches.   
 
Water quality will also be improved through the planting of native grass buffer strips along 4.1 miles of the ditch.   The 
landowners will purchase the required 16.5 foot easements required by statute to complete this work, with a total of 
17 acres being purchased for easement by the landowners.  Trust funding will assist in funding planting of native 
grasses and purchasing easements for wider buffer areas up to 50 feet where necessary due to large amounts of flow 
and potential for erosion.  The trust fund funding will also be utilized to provide maintenance of the native plantings 
during growth to provide an enhanced buffer for collection of the sediment that is entrained in overland flow before 
runoff reaches the ditch.  The native plantings also represent an improvement in habitat diversity as compared to the 
monoculture typical of agricultural settings and the typically grasses planted in required buffers.   
 
Finally, a weir will be placed at the outlet of the ditch near the confluence with the Big Cobb River.  The purpose of the 
weir will be twofold.  The weir will be designed to reduce peak flow along the ditch and also provide a means to divert 
runoff to US Fish and Wildlife (USFWS) property.  The USFWS property is located to the north of the conjunction of 
the ditch with the Big Cobb River and will potentially utilize the diverted runoff to support a 40-acre wetland on 
USFWS property.   
 
All of the water quality improvements that the trust fund is funding are not required by statute but are water quality 
features proposed by the landowners.  The construction of these water quality improvements will occur on land under 
easements that will either be obtained by individual landowners or are already under the control of the Drainage 
Authority.  All easements purchased will be permanent and the Blue Earth County Drainage Authority will be 
maintaining the easement and will monitor the condition of each of the water quality improvements.  Any repairs to the 
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proposed improvements will be paid for by the landowners in the system through the ditch repair fund which is 
controlled by the Blue Earth County Drainage Authority.  The Drainage Authority has over 100 years of experience 
obtaining and maintaining permanent easements on drainage infrastructure.  Some of these easements have 
included surge basins, in-channel easements, dams for lakes and other water quality structures.   All easements are 
utilizing $5,000 per acre for estimate purchase.  This number is based on recent land purchases in the area and the 
amount estimated for land purchase for RIM/WRP projects in this area for 2009. 
 
A budget for each item as well as a timeline is presented in the table below. 
 
 
 
 
Summary Budget Information for Result 1:    ENRTF BUDGET:  $270,463 
                                                                            Amount Spent: $ 270,463 
                                                                            Balance: $268,505.15 
 

Deliverable Completion Date Budget 
Project Management, Hydrologic/Hydraulic Design, Construction Plans, 
and Onsite Project Management completed by I&S Group, Inc. 

November 30, 2010 $80,562 

Construct In Channel treatment in a new drainage ditch by widening 1610 
feet of proposed new open ditch.  Construction includes grading and 
seeding of benches with native seed. 

November 30, 2010 $24,439 

Easement Acquisition of 4 acres at $5000 per acre for widening of 
proposed and existing open ditch for construction of In-Channel 
Treatment by use of sediment basin and two stage ditch.  Includes $1,000 
for legal and appraisal services. 

August 15, 2010 0 

Construct two surge basins for storage and treatment of agricultural and 
urban runoff, including grading construction, outlet construction and 
seeding.  Completed by grading contractor. 

November 30, 2010 $156,000 

Easement Acquisition of 1 acre at $5,000 per acre for Surge Basin 
Construction.  Includes $1,000 for legal and appraisal services. 

August 15, 2010 $0 

Construct and Maintain Native Grass Buffer Strips on 4.1 Miles of Existing 
Open Ditch.  16.5 foot buffers will be purchased by landowners as 
required by statute.  Seeding and wider buffers up to 50 feet in selected 
areas will be completed with trust funds.  Also 3 years of maintenance will 
be performed to ensure establishment of buffers. 

November 30, 2013 
 

$9,462 

 
Result Completion Date: November 30, 2013 

 
Result Status as of January 15, 2011 
Amendment Request:  Due to a landowner backing out and declining the use land for one of the surge basins it is 
necessary to make some amendments to the project costs.  We are able to relocate the basin to land owned by 
the City of Mapleton.  The new location is less than 600 feet south east of the original location and is will treat 
water from the same sub-watershed so our deliverables will remain unchanged.   We will need to shift some of 
the costs.  Since easements on city owned land is unnecessary will be able to save the costs of purchasing 
easements which will offset most of the cost of re-engineering the basin.  The bids for seeding of both basins are 
well under our estimate which is reflected in the lower seeding costs.   Construction of the relocated basin will 
start in the spring of 2011. 
Amendment approved: 
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100% of Hydraulic/Hydrologic Design Completed for Surge basins and In-Channel treatment, including 
preliminary and final reports, drainage authority hearings per statute, construction plans, construction 
specifications, and bidding. Project construction underway. 95% of In-channel Treatment completed. 20% of 
Surge Basin Construction Completed before winter freeze up. 50% of other work on system completed that is not 
part of LCCMR funding project 
Amendment Approved: 5/9/14 
 
Result Status as of July 15, 2011 
Work on the 2nd surge basin is 85% completed.  The MnDOT permit problem has delayed the outlet for the first 
surge basin so no additional work has been done other than mulching the site to prevent erosion. 
 
 
Result Status as of January 15, 2012 
Amendment Request:  Due to large snow fall during the winter of 2010-2011 and rain during the spring/summer 
of 2011, and permit issues, the project was delayed and portions of the project needed to be re-graded, 
reworked, and dewatered multiple times.  Also buried concrete debris was found below portions of the surge 
basin and needed to be removed and disposed of.  These items caused the construction costs to exceed planned 
contingencies.  All construction is completed except for final stabilization and seeding of grass buffers.  
 
Amendment Approved: 5/9/14 

 
Result Status as of July 15, 2013 
All construction is completed except for maintenance of the seeding.  A mowing is due at this time and will be 
completed shortly.   
 
Result Status as of January 15, 2014 
All construction is completed except for maintenance of the seeding.  A mowing was completed in 2013 with one 
more in 2014.  Amendment Request – seeding and maintenance lower than expected.  Request funding shift to 
more monitoring in 2014. 
Amendment Approved: 5/9/14 

 
Result Status as of July 15, 2014 
The native grass is better than was in 2014 but needed to be replanted is some areas.  A side inlet blew out 
during the spring rain events.  The cause appears to be a redirection of the surface flow by a landowner. 
 
Progress Summary as of January 15, 2015 
The project is complete.  The final data from monitoring was completed in December 2014 and the final report is 
currently being reviewed for completion.  The results of the project are very promising with significant reductions 
in peak flow, TSS, phosphorus and nitrogen reported for the BMPs.  The system is working well and the native 
grasses need very little maintenance. 
 
Progress Summary as of July 1, 2015 – Final Report Summary 
The final data from monitoring has been completed and a full water quality analysis has also been completed on 
the collected data.  The analysis includes data collected from the 3 years of post BMP installation (2012-2014) 
and 3 years of pre BMP installation (2009-2011). A final report has been completed summarizing the entire CD 57 
project while a water quality report is complete which specifically addresses methods used in the water quality 
analysis. These reports are complete and are being formatted with graphics to make each report easier to read. 
The reports will be submitted to the LCCMR on July 15, 2015. 
 

Result 2: Monitor and Analyze how the proposed strategies improve water quality and reduce peak flows 
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Description: This item includes the construction and installation of control and monitoring structures including the 
time to gather the data from each structure.  The control structures will meter flow throughout the system.  Control 
structures will be constructed at the end of the system, at the downstream end of the in-channel treatment area, at the 
inlet to the in-channel treatment area, and at the outlet of each surge basin. Monitoring structures will be also be 
located along with the control structures where feasible and along strategically placed locations in the watershed.  
These areas include a portion of the system that have no water quality treatment and is primarily agricultural flow, a 
portion of the system that has primarily urban flow and the outlet for the potential wetland restoration area.   
 
Monitoring structures will monitor flow and allow for composite and grab samples to monitor Total Suspended Solids, 
Phosphorus, Nitrogen and other pollutants.  Monitoring structures will be placed throughout the watershed to 
determine the effectiveness of each of the proposed water quality improvements.  The flow will be monitored for a 
total of three years.  After which, a monitoring report will be prepared to summarize the results and provide 
recommendations for future water quality improvements.  
 
A budget for each item as well as a timeline is presented in the table below. 
 
Summary Budget Information for Result 2: ENRTF BUDGET:$ 182,726 
 Amount Spent: $  182,726 
 Balance: $  0 
 

Deliverable Completion Date Budget 
Construction of Rate Control Structures including structures at inlet and 
outlet of in-channel treatment area, the outlet for both surge basins, the 
outlet of the southern improvement and the including Rate Reduction Weir 
at End of System 

November 30, 2010 $50,750 

Construct 9 monitoring structures including samplers and data loggers.  
All structures will monitor flow and 6 structures will also have samplers November 30, 2010 $11,500 

Project Management, Hydrologic/Hydraulic Analysis, Develop Base Flow 
Report, Complete assessment of multiple treatment options and how they 
benefit a diverse watershed and improve water quality.  Complete 
Monitoring Report.   

 
Request Extension 
to December 2014 

$100,495 

Testing Results of Samples estimated at $80 per sample with 125 
samples taken over monitoring period 

Request Extension 
to December 2014 

$19,981 

 
Result Completion Date: June 30, 2014 – Request Extension to December 2014 

 
Result Status as of January 15, 2011  

 
Amendment Request: The bids for the control structures came in over our estimate so we will need to increase 
that cost in our budget.  We are now going to partner with MSU Mankato for analysis and reporting so we are 
able to reduce this portion of the budget and allowing us to switch the costs to the additional costs of moving of 
the surge basin in result 1.  
Amendment approved: 
 
Pre-Construction Sampling in summer and fall 2010 completed to provide base line for watershed before 
construction of water quality improvements. Samples during rain events and rain gage data collected during this 
time. Samples analyzed by independent lab 
 
Amendment Approved: 5/9/14 
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Result Status as of July 15, 2011 
Samples continue to be collected during construction.   
 
Result Status as of January 15, 2012 
Amendment Request: More cost effective flow rate monitoring equipment which is currently being used by MSU 
Mankato has been found to allow more monitoring sites (12) at a much lower cost.   This allows us to get more 
flow rate data and do more water quality testing.  The result will be more data with less cost.  This helps to make 
up for some of the overruns during construction.  Also a contract with MSU Mankato will be utilized to assist with 
monitoring and utilizing some of the MSU Mankato equipment.  This all results in a lower cost for the same 
monitoring result.   
 
Monitoring continued during portions of construction.  Monitoring equipment will be ordered for the newly 
constructed structures and installed in March 2012. 
 
Result Status as of July 15, 2013 
Amendment Request: The seeding cost has been reduced due to a portion of land previously seeded by 
landowners into CRP and a low bid price per acre. The amendment is requested due to the large amount of rain 
and the damage to equipment that more time is needed for monitoring.  MSU has added their biology department 
to assist in water quality sampling and I&S has spent more time monitoring structures due to the large amount of 
flow and rain.  Structures have been reset to higher ground and some equipment repurchased.   
 
Result Status as of January 15, 2014 
Amendment request: The seeding cost has been reduced including maintenance.  Monitoring continued and was 
completed for 2013.  Analysis of data is currently being completed.  This amendment is to continue monitoring 
through the 2014 growing season utilizing MSU Engineering and Biology Departments and I&S for final analysis 
in December 2014. 
Amendment Approved: 5/9/14 
 
Result Status as of July 15, 2014 
Monitoring is continuing for completion in 2014.  Analysis for previous two years of monitoring is currently being 
completed.  MSU students are continuing to assist with monitoring and water quality sampling.  A workshop 
outlining 2013 results was presented to 180+ people on June 26, 2014. The different surge ponds, two stage 
ditch and the weir are working as expected in reducing the surge during rain events.  We are also seeing 
significate reductions in TSS, Phosphorus and Nitrogen.  A more detailed report of the 2013 results are attached.  
A complete report will be completed after we finish with the 2014 monitoring.  
 
Progress Summary as of January 15, 2015 
The project is complete.  The final data from monitoring was completed in December 2014 and the final report is 
currently being reviewed for completion.  The results of the project are very promising with significant reductions 
in peak flow, TSS, phosphorus and nitrogen reported for the BMPs.  There is much interest in continuing the 
monitoring.  Additional grants are being perused and the equipment for this project is being proposed to be 
utilized to continue monitoring in 2015 and beyond. 
 
Progress Summary as of July 1, 2015 – Final Report Summary 
The final data from monitoring has been completed and a full water quality analysis has also been completed on 
the collected data.  The analysis includes data collected from the 3 years of post BMP installation (2012-2014) 
and 3 years of pre BMP installation (2009-2011). A final report has been completed summarizing the entire CD 57 
project while a water quality report is complete which specifically addresses methods used in the water quality 
analysis.  
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The water quality monitoring and analysis for the CD 57 system showed several water quality benefits. Average 
peak flow reductions for the rate control weir and Klein Pond were 6 and 28 percent respectively. The rate control 
weir, Klein Pond, and two-stage ditch showed reductions between 5 and 25 percent for total suspended solids 
(TSS), phosphorus, and nitrogen. The Klein Pond removed 725 cubic yards of sediment over the 3 years of 
monitoring. Baseflow concentrations of TSS and TP were reduced on average of 30 percent compared to the pre 
BMP installation data. Overall, the BMPs installed in the CD 57 system showed significant water quality 
improvements for the three years of post BMP installation monitoring. 
 
 

Result 3: Provide documentation on how the drainage/treatment system could be incorporated into Drainage Law 
 
Description: A drainage law expert will be hired to assist with incorporating the drainage/treatment system into 
drainage law.  The findings will also be presented in a report to the state legislature.  It is anticipated that this will be 
completed by June 30, 2014. 
 
Summary Budget Information for Result 3: ENRTF BUDGET: $13,811 
 Amount Spent: $12,811 
 Balance: $1,000 
 

Deliverable Completion Date Budget 
Provide Report to Legislature on how treatment/storage options could be 
incorporated into new Drainage Law completed by Drainage Authority, 
Engineer and drainage law expert. 

June 30, 2014 $13,811 

 
Result Completion Date: June 30, 2014 

 
Result Status as of January 15, 2011 
We are still in the construction phase of this project and have yet not started working on this result. 

 
Result Status as of July 15, 2011 

                 A draft of the preliminary data collected so far is almost complete and is being reviewed. 
 

Result Status as of January 15, 2012 
Preliminary data collected will be reviewed as part of the final report. 

 
Result Status as of July 15, 2013 
The data is still being collected.  Minor analysis has been performed.  

 
Result Status as of January 15, 2014 
Amendment Request: Data is being collected.  A June 2014 workshop is being planned to discuss some results.  
Extension to December 2014 requested to include 2014 growing season data.  Additional analysis due to more 
data in 2014. 

 
Result Status as of July 15, 2014 
Monitoring is continuing for completion in 2014.  Analysis for previous two years of monitoring is currently being 
completed.  MSU students are continuing to assist with monitoring and water quality sampling.  A workshop 
outlining 2013 results was presented to 180+ people on June 26, 2014. 
 
Result Status as of January 15, 2015 
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The final report is almost completed and will be reviewed by project partners.  Since others have reviewed 
drainage law, this report concentrates on how the individual practices fit into current drainage law.  Also potential 
changes are suggested that would make implementation of the practices used here easier for landowners and 
drainage authorities to implement.   
 
Progress Summary as of July 1, 2015 – Final Report Summary 
The final data from monitoring has been completed and a full water quality analysis has also been completed on 
the collected data.  The analysis includes data collected from the 3 years of post BMP installation (2012-2014) 
and 3 years of pre BMP installation (2009-2011). A final report has been completed summarizing the entire CD 57 
project while a water quality report is complete which specifically addresses methods used in the water quality 
analysis. The final report addresses how BMPs can be incorporated into Minnesota drainage law and what 
parties should be involved. As of 2014, drainage projects need to acknowledge drainage and water quality when 
working on county ditch systems. While many BMPs have been suggested for these projects, as done similarly in 
CD 57, implementation has not been 100 percent for the suggested practices.  
 
 

Result 4: Provide Outreach, Education, Field Days, and Website Development  
 
Description: A final technical memorandum will be prepared to summarize the results of the monitoring. Field site 
presentations will be conducted to identify pertinent project features to interested parties including Drainage 
Authorities, Watershed Groups, Landowners, and State Agencies.  In addition, presentations to organizations such as 
the annual Water Resources Conference are anticipated in order to demonstrate model effectiveness in other 
systems.  Results, design, and other final products will then be posted to county, agency and firm websites. A budget 
for each item as well as a timeline is presented in the table below. 
 
Summary Budget Information for Result 4: ENRTF BUDGET: $18,000 
 Amount Spent: $18,000 
 Balance: $0 
 

Deliverable Completion Date Budget 
Completion of Final Technical Memorandum by I&S and Blue Earth 
County Drainage Authority.   

June 30, 2014 $7,000 

Provide four field days at site during and after construction inviting county 
drainage authorities and landowners, items included are copies, onsite 
signage, facility rentals, and personnel time by I&S. 

June 30, 2014 $4,000 

Provide multiple presentations to County Drainage Authorities, Watershed 
Organizations, and other organizations to demonstrate how model can be 
duplicated on other drainage systems.  Items included are copies, facility 
rentals and personnel time by I&S. 

June 30, 2014 $5,000 

Post Results, Design Model, and provide Technical Memorandum on 
Partner Websites including updates during monitoring timeframe. June 30, 2014 $2,000 

 
Result Completion Date: June 30, 2014 

 
Result Status as of January 15, 2011 
We are still in the construction phase of this project and have yet not started working on this result. 
 
Result Status as of July 15, 2011 
We are still in the construction phase of this project and have yet not started working on this result. 
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Result Status as of January 15, 2012 
Amendment Request:  I&S and MN Department of Agriculture will be sponsoring the first of 5 field days in June of 
2012 with no assistance of the LCCMR funds.  This will reduce the cost of future field days as the invite list and 
some of the marketing materials can be reused.  Also since the field day will be on-site no facility rental will be 
needed.   

 
Result Status as of July 15, 2013 
A drainage workshop was completed in June of 2012 to display progress on the system.  No LCCMR funds were 
used for this workshop. 
 
 
Result Status as of January 15, 2014 
Data is being collected.  A June 2014 workshop is being planned to discuss some results.  Extension to 
December 2014 requested to include 2014 growing season data. 
 
Result Status as of July 15, 2014 
A workshop outlining 2013 results was presented to 180+ people on June 26, 2014.  This project is continuing to 
be used as an example for other projects.  There have several groups meeting at the site to discuss alternatives 
to traditional drainage, including soybean and corn growers and watershed groups such as the Le Sueur 
watershed. 
 
Result Status as of January 15, 2015 
This project is continuing to be used as an example for other projects.  The final results are proposed to be 
presented to multiple drainage authorities, workshops and conferences.  There have been hundreds of people 
that have toured the BMP’s and marketing of the project has been done in 2 workshops, at the Minnesota Water 
Resources Conference, and in trade magazines. There have several groups meeting at the site to discuss 
alternatives to traditional drainage, including soybean and corn growers and watershed groups such as the Le 
Sueur River Watershed.  Continued monitoring and presentations are proposed including a presentation at the 
Iowa Water Conference in 2015 
 
Progress Summary as of July 1, 2015– Final Report Summary 
This project has continued its reputation for being a model for current and future drainage projects in Minnesota. 
Along with the three previous drainage workshops held relating to this project, a fourth workshop is scheduled for 
the fall of 2015. This workshop will be similar to the previous three and will discuss how BMPs can and should be 
incorporated into drainage systems. 
 
Along with the 4 workshops, several other educational outreaches have been done for CD 57 including a 
publication in DIRT Magazine and several presentations to audiences such as other drainage authorities, 
watershed groups, water resources conferences, and local SWCD groups. 
 
Overall Project Outcomes and Results 
Agencies and landowners needed proof that conditions for agricultural production could be enhanced and water 
quality could be improved by implementing a combination of Best Management Practices on Blue Earth County 
Ditch No. 57 (CD 57) in the Mapleton area of south central Minnesota.  
 
This project provided evidence that these goals can be accomplished using landowner contributions and the help 
of grant funding to support Minnesota Drainage Statute 103E. Water storage and drainage capacity were 
improved resulting in reduced flooding to improve field conditions for crop yields. Water quality was also improved 
by reducing sediment and nutrient loading throughout the system. 
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The CD 57 system is part of a river system that includes the Big Cobb River, Le Sueur River, Blue Earth River, 
Minnesota River, and eventually drains into Lake Pepin and then the Gulf of Mexico.  The CD 57 Watershed 
encompasses 6,000 acres including the entire City of Mapleton.  The Minnesota River and its tributaries are 
impaired water for turbidity, aquatic life, fecal coliform, aquatic recreation, and aquatic consumption. This project 
provided a reduction of total suspended solids, nitrogen and phosphorus runoff from this area. It improved water 
quality by providing water storage and treatment of urban and agricultural runoff while enhancing conditions for 
improved crop yields and reducing flooding in portions of the watershed.  
 
A Final Report and a Water Quality Report include the project process, methods and results. It serves as a model 
that can, and should be incorporated into new Drainage Law and utilized on deteriorating drainage systems as 
they need to be updated.  Other watersheds can now utilize similar treatment options on agricultural and urban 
systems.  This project showcases how water quality improvements can and should be implemented along with 
improvement and repair projects for agricultural drainage systems using grant funding along with landowner 
contributions. 
 

 
V. TOTAL ENRTF PROJECT BUDGET 

 
Personnel: All personnel time by Blue Earth County is in Kind to the project – see Attachment B 
 
Contracts: $477,200 Total: 
 
 $187,519 to I&S Group Inc. acting as Engineer for Blue Earth County Drainage Authority to assist Blue Earth County 
in the project management and completion of the hydrologic and hydraulic design for the water quality improvements, 
the construction plans and specifications, onsite project administration, environmental consultation and technical 
memorandums.  I&S will also perform monitoring, including downloading of data and collection of grab and composite 
samples and analysis.  As results are documented I&S will coordinate presentations and website development to 
promote the water quality improvements and how they can be incorporated into future projects. 
 
$5,000 for a to be determined drainage law expert to assist in completing report to Legislature on how 
treatment/storage options could be incorporated into new Drainage Law. 
 
$231,189 to a Grading Contractor to be determined by publically bidding the project.  The selected contractor will 
complete the grading of the surge basins, the grading of in-channel treatment, installation of the rate reduction weir, 
and all control structures associated with the water quality improvements. 
 
$9,505 to a Seeding Contractor to be determined by publically bidding the project.  The selected contractor will 
complete the seeding of the native grass buffers along 4.1 miles of open ditch.  The contractor will also perform 
routine maintenance of the plantings for 3 years to ensure establishment.  This will include 20 acres of seeding with 
the seed, weed control, re-seeding, and maintenance estimated at $3,000 per acre. 
 
$ (11,500)  to a Monitoring Equipment Supplier to purchase and install 9 12 monitoring stations with equipment 
appropriate to each location.  This equipment will include water samplers, flow monitoring and data loggers.  
 
$19,981  to a Testing Lab to test the Grab and Composite Samples throughout the monitoring period. Testing of 
Samples with an estimated125 294 samples taken over monitoring period. 
 
Equipment/Tools/Supplies: $1,000 for project website development and postings to Blue Earth County, Minnesota 
Department of Agriculture, and other agency websites. 
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Acquisition (Fee Title or Permanent Easements): $ 0 
Using LCCMR funds for the acquisition of easements is no longer necessary due to the switch the 2nd treatment basin 
to property owned by the City of Mapleton.  We will be using the funds from the landowners to purchase the 
easement for the 1st basin. 

 
Additional Budget Items:  
$2,500 for 10 Facility Rentals at $300 each for presentations and field days.  Based on current Blue Earth County 
Library Rates.   
 
$3,000 for completion of mailings, notices, handouts for Field Days and for Presentations.  This is estimated at $250 
per field day or presentation. 
 
$500 completion of onsite project signs for field days and public viewing 
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VI. PROJECT STRATEGY 
 
A. Project Partners  

 

Partner Duties/Function 
Appropriation 

Funding Amount 

Blue Earth County Drainage 
Authority 

 Project Management  
 Project Administration  
 Review and Approval of Project 
 Distribute ENRTF Funding for Drainage 

Improvements 

$297,4811 

Minnesota Department of 
Agriculture 

 Co-Sponsor  
 Assist with Design, Monitoring, Technical 

Memorandum, and Presentations 
$0 (All Time is in-kind) 

Minnesota Department of Natural 
Resources (DNR)  Provide Review of the Proposed System 

$0 
(all time is in-kind and 
required by Drainage 

Law) 
Land Owners in Blue Earth 
County Ditch No. 57 

 Funding source for majority of project costs 
 Recipients of project improvements 

$0 

I&S Group, Inc.1 

 Provide Design 
 Assist with Project Administration, Monitoring, 

and Technical Memorandum 
 Presentations of Results 

$187,5191 

Blue Earth Soil and Water 
Conservation District 

 Provide Review and Funding for 7 acre surge 
basin 

$0 

Greater Blue Earth River Basin 
Alliance (GBERBA) 

 Provide Review and Funding for 7 acre surge 
basin 

$0 

Natural Resources Conservation 
Service (NRCS) 

 Funding source for Wetland Restoration 
Project 

$0 

1I&S Group will be acting as engineer for the Blue Earth County Drainage Authority.  Blue Earth County Drainage 
Authority will distribute $182,519 of funds to I&S Group for Design, Monitoring, Reports and Presentations.  I&S will 
also complete project signs and printing, mailings and handouts for field days and presentations. 
 

B. Project Impact and Long Term Strategy  
The Blue Earth County Ditch No. 57 (BECD57) system drains into the Big Cobb River, which drains into the Le 
Sueur River, which drains into the Blue Earth River just before the Blue Earth River converges with the Minnesota 
River, which eventually drains into Lake Pepin and then the Gulf of Mexico.  The BECD57 Watershed also 
encompasses 6,000 acres including the entire City of Mapleton (population 1,662).  The Minnesota River and its 
tributaries are impaired water for turbidity, aquatic life, fecal coliform, aquatic recreation, aquatic consumption, etc.  
The project seeks to impact the area by improving water quality in the Minnesota River Basin by providing storage 
and treatment of both agricultural and urban runoff in the Big Cobb River Watershed while increasing yield and 
reducing flooding in portions of the watershed.  The project will also develop a model that could be incorporated 
into new Drainage Law and utilized on deteriorating drainage systems as they need to be updated.  A reduction of 
total suspended solids, nitrogen and phosphorus runoff from this area is expected.   If results are positive this 
model utilizing a multiple treatment options could be utilized on other agricultural systems and could be 
incorporated into new ditch legislature. 
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In addition, after project completion, the monitoring of the system could continue indefinitely.  This could be funded 
by others or taken up by another public entity or university program to determine the longer term effects of the 
system.  If successful, this system could also be duplicated in other portions of the Minnesota River Basin and 
additional projects could be added in this watershed could be added. 
 

C. Other Funds Proposed to be Spent during the Project Period  
 
Land Owners will pay $30,000 to acquire permanent easement on 5 acres of land for one surge basin and 
temporary construction easements for excess material and land disturbance during construction. Land Owners will 
construct $726,105 of drainage improvements replacing 100 year old portions of the drainage system.  These 
improvements include construction of 1610 feet of new open ditch, construction of1640 feet of 54-inch tile, 
construction of field crossings sized to control peak flow, 3.1 acres of permanent easement acquisition for open 
ditch construction, 16 acres of temporary easement acquisition for land disturbance and spoil placement, seeding 
of the open ditch, directional boring of tile under in place county roads, construction of 2290 feet of 24-inch tile, 
construction of 1250 feet of 18-inch tile, tile connections to the new tiles, drop intakes, design of the system, hiring 
viewers to view the ditch per statue, legal fees, and administration costs.  Owners will acquire 17 acres of land for 
16.5 foot wide buffer strips estimated at $85,000.  Cobb River Watershed will contribute $26,700 (Pending) for 
additional excavation costs for the construction of one of the surge basins.  NRCS will purchase easement and 
construct 40-acre wetland for $300,000 (Pending).  I&S Group has donated approximately $15,000 for preliminary 
design, grant research, grant writing and other project work to obtain funds through the LCCMR and other sources.   
 
Total estimated other funding is $1,182,805. 
 

D. Spending History  
 
Land Owners have spent approximately $800,000 on the preparation of surveys, preliminary designs, preliminary 
engineering reports, grants, ditch viewing, land owner meetings, and construction.  Most of the construction is 
completed. 
 

VII. DISSEMINATION 
 
Blue Earth County, I&S Group and speakers from other agencies, potentially including Minnesota Department of 
Agriculture, Minnesota Department of Natural Resources, and others, will conduct as many as five field visits to the 
site to identify project features to interested parties.  In addition, Blue Earth County and I&S Group will provide 
multiple presentations how the model can be replicated on other drainage systems.  The results and design model will 
then be posted on partner and firm websites along with a technical memorandum.  Websites include Blue Earth 
County (www.co.blue-earth.mn.us), Minnesota Department of Agriculture (www.mda.state.mn.us), and I&S Group 
(www.is-grp.com). 
 
Final Report Summary 

The information from this project has been shared and disseminated in a variety of ways including: 
1. Event and Tour: Agricultural Drainage & the Future of Water Quality Workshop 2012 
2. Event and Tour: Agricultural Drainage & the Future of Water Quality Workshop 2014 (165 in attendance) 
3. Event: Agricultural Drainage & the Future of Water Quality Workshop 2015 (175 in attendance) 
4. Multiple Site Visits: Blue Earth County, Minnesota Department of Agriculture, ISG and interested parties 
5. Website: http://www.is-grp.com/ag  
6. Presentations: By Chuck Brandel and/or Craig Austinson 

a. Minnesota State University Mankato, Department of Civil Engineering (2010) 
b. American Society of Civil Engineers (2011) 
c. Faribault County Drainage Authority (2013) 
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d. Minnesota Water Resources Conference (2015) 
e. Iowa Water Conference (2014) 
f. Blue Earth County Soil and Water Conservation District (2014) 
g. Sibley County Drainage Authority (2015) 

7. Article: Conservation Drainage article, DIRT Magazine (Gislason and Hunter Law Firm publication) 
8. CD 57 Fun Facts Brochure: Distributed at various events and activities 
9. Final Report: Summarizes the entire CD 57 project 
10. Water Quality Report: Quantitative data and methods used in the water quality analysis and all results 

 
VIII. REPORTING REQUIREMENTS 

January 2015 
Periodic work program progress reports will be submitted in January and July of each year between 2010 and 2014.  
A final Work Program report and associated products will be submitted by July 15, 2015 as requested by the LCCMR. 
 
 



Final Attachment A:  Budget Detail for 2010 Projects - Summary and a Budget page 

Project Title: Mapleton Area Agricultural/Urban Runoff Water Quality Treatment Analysis

Project Manager Name: Craig Austinson, Blue Earth County

Trust Fund Appropriation:  $ 485,000

2010 Trust Fund Budget

Result 1 - Provide storage and 
treatment for agricultural and 
urban runoff to improve water 

quality

Result 1 Budget: Revised Result 1 
Budget (1/15/15)

Amount Spent 
(6/30/15)

Balance 
(6/30/15)

Result 2 - Monitor and Analyze 
how the proposed strategies 

improve water quality and 
reduce peak flows

Result 2 
Budget:

Revised Result 2 
Budget (1/15/14)

Amount Spent 
(6/30/15)

Balance 
(6/30/15)

Result 3 - Provide 
documentation on how the 
drainage/treatment system 
could be incorporated into 

Drainage Law 

Result 3 Budget: Revised Result 3 
Budget (1/15/14):

Amount Spent 
(6/30/15)

Balance 
(6/30/15)

Result 4 - Provide Outreach, Education, 
Field Days, and Website Development 

Result 4 Budget: Revised Result 4 
Budget (2/8/12)

Amount Spent 
(6/30/15)

Balance 
(6/30/15)

TOTAL 
BUDGET

TOTAL BALANCE

BUDGET ITEM

Design and Construction of Two 
Surge Basins, In-Channel Treatment,

Control Structure on Outlet, and 
Seeding of Grass Strip with Native 

Buffers

Construct and Install Control 
Structures,  and Monitoring 

Structures, Monitor Flow for 3 
years, Complete Monitoring 

Report and Technical 
Memorandum

Completion of Report on 
Drainage Law

Provide five field days at site, Provide
multiple presentations  how model can be

duplicated on other drainage systems, Post 
Results, Design Model, and provide 
Technical Memorandum on Partner 

      Websites including updates during 
monitoring timeframe

                
PERSONNEL: wages and benefits 

(ALL PERSONNEL TIME IS IN-
KIND)           

  

Contracts                       

I&S Group, Inc - Project 
Management, Design, Specifications,

Hydrology/Hydraulics, and 
Environmental Consultation 

30,000 54,099 54,099 0

I&S Group, Inc - Project 
Management, Technical Writing, 
Hydrology/Hydraulics, Monitoring, 

Grab Samples, and Analysis

75,000 100,495 100,495 0

I&S Group, Inc - Project 
Management, Technical 

Writing, Hydrology/Hydraulics
Analysis

4,000 7,811 7,811 0

I&S Group, Inc - Project Management, 
Technical Input, Coordination of 

Presentations and Completion of Technical 
Memorandum

16,000 11,000 11,000 0 173,405 0

I&S Group, Inc - Project 
Management, Onsite Project 

Administration **
18,463 18,463 0 18,463 0

I&S Group, Inc - Project Construction
Staking 

8,000 8,000 0

Hire a Drainage Law Expert 
to Review and Provide 

Documentation for report and 
to present report to 

Legilature**

5,000 5,000 4,000 1,000  0 0 0 0 13,000 1,000

Grading Contractor to build In-
Channel Treatment Basins and 

Surge Basins
164,000 180,439 180,439 0

Grading Contractor to Furnish and
Install Control Structures

50,000 50,750 50,750 0 231,189 0

Seeding Contractor for Seeding and 
Maintainence of Vegative Strips 

along 4.1 Miles of Open Ditch with 
Native Buffers 

60,000 9,462.00 7,504.15 1,957.85
Supplier for Monitoring Equipment

to Furnish and Install Samplers 
and Data Loggers

36,000 11,500 11,500 0 20,962 1,957.85

 0 0  

Testing Lab to Test Grab Samples
estimated at $80 per sample with 

125 samples taken over 
monitoring period

10,000 19,981 19,981 0 0 0 19,981 0

Non-capital Equipment / Tools  
Website Development and Postings to Blue 

Earth County, Minnesota Department of 
Agriculture and other agency websites

1,000 1,000 1,000 0 1,000 0

Land acquisition 0 0

0.64(4) Acres for In-Channel 
Treatment

20,000 0 0 0 0 0

1 Acres for Surge Pond 5,000 0 0 0 0 0

Professional Services for Acq.*
Realator/Apraiser to be 

Determined
2,000 0 0 0 0 0

Facility Rental for Field Days and 
Presentations

10 Facility Rentals at $300 each (Based on 
Blue Earth County Library Rates) for Field 

Days and Presentations 
3,000 3,000 3,000 0 3,000 0

Copying/Printing/Mailings
Mailings and Report 

Presentation Handouts
1,000 1,000 1,000 0

Mailings, Notices, Handouts for Field Days 
and for Presentations Estimated at $250 per 

field day or presentation 
2,500 2,500 2,500 0 3,500 0

Onsite Signage
Provide Onsite Project Signage for Field 

Days
500 500 500 0 500 0

Travel expenses in Minnesota
Blue Earth County Travel all In 

Kind
0 0 0

COLUMN TOTAL $281,000 $270,463.00 $268,505.15 $1,957.85 $171,000 $182,726 $182,726 $0 $10,000 $13,811 $12,811 $1,000 $23,000 $18,000 $18,000 $0 $485,000.00 $2,957.85

   

Submital Date: December 27, 2010

Professional/technical

Easement acquisition*

Other contracts

* All Easement Acquisition Paid for by Landowners  with $30,000 contribution to Water Quality.  City of Mapleton donated easement for use of surge pond 
wihich accounted for more storage.  Professional Fees and Consturction Fees then moved from Landowner $30,000 contribution to LCCMR.
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