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Overall Project Outcome and Results 
High quality habitat within the Metro area is important for both resident and migratory 
species. The Metro Conservation Corridors partnership is working to establish a system 
of habitat corridors that also provide open space and water quality benefits for the 
residents of the area. One goal of this project was to increase the amount of high quality 
habitat within designated conservation corridors.  During this project, FMR installed 86 
acres of prairie, besting the projected amount by 31 acres. This prairie restoration took 
place at the Emrick property, Gores Pool WMA, Heritage Village Park, Pine Bend Bluffs 
SNA, and Mississippi River Gorge sites. FMR conducted woodland restoration activities 
on 2 acres at Mounds Park and Heritage Village Park, falling short by 3 acres of the 
proposed goal.  Uncommon flooding at Gores Pool WMA prevented woodland 
restoration at the site. Activities associated with this restoration included updating 
management plans, soil preparation, seed/plant installation, mowing, and weed control. 
These additional acres of natural communities will provide critical habitat for many 
species that rely on prairie and woodland, some of which are rare or in decline. 
 
A second goal was to enhance the quality of existing habitat areas.  We conducted 
enhancement activities, mostly exotic invasive plant control and burning, on 275.8 acres, 
exceeding the number of acres committed to in the work program by 172.8.  
 
The third goal achieved was to develop a list of potential future restoration and 
acquisition projects within the corridors by reaching out to 27 landowners. This outreach 
has lead to meetings and site visits with landowners interested in learning more about 
the natural resources on their property. In other cases, the follow up contact is still taking 
place. This outreach centered around existing conservation areas, including Gores Pool 
Wildlife Management Area, Mississippi River riparian area, Sand Coulee SNA, Pine 
Bend Bluffs Natural Area & the Vermillion River. 
 

http://www.dnr.state.mn.us/greenways/index.html


Project Results Use and Dissemination 
FMR organizes many tours and stewardship events at the sites where we conduct 
restoration activities.  We share information about this project with the participants of 
these events.  FMR also occasionally publishes articles in its paper and electronic 
newsletters regarding restoration projects that it is involved in. The following are four 
examples that highlight some of these projects & ENRTF. 

• http://www.fmr.org/news/current/fmr_to_restore_bluffland-2009-08 
• http://www.fmr.org/news/current/fmr_wins_sustainability_award-2011-04 
• http://www.fmr.org/sites/fmr.org/files/fmr_newsletter_2010-03. Landowner Steps 

Up To Help The River. Page 3.  Restoring a Woodland: One Stem at a Time. 
Page 5. 

• Fall 2010 newsletter (paper copy).  Program Updates. Restoration Begins at 
Minneapolis’ Riverside Park. Page 4. 
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Date of Status Update:  8/1/2014  

Date of Next Status Update:   Final Report 

Date of Work Plan Approval:   6/23/2011 

Project Completion Date:   6/30/2014 Is this an amendment request? _Yes__ 
 
 
Project Title:  MeCC VI - Restore and Enhance Significant Watershed Habitat (2.1) 
 
Project Manager:  Tom Lewanski 
Affiliation: Friends of the Mississippi River 
Address: 360 N Robert St, Ste 400 
City: St Paul    State: MN    Zipcode: 55101 

Telephone Number: (651) 222-2193 x12 
Email Address: tlewanski@fmr.org 
Web Address: http://www.fmr.org 
 
Location: 

 Counties Impacted:  Dakota, Hennepin, Ramsey, Washington 

 Ecological Section Impacted:  Minnesota and Northeast Iowa Morainal (222M), Paleozoic Plateau 
(222L) 

 
Total ENRTF Project Budget: ENRTF Appropriation $:200,000.00 

 Amount Spent $:            199,383.32 

 Balance $:                              616.68 
 
Legal Citation:  M.L. 2011, First Special Session, Chp. 2, Art.3, Sec. 2, Subd. 04i2.1 
 
Appropriation Language:   
$1,737,000 the first year and $1,738,000 the second year are from the trust fund to the commissioner of natural resources for 
the acceleration of agency programs and cooperative agreements. Of this appropriation, $150,000 the first year and $150,000 
the second year are to the commissioner of natural resources for agency programs and $3,175,000 is for the agreements as 
follows: $100,000 the first year and $100,000 the second year with Friends of the Mississippi River; $517,000 the first year and 
$518,000 the second year with Dakota County; $200,000 the first year and $200,000 the second year with Great River 
Greening; $220,000 the first year and $220,000 the second year with Minnesota Land Trust; $300,000 the first year and 
$300,000 the second year with Minnesota Valley National Wildlife Refuge Trust, Inc.; and $250,000 the first year and 
$250,000 the second year with The Trust for Public Land for planning, restoring, and protecting priority natural areas in the 
metropolitan area, as defined under Minnesota Statutes, section 473.121, subdivision 2, and portions of the surrounding 
counties, through contracted services, technical assistance, conservation easements, and fee title acquisition. Land acquired 
with this appropriation must be sufficiently improved to meet at least minimum management standards, as determined by the 
commissioner of natural resources. Expenditures are limited to the identified project corridor areas as defined in the work 
program. This appropriation may not be used for the purchase of habitable residential structures, unless expressly approved in 
the work program. All conservation easements must be perpetual and have a natural resource management plan. Any land 
acquired in fee title by the commissioner of natural resources with money from this appropriation must be designated as an 
outdoor recreation unit under Minnesota Statutes, section 86A.07. The commissioner may similarly designate any lands 
acquired in less than fee title. A list of proposed restorations and fee title and easement acquisitions must be provided as part 
of the required work program. An entity that acquires a conservation easement with appropriations from the trust fund must 
have a long-term stewardship plan for the easement and a fund established for monitoring and enforcing the agreement. 
Money appropriated from the trust fund for easement acquisition may be used to establish a monitoring, management, and 
enforcement fund as approved in the work program. An annual financial report is required for any monitoring, management, 
and enforcement fund established, including expenditures from the fund. This appropriation is available until June 30, 2014, by 
which time the project must be completed and final products delivered. 
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I.  PROJECT TITLE: 2.1-MeCC6 – Restore and Enhance Significant Watershed Habitat 
 
II.  FINAL PROJECT SUMMARY:  
High quality habitat within the Metro area is important for both resident and migratory species. The 
Metro Conservation Corridors partnership is working to establish a system of habitat corridors that also 
provide open space and water quality benefits for the residents of the area. One goal of this project was 
to increase the amount of high quality habitat within designated conservation corridors.  During this 
project, FMR installed 86 acres of prairie, besting the projected amount by 31 acres. This prairie 
restoration took place at the Emrick property, Gores Pool WMA, Heritage Village Park, Pine Bend Bluffs 
SNA, and Mississippi River Gorge sites. FMR conducted woodland restoration activities on 2 acres at 
Mounds Park and Heritage Village Park, falling short by 3 acres of the proposed goal.  Uncommon 
flooding at Gores Pool WMA prevented woodland restoration at the site. Activities associated with this 
restoration included updating management plans, soil preparation, seed/plant installation, mowing, and 
weed control. These additional acres of natural communities will provide critical habitat for many 
species that rely on prairie and woodland, some of which are rare or in decline. 
 
A second goal was to enhance the quality of existing habitat areas.  We conducted enhancement 
activities, mostly exotic invasive plant control and burning, on 275.8 acres, exceeding the number of 
acres committed to in the work program by 172.8.  
 
The third goal achieved was to develop a list of potential future restoration and acquisition projects 
within the corridors by reaching out to 27 landowners. This outreach has lead to meetings and site visits 
with landowners interested in learning more about the natural resources on their property. In other 
cases, the follow up contact is still taking place. This outreach centered around existing conservation 
areas, including Gores Pool Wildlife Management Area, Mississippi River riparian area, Sand Coulee 
SNA, Pine Bend Bluffs Natural Area & the Vermillion River. 
 
 
III.  PROJECT STATUS UPDATES:  
 
Project Status as of: 11/1/11 
FMR asked for an amendment to add three addition sites to this work program.  The sites are: Mounds 
Park in St. Paul, Wilmar in Vermillion Township and Karpen in the City of Hastings. The approval to 
amend the list was provided by LCCMR staff on Nov. 1 for Wilmar and Karpen and Oct. 21 for the 
Mounds Park.  These sites have been added to the approved restoration site list. 
 
Project Status as of:  2/1/2012 
During this time period, FMR conducted restoration and enhancement activities on 98.3 acres at four 
sites, using MeCC Phase VI funding.  These sites are the Gores Pool WMA, the Hastings Sand Coulee 
SNA, the Emrick/Gelhar property, and the Pine Bend Bluffs SNA.  An additional 2 acres were enhanced 
using private funding and 23.7 acres were enhanced using other state funding. 
 
Project Status as of: 8/1/2012 – Amendment Request. 
Amendment Approved: [8/8/2012] 
 
During this time period, FMR conducted restoration and enhancement activities on 99.5 acres at five 
sites, using MeCC Phase VI funding.  These sites are the Hastings Sand Coulee SNA, the Pine Bend 
Bluffs SNA, the Rosemount Wildlife Preserve, the Wilmar site and Crosby & Mounds Parks in St. Paul. 
An additional 2 acres were enhanced using private funding and 15 acres were enhanced using other 
state funding (Outdoor Heritage Fund).  FMR has also been conducting landowner outreach in the Pine 
Bend Bluffs area and Sand Coulee area. 
 

• On April 3, 2012, Tom Lewanski spoke with Susan Thornton seeking permission to acquire 
NOMEX protective clothing for FMR’s Ecologists.  She gave permission to use funds in the 
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Equipment/Tools/Supplies line of the budget to acquire the clothing.  We will need to move 
some funds from the Professional/Technical Contracts line to the Equipment/Tools/Supplies line 
in the contract for this expense. 

• At this time, FMR is seeking a work program amendment to add one site, the Old Mill Park in 
Hastings, to its approved project list.  The opportunity to improve the existing oak savanna was 
presented when a graduate student at the University of Minnesota approached us about 
developing a Natural Resource Management Plan for the site.  This plan will be completed in 
the fall of 2012. This site will take the place of one in the Mississippi River Gorge in Minneapolis 
that will not take place.  FMR could not work out the details with the landowner in the time 
required to plan and carry out implementation activities.  
 
FMR is seeking a work program budget amendment to move $4000.00 from the 
Professional/Technical Contracts line and put $500.00 onto the Equipment/Tools/Supplies line 
and $3,500 onto the Plant Material line. 

 
Project Status as of: 12/10/12 

• At this time, FMR is seeking a work program amendment to add the portion of C.P. Adams Park 
that is adjacent to the Hastings SNA to its approved project list.  We feel that removing exotic 
invasive woody plants will not only improve the natural area portion of the park, but it will reduce 
a seed source of these plants for the SNA.  Barry Bernstein, City of Hastings’ Parks and 
Recreation Director has submitted a letter acknowledging and granting permission to do this 
restoration work within the park. This letter also states that “this portion of the park will remain in 
a natural state and this restoration work is in keeping with our vision for the area.” FMR has 
conducted a site visit and developed an addendum to the Natural Resource Management Plan 
developed for the Hastings SNA.  

 
Project Status as of: 2/1/2013 – Amendment Request. 
Amendment Approved: [2/1/2013] 
 

• At this time, FMR is seeking a work program budget amendment to move $170.08 from the 
Travel expenses in Minnesota line onto the Equipment/Tools/Supplies line. 

• As indicated by the strikeout and underline in the Reporting Requirements section below and in 
the Work Plan Attachment A, the Land Trust is requesting a Work Plan amendment to change 
the reporting schedule to reflect the project completion date of June 30, 2014 as consistent with 
the appropriation language.   
 

• During this time frame, FMR conducted restoration and enhancement activities at 10 project 
sites for a total of 91.5 acres.  These sites include Almquist, Hastings Sand Coulee SNA, 
Emrick, Gores Pool WMA, Hastings SNA, Karpen, Pine Bend Bluffs SNA, Riverside Park, 
Rosemount Wildlife Preserve and Wilmar.  In addition, we conducted restoration and 
enhancement activities on an additional 51-acres using other funding. 

 
• During this time frame we also continued to reach out to landowners adjacent to existing 

restoration and enhancement project.  We have had several face to face meetings with some of 
these landowners. 

 
 
 
Project Status as of): 8/1/2013 – Amendment Request. 
Amendment Approved: [8/6/2013 ] 

• At this time, FMR is seeking a work program budget amendment to move $4000.00 from the 
Conservation Director budget line to the Ecologists budget line and to move $3,100 from the 
Professional/Technical Contracts budget line to the plant material budget line.   
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• During this time frame, FMR conducted restoration and enhancement activities at 10 project sites 
for a total of 37 acres.  These sites include Almquist, Hastings Sand Coulee SNA, Gores 
Pool WMA, Hastings SNA, Karpen, Pine Bend Bluffs SNA, Riverside Park, Rosemount 
Wildlife Preserve, Rock Island Swing Bridge unit of the Heritage Village Park in Inver 
Grove Heights and the Old Mill Park in Hastings.   

• During this time frame we also continued to reach out to landowners adjacent to existing 
restoration and enhancement project.   

 
 
 
Project Status as of): 2/1/2014 - Amendment Request. 

• At this time, FMR is seeking a work program budget amendment to move $2404.39 from the 
Plant material line and move $404.39 into the Travel expense line and $2,000 into the Ecologist 
line of the budget.  

• During this time frame FMR conducted restoration and enhancement activities at 8 project sites 
for a total of 20 additional acres. These sites included Emrick, Hastings Sand Coulee SNA, 
Rosemount Preserve, Heritage Village Park/Rock Island Swing bridge, Ravenna block 
greenway/Almquist, Mississippi River Gorge/Riverside, Old Mill Park & Hastings SNA. 

• During this time frame we also continued to reach out to landowners adjacent to existing 
restoration and enhancement project.   
 

Project Status as of): 8/1/2014 
• FMR has completed the landowner outreach portion of the work program. In addition, we 

continued to conduct restoration activities, on previously reported acres, at the following sites: 
o Gores Pool Wildlife Management Area – Dormant seeding in the Oak Savanna and 

prescribed burn on restored prairie. 
o Old Mill Park – Cut and treat non-oak trees in oak savanna. 
o Heritage Village Park – Spot spraying for weeds and prescribed burn. 
o Emrick – Prescribed burn on restored prairie. 
o Almquist – Prescribed burn and mowing on prairie. 
o Rosemount Widlife Preserve – Cut and treat buckthorn in forest. 

 
Amendment Request (08/01/2014) 
FMR is seeking a retroactive work program budget amendment to close out the project and move 
$855.50 from the Volunteer Coordinator budget line, $710.73 from the Stewardship Coordinator line 
and $419.24 from the Ecologist budget line and put the $1,985.47 into the Conservation Director 
budget line. In addition we are asking to move $209.46 from the travel expenses budget line into the 
plant material line. 
Amendment Approved: 09/09/2014 
 
IV.  PROJECT ACTIVITIES AND OUTCOMES:   
 
  
ACTIVITY 1:  Restore and/or enhance 163 acres of prairie and woodland/forest.   
 
Description:  
 
There are three overall goals for this project: One goal is to increase the amount of high quality habitat within 
designated conservation corridors.  Two outcomes of this goal are the restoration of 55-acres of prairie and the 
restoration of 5-acres of woodland habitat. Specific activities associated with these outcomes include updating 
management plans, soil preparation including herbicide, burning, and discing, seed/plant installation, followed by 
mowing, and weed control. A second goal is to enhance the quality of existing habitat areas.  A primary outcome 
is the control of exotic, invasive woody species from 103-acres of existing prairie and woodlands. Activities 
associated with this outcome include updating management plans, cut/treat invasive plant species and prescribed 
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burning.  Natural resource management plans will have been developed or updated for each of FMR’s sites prior 
to the initiating restoration or enhancement activities.   FMR will develop and send out requests for proposals to 
vendors, including Conservation Corps Minnesota, for services associated with the restoration and enhancement 
activities planned. Vendors will be selected based on bid amount, experience with the services requested, 
experience with site, and quality of similar services provided to FMR in the past. 
 
FMR will conduct an initial evaluation of the restoration and enhancement activities undertaken with ENRTF 
funding provided through this grant. This evaluation information will be provided in the final report. 
 
FMR will utilize ENRTF (LCCMR) funding only on private property that is permanently protected through a 
conservation easement.  FMR will also secure a landowner agreement for private land projects.  The SNA’s and 
WMA’s, upon which FMR will conduct restoration and enhancement activities, are owned by the State of 
Minnesota and therefore, presumably, permanently protected. 
   
A third goal is to develop a list of potential future restoration and acquisition projects within the corridors.  
Specific activities include identifying and contacting 27 landowners in proximity to existing projects, meeting 
with these landowners and sharing information about the natural resources on their property, provide information 
on restoration options, permanent land protection options, and solicit their involvement in habitat improvement.  
FMR will begin to plan habitat restoration activities with interested landowners and will solicit the involvement of 
other MeCC partners on projects in which the landowner indicates an interest in pursuing permanent protection 
for their property through fee title acquisition or a conservation easement. 
 
Summary Budget Information for Activity 1: ENRTF Budget: $ 200,000 
 Amount Spent: $  199,383.32 
 Balance: $  616.68 
 
Activity Completion Date: 
Outcome Completion 

Date 
Budget 
(approx.) 

1.  Conduct prairie restoration activities on 55 acres. 6/30/2014 
 

$   52,000  

2.  Conduct woodland habitat restoration of on 5-acres. 6/30/2014 
 

$   30,000 

2. Conduct habitat enhancement activities on 41 acres of existing prairie 6/30/2014 
 

$   22,000  

3. Conduct restoration and enhancement activities on 62 acres of 
forest/woodland. 

6/30/2014 
 

$   90,000 

4. Contact 27 landowners and meet with as many as are interested in 
doing so.  Develop a spreadsheet that reports which landowners were 
contacted, meetings held, and landowners interested in pursuing 
restoration and/or protection activities. 

6/30/2014 
 

$   6,000  

 
 
Activity Status as of 2/1/2012 
During this time period FMR began enhancement activities at four sites.   

• At the Gelhar/Emrick property in Ravenna Township, Dakota County, we conducted a variety of 
enhancement activities.  In continuing the prairie installation process, we mowed 22 acres within 
two of the management units at the site.  Mowing reduces competition from unwanted plants 
and allows sun to reach the young prairie seedlings, encouraging their growth.  Within another 
management unit at the site, woody plants were cut, stacked and burned.  After this, herbicide 
was applied to the area and about a month after this a prescribed burn was completed.  This 
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work took place on about 3 acres.  These activities are in preparation for seeding that will take 
place at a later date.  The landowners contributed funding for these activities. 

• Approximately 17 acres of a prairie restoration site were mowed at the Hastings Sand Coulee 
SNA. Mowing reduces competition from unwanted plants and allows sun to reach the young 
prairie seedlings, encouraging their growth and vitality.   

• A number of enhancement activities took place at the Freitag unit of the Gores Pool Wildlife 
Management Area in Hastings.  A 4-acre prairie installation area was mowed.  A follow up foliar 
herbicide spray took place within a 40-acre savanna.  This activity took place to address 
resprouting from previously cut buckthorn shrubs.  After this, native seed was purchased and 
hand broadcasted throughout the site.  Volunteers assisted staff in this activity.  In addition, a 4-
acre wetland, dominated by reed canary grass was sprayed with herbicide and then burned. 

• At the Pine Bend Bluffs SNA in Inver Grove Heights, Dakota County, exotic brush was cut and 
treated on 34 acres.  For this project we also utilized a LSOHC grant through the Big Rivers 
Habitat –Phase I project.  23.7 – acres are assigned to the LSOHC grant and the remaining 
10.3 acres were assigned to the MeCC Phase VI funding. 

• Mounds Park, St. Paul.  FMR ordered native shrubs during the fall of 2011 that will be installed at 
the site in the spring of 2012. 

 
Activity Status as of 8/1/2012 
 
Amendment Approved: [8/8/2012] 
 
At this time, FMR is seeking a work program amendment to add one site, the Old Mill Park in Hastings, 
to its approved project list.  The opportunity to improve the existing oak savanna was presented to us 
when a graduate student at the University of Minnesota approached us about developing a Natural 
Resource Management Plan for the site.  This plan will be completed in the fall of 2012. This site will 
take the place of one in the Mississippi River Gorge in Minneapolis that will not take place.  FMR could 
not work out the details with the landowner in the time required to plan and carry out implementation 
activities.  
  

• On April 3, 2012, Tom Lewanski spoke with Susan Thornton seeking permission to 
acquire NOMEX protective clothing for FMR’s Ecologists.  She gave permission to use 
funds in the Equipment/Tools/Supplies line of the budget to acquire the clothing.  We will 
need to move some funds from the Professional/Technical Contracts line to the 
Equipment/Tools/Supplies line in the contract for this expense.   

 
• FMR is seeking a work program budget amendment to move $4000.00 from the 

Professional/Technical Contracts line and put $500.00 onto the 
Equipment/Tools/Supplies line and $3,500 onto the Plant Material line. 

 
 
During the first two quarters of 2012, FMR conducted restoration and enhancement activities at 5 sites. 

1. At the Pine Bend Bluffs SNA, a prescribed burn was completed on 17 acres.  Using non-state 
funding, FMR burned piles of brush that had been removed from a portion of the prairie.  We 
conducted a breeding bird survey at this site in June. 

2. At the Rosemount Wildlife Preserve exotic brush was cut from 7.2 acres of woodland in 
preparation for a 2012 fall foliar herbicide application. Using Outdoor Heritage funding, FMR cut 
brush from an additional 10.5 acres. In addition, we spot-sprayed for weeds on 2.3 acres of 
prairie using ENRTF and an additional 2.3 acres using Outdoor Heritage funding. 

3. Hastings Sand Coulee SNA.   A one-acre site was mowed near the entrance to the SNA in 
preparation for enhancement activities that will be undertaken with Hastings High School 
biology students.   Spot spraying took place on 45 acres of prairie to control herbaceous weeds 
(spurge, knapweed, cow vetch and crown vetch). We conducted a breeding bird survey at this 
site in June. 
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4. At the Wilmar property along the Vermillion River in Dakota County, we conducted a prescribed 
burn and spot spraying on 27 acres. 

5. FMR purchased native plants (forbs, shrubs and a tree) that were installed in  
6. Crosby Park and in Mounds Park, both in St. Paul. 

 
One of the FMR’s goals for this phase of the project was to develop a list of potential conservation 
projects that would add on to existing projects. Toward this goal, we have reached out to seven 
landowners in the Sand Coulee area and three landowners in the Pine Bend Bluffs area. 

 
Project Status as of: 12/10/12 

• At this time, FMR is seeking a work program amendment to add a 3.3 - acre portion of C.P. 
Adams Park that is adjacent to the Hastings SNA to its approved project list.  We feel that 
removing exotic invasive woody plants will not only improve the natural area portion of the park, 
but it will reduce a seed source of these plants for the SNA.  This work would be an expansion 
of the activities being conducted on the Hastings SNA. Barry Bernstein, City of Hastings’ Parks 
and Recreation Director has submitted a letter acknowledging and granting permission to do 
this restoration work within the park. This letter also states that “this portion of the park will 
remain in a natural state and this restoration work is in keeping with our vision for the area.” 
FMR has conducted a site visit and developed an addendum to the Natural Resource 
Management Plan developed for the Hastings SNA.  

 
 
Activity Status as of 2/1/2013 – Amendment Request. 
 
Amendment Approved: [2/1/2013] 
 

• FMR is seeking a work program budget amendment to move $170.08 from the Travel 
expenses in Minnesota line and put it onto the Equipment/Tools/Supplies line. 

• As indicated by the strikeout and underline in the Reporting Requirements section below 
and in the Work Plan Attachment A, the Land Trust is requesting a Work Plan 
amendment to change the reporting schedule to reflect the project completion date of 
June 30, 2014 as consistent with the appropriation language.   
 

 
During this time frame, FMR conducted restoration and enhancement activities at 10 project sites for a 
total of 91.5 acres.  These sites include Almquist, Hastings Sand Coulee SNA, Emrick, Gores Pool 
WMA, Hastings SNA, Karpen, Pine Bend Bluffs SNA, Riverside Park, Rosemount Wildlife Preserve and 
Wilmar.  In addition, we conducted restoration and enhancement activities on an additional 51-acres 
using other funding. 
 

• Almquist: Cut, treat, and slash exotic brush on 27.6 acres of forest. 
• Hastings Sand Coulee SNA: applied herbicide and watered a planting on 1-acre at the entrance 

to the SNA.   
• Emrick: conducted spot mowing and spraying on installed prairie and conducted exotic woody 

plant control within a woodland.  These activities were conducted on land that were previously 
reported, so no additional acres are reported here. 

• Gores Wildlife Management Area: Mowed and sprayed 4- acres of installed prairie. Cut and 
treated resprouted exotic shrubs and trees on previously reported acreage.  Cut, bagged and 
treated purple loosestrife on 4 acres of wetland. 

• Hastings SNA: Cut, treated, hauled and chipped exotic shrubs on 19 acres of this forested SNA. 
An addition 21 acres were similarly treated using matching funds. FMR organized a volunteer 
event at this site to haul and stack the cut plant material. 

• Karpen: Cut and slashed exotic shrubs on 5 acres of forested land. 
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• Pine Bend Bluffs SNA: Cut and bagged trefoil and crown vetch on previously reported acres.  
Cut and treated exotic shrubs on 30 acres of forest.  An additional 12.5 acres were similarly 
treated using matching funds. Using matching funds, we conducted a prescribed burn and spot 
sprayed and mowed on 17 acres of installed prairie. Sprayed .5 acre of reed canary grass using 
matching funds. 

• Riverside Park: Watered and weeded a one-acre native planting. 
• Rosemount Wildlife Preserve: Cut and treated exotic shrubs on previously reported acreage. 
• Wilmar: Spot sprayed Siberian elm seedlings on previously reported prairie acreage. 

 
During this time frame we also continued to reach out to landowners adjacent to existing restoration 
and enhancement projects.   
 
 
 
Activity Status as of 8/1/2013 – Amendment Request. 
Amendment Approved: [8/6/2013] 
 
At this time, FMR is seeking a work program budget amendment to move $4000.00 from the 
Conservation Director budget line to the Ecologists budget line and to move $3,100 from the 
Professional/Technical Contracts budget line to the Plant Material budget line.   
 
During this time frame, FMR conducted restoration and enhancement activities at 10 project sites for a 
total of 37 additional acres.  These sites include Almquist, Hastings Sand Coulee SNA, Gores Pool 
WMA, Hastings SNA, Karpen, Pine Bend Bluffs SNA, Riverside Park, Rosemount Wildlife 
Preserve, Rock Island Swing Bridge unit of the Heritage Village Park in Inver Grove Heights and 
the Old Mill Park in Hastings.  During the month of June FMR staff conducted breeding bird surveys 
at the Gores Wildlife Management Area, Pine Bend Bluffs Natural Area and the Hastings Sand Coulee 
SNA. 
 

• Almquist:  Brush piles were burned on previously reported acres. 
• Hastings Sand Coulee SNA: Burned 23 acres of prairie at the southern unit. 
• Gores Wildlife Management Area: Developed a burn plan for a portion of the site.  Cut and 

treated exotic brush.  It was then hauled and stacked. These activities were conducted for or on 
previously reported acres. 

• Hastings SNA: A patch of day lilies was sprayed to remove on previously reported acres. 
• Karpen: Previously cut and stacked brush was burned (previously reported acres). 
• Heritage Village Park. Exotic woody plants were removed, treated early season weeds primarily 

garlic mustard and seeded eroded gullies with native prairie seed from/on 4 acres. Using non-
state funding we conducting the same activities on an additional 7 acres. Treated purple 
loosestrife on 1 acre of shoreline.  

• Pine Bend Bluffs SNA: Previously stacked brush piles were burned (previously reported acres). 
• Old Mill Park: Exotic brush was cut, treated and chipped from 9 acres of native oak savanna. 
• Riverside Park: Organized volunteer planting event. 
• Rosemount Wildlife Preserve: Erected protective fencing around plantings. 

 
During this time frame we also continued to reach out to landowners adjacent to existing restoration 
and enhancement projects.   
 

•    Activity Status as of 2/1/2014 
• At this time, FMR is seeking a work program budget amendment to move $2404.39 from the 

Plant material line and move $404.39 into the Travel expense line and $2,000 into the Ecologist 
line of the budget.  
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• During this time frame FMR conducted restoration and enhancement activities at 8 project sites 
for a total of 20 additional acres. These sites included Emrick, Hastings Sand Coulee SNA, 
Rosemount Preserve, Heritage Village Park/Rock Island Swing bridge, Ravenna block 
greenway/Almquist, Mississippi River Gorge/Riverside, Old Mill Park & Hastings SNA. 

 
• Ravenna Block Greenway/Almquist:  A prairie restoration site, conducted with other funding, 

was mowed. 
• Hastings Sand Coulee SNA: Spot spray crown vetch, cow vetch, pulled knapweed on 

previously reported acres. 
• Hastings SNA: Crew revisited site to spot spray resprouts and plants missed the first time 

through. 
• Heritage Village Park/ Swing bridge. Weed and brush control on 8 acres. 10 cottonwood trees 

were planted in floodplain. Native grass seed was also broadcasted. 
• Old Mill Park: Cut,treat, chip savanna trees on previously reported acres. 
• Riverside Park: The previously reported planting area was watered during the dry part of the 

summer and fall. 
• Emrick:  Weed and exotic brush control on an additional 8 acres at this site. Burn breaks 

were mowed for 2014 burn. 
• Rosemount Wildlife Preserve: Spot spray trefoil, Canada thistle, reed canary, knapweed, 

parsnip, burdock on 6 acres of prairie. 
 

• During this time frame we also continued to reach out to landowners adjacent to existing 
restoration and enhancement projects.   

 
 

• Final Report Summary:  8/1/2014 - Amendment Request. 
FMR is seeking a work program budget amendment to move $855.50 from the Volunteer 
Coordinator budget line, $710.73 from the Stewardship Coordinator line and $419.24 from 
the Ecologist budget line and put the $1,985.47 into the Conservation Director budget line. 
In addition we are asking to move $209.46 from the travel expenses budget line into the 
plant material line. 

 
o Goal 1:  Increase the amount of high quality habitat within designated conservation 

corridors.  Two outcomes of this goal are the restoration of 55-acres of prairie and the 
restoration of 5-acres of woodland habitat.  At grants end, FMR installed 86 acres of 
prairie, besting the projection by 31 acres. This prairie restoration took place at the 
Emrick, Gores Pool WMA, Heritage Village Park, Pine Bend Bluffs SNA, and Mississippi 
River Gorge sites. FMR conducted woodland restoration activities on 2 acres at Mounds 
Park and Heritage Village Park, falling short by 3 acres of the proposed goal.  We 
attribute this to uncommon flood occurrences at Gores Pool WMA that interfered with the 
activities associated with restoring woodland at the site.  

o Goal 2: Enhance the quality of existing habitat areas.  A primary outcome is the control 
of exotic, invasive woody species from 103-acres of existing prairie and woodlands.  We 
conducted enhancement activities, mostly exotic invasive plant control, on 275.8 acres, 
exceeding the number of acres committed to in the work program by 172.8. 

o Goal 3:  FMR committed to developing a list of potential future restoration and 
acquisition projects within the corridors by reaching out to 27 landowners. FMR met this 
goal first by contacting landowners through the mail, followed by phone calls.  In some 
cases, this outreach has lead to meetings and site visits with landowners interested in 
learning more about the natural resources on their property. In other cases, the follow up 
contact is still taking place. This outreach centered around existing conservation areas 
where FMR has ongoing projects.  These included Gores Pool Wildlife Management 
Area, Mississippi River riparian area, Sand Coulee SNA, Pine Bend Bluffs Natural Area 
& the Vermillion River. 
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V.  DISSEMINATION: 
 
Description:  FMR will disseminate information about the restoration and enhancement activities 
associated with this grant on the organization’s website (www.fmr.org) and in it’s digital newsletter, 
which is called Mississippi Messages. 
 
 
 
 
 
Status as of 2/1/2012:    
Because the project activities have just begun we have not written about them for any of our 
publications as of yet.  As the project moves forward we will.  
 
Status as of 8/1/2012:  
 
FMR included an article in its Spring 2012 Newsletter about Public/Private conservation partnerships 
that highlighted LCCMR/ENRTF (page 4).  
 
http://www.fmr.org/sites/fmr.org/files/fmr_newsletter_spring_2012.pdf 
 
Status as of 2/1/2013:  
 

• http://www.fmr.org/news/current/restoration_roundup-2013-01 
 
Status as of 8/1/2013:  
Status as of 2/1/2014: FMR’s Digital newsletter articles that mentions Minnesota Environment and 
Natural Resources Trust Fund: 
http://www.fmr.org/participate/events/oak_savanna_tour-2013-09-17, 
http://www.fmr.org/participate/events/vento_public_lands-2013-09-28, 
http://www.fmr.org/participate/ongoing/coulee_seed_collection_2013-10-12 
 
 
 
Status as of 8/1/2014: 
 
Final Report Summary: 
FMR organizes many tours and stewardship events at the sites where we conduct restoration activities.  We share 
information about this project with the participants of these events.  FMR also occasionally publishes articles 
in its paper and electronic newsletters regarding restoration projects that it is involved in. The following 
are four examples that highlight some of these projects & ENRTF. 
 
http://www.fmr.org/news/current/fmr_to_restore_bluffland-2009-08 
http://www.fmr.org/news/current/fmr_wins_sustainability_award-2011-04 
http://www.fmr.org/sites/fmr.org/files/fmr_newsletter_2010-03. Landowner Steps Up To Help The River. 
Page 3.  Restoring a Woodland: One Stem at a Time. Page 5. 
Fall 2010 newsletter (paper copy).  Program Updates. Restoration Begins at Minneapolis’ Riverside 
Park. Page 4. 
http://fmr.org/news/current/june_july_events-2014-06 
http://www.fmr.org/news/current/2013_year_in_restoration-2014-02 
http://forums.e-democracy.org/groups/stpaul-db/messages/topic/4NY1VOXWx4cGXRhqTkkxUm 
 

http://www.fmr.org/participate/events/oak_savanna_tour-2013-09-17
http://www.fmr.org/participate/events/vento_public_lands-2013-09-28
http://www.fmr.org/participate/ongoing/coulee_seed_collection_2013-10-12
http://fmr.org/news/current/june_july_events-2014-06
http://www.fmr.org/news/current/2013_year_in_restoration-2014-02
http://forums.e-democracy.org/groups/stpaul-db/messages/topic/4NY1VOXWx4cGXRhqTkkxUm
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VI.  PROJECT BUDGET SUMMARY:   
 
A. ENRTF Budget:  

Budget Category $ Amount Explanation 
Personnel: $ 28,960 • Conservation Director: overall project 

management and landowner outreach and 
assistance: .05 FTE. Approximately $8,300. 

• Ecologists (2): Develop and put out bids, 
hire and oversee vendors, guide restoration 
activities, evaluate restoration activities. .13 
FTE.  Approximately $17,650. 

• Stewardship Coordinator: Plan volunteer 
events. Train and oversee volunteers. 
.01FTE. Approximately $1,670. 

• Volunteer Coordinator: Seek, register, & 
communicate with volunteers. .01FTE. 
Approximately $1,340. 

Professional/Technical 
Contracts: 

 
 
$ 160,000 

Vendors to provide restoration activities such as 
prescribed burns, soil prep., seeding, woody and 
exotic plant removal, herbicide application, etc. 
(Vendor contracts will be awarded on a competitive 
and performance basis.) 

Equipment/Tools/Supplies: $910.08 
 
$9000 

• Gloves, weeders, vinyl seed collection bags. 
• Pay for a nursery to germinate and grow 

plants from locally collected (native ecotype) 
seed.  Purchase native ecotype trees and 
shrubs. 

Travel Expenses in MN:  
$1129.92 

Travel to project sites and to partner meetings. 

TOTAL ENRTF BUDGET: $ 200,000  
 
Explanation of Use of Classified Staff:  NA 
 
Explanation of Capital Expenditures Greater Than $3,500:  NA 
 
Number of Full-time Equivalent (FTE) funded with this ENRTF appropriation:  .21 FTE (Total staff 
hours - 877.5, divided by 4176, because the staff hours associated with this grant will be used 
over a two year period). 
 
 
B. Other Funds: 

Source of Funds 
$ Amount 
Proposed 

$ Amount 
Spent Use of Other Funds 

Non-state   $  
Private landowners $100,000 $ 60,500 Staff time and vendor services 
National Fish and Wildlife 
Foundation Grant 

$10,000 $10,160 Staff time and vendor services 

Local units of government $30,000 $25,854.99 Staff time and vendor services 
National Park Service $30,000 0 Staff time and vendor services 
St. Paul Foundation $5,000 $3,400 Staff time 
Friends of the Mississippi 
River 

$20,000 $27,373.05 Staff time, supplies and vendor 
services 

Vermillion River Joint Powers $5,000 $240 Staff time and materials/supplies 
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Organization 
TOTAL OTHER FUNDS: $200,000 $ 127,528.04  

 
 
VII.  PROJECT STRATEGY:  
A. Project Partners: The FMR project team consists of the Conservation Director-Tom Lewanski, 
Ecologist and Project Manager-Karen Schik, Ecologist - Joe Walton, Volunteer Coordinator-Sue Rich 
and Stewardship Coordinator-Karen Solas. Salary and benefits of these staff will be supported by the 
Trust Fund appropriation.  
  
Trust Fund will be used for restoration activities on land owned by these partners: The National Park 
Service, Macalester College (Katharine Ordway Natural History Study Area), Minneapolis Park Board, 
St. Paul Parks, The Minnesota Department of Natural Resources, and the Cities of Rosemount & Inver 
Grove Heights. Restoration will also take place on a couple of sites that are in private ownership. FMR 
will utilize ENRTF (as recommended by LCCMR) funding only on private property that is permanently 
protected through a conservation easement.  These entities, along with Dakota County, the Vermillion 
River Joint Powers Organization, Minneapolis neighborhood associations, watershed districts, the 
National Fish and Wildlife Foundation and community volunteers will contribute resources to restoration 
and enhancement projects from non-Trust Fund sources.  No funds from this appropriation will go 
directly to any of the partners. 

 

B. Project Impact and Long-term Strategy:   

The Mississippi River is the defining natural feature of the central portion of the United States.  It 
provides critical habitat both as an international migration corridor and as essential habitat for local 
resident wildlife and plant populations. FMR has been strategically focused on specific areas within the 
designated corridors for well over a decade.  This approach has allowed us to stay engaged with 
projects, landowners, partners and communities, helping to ensure the continuous improvement and 
expansion of the habitat values at these sites, over time, while protecting the public investment that has 
been made in them.  As such the restoration and enhancement projects presented in this proposal are 
all part of larger projects both in the sense of time and area. Many times these projects involve 
restoration and protection components.  FMR is committed to conducting fundrasing from both public 
and private sources, for the ongoing restoration and enhancement activities required at these sites over 
time. 

 

C. Spending History:  
Funding Source M.L. 2005 

or 
FY 2006-07 

M.L. 2007 
or 

FY 2008 

M.L. 2008 
or 

FY 2009 

M.L. 2009 
or  

FY 2010 

M.L. 2010 
or 

FY 2011 
ENRTF $90,000 

Subd.5(b) 
$53,000 
Subd.4c 
(2.1). 

$92,000 
Subd. 
3(a)2.1 

$90,000 
Subd. 
4(f)2.3 

 

Private landowners $80,000 $80,000 $80,000 $80,000 $80,000 
Upper Mississippi River 
Forestry Partnership 

$10,000     

National Fish and Wildlife 
Foundation 

   $34,000  

St. Paul Audubon Society $5,000     
Friends of the Mississippi 
River 

$5,000 $5,000 $5,000 $5,000 $5,000 

Outdoor Heritage Fund-     $94,374 
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Conservation Partners Legacy 
Grant Program 
Outdoor Heritage Fund-
LSOHC 

    $25,000 

 
 
VIII.  ACQUISITION/RESTORATION LIST:  See attached. 
 
IX.  MAP(S):  See attached. 
 
X.  RESEARCH ADDENDUM: NA 
 
XI.   REPORTING REQUIREMENTS: 
 
Periodic work plan status update reports will be submitted not later than 2/1/2012, 8/1/2012, 
2/1/2013, 8/1/2013 & 2/1/14.  A final report and associated products will be submitted between 
June 30 and August 1, 2014 as requested by the LCCMR. 
 
 



Final Attachment A: Budget Detail for M.L. 2011 (FY 2012-13) Environment and Natural Resources   

Project Title: 2.1-MeCC6 – Restore and Enhance Significant Watershed Habitat
Legal Citation: M.L. 2011, First Special Session, Chp. 2, Art.3, Sec. 2, Subd. 04i2.1
Project Manager: Tom Lewanski
M.L. 2011 (FY 2012-13) ENRTF Appropriation:  $ 200,000
Project Length and Completion Date: June 30, 2014
Date of Update: Agust 1, 2014

ENVIRONMENT AND NATURAL 
RESOURCES TRUST FUND 
BUDGET

Revised 
Activity 1 
Budget 
(2/1/14)

 Revised 
Activity 1 
Budget 
(8/1/14)

Amount 
Spent 

Final 
Balance 
(8/1/14)

BUDGET ITEM Budget revision 
requisted in 
8/1/14 update 
report.

Personnel (Wages and Benefits)
30,960.00 30,960.00 30,532.78 427.22

Conservation Director: overall 
project management and landowner 
outreach and assistance: .05 FTE. 
(approximately 84% salary & 16% 
benefits)

4,300.00 6,285.47 6,285.47 0

Ecologists (2): Develop and put out 
bids, hire and oversee vendors, 
guide restoration activities, evaluate 
restoration activities. .13 FTE. 
(approximately 83% salary & 17% 
benefits)

23,650.00 23,230.76 22,803.54 427.22

Stewardship Coordinator: Plan volunteer 
events. Train and oversee volunteers. 
.01FTE. (approximately 78% salary & 
22% benefits)

1,670.00 959.27 959.27 0

Volunteer Coordinator: Seek, register, & 
communicate with volunteers. .01FTE. 
(approximately 80% salary & 20% 
benefits)

1,340.00 484.50 484.50 0

Professional/Technical Contracts
Vendors to provide restoration 
activities such as prescribed burns, 
soil prep., seeding, woody and 
exotic plant removal, herbicide 
application, etc. (Vendor contracts 
will be awarded on a competitive 
and performance basis.)

160,000.00 160,000.00 159,852.26 145.74

Equipment/Tools/Supplies
Gloves, weeders, vinyl seed 
collection bags.

910.08 910.08 910.08 0

Plant material (native ecotype) 6,595.61 6,805.07 6,805.07 0

Travel expenses in Minnesota
 mileage

1,534.31 1,324.85 1,281.13 43.72

COLUMN TOTAL 200,000.00 200,000.00 199,381.32 616.68



Environment and Natural Resources Trust Fund
M.L. 2011 Restoration List

Latitude
or UTM-X

Longitude
or UTM-Y

1

Gelhar-Emrick 518412.285 4949886.29 Prairie

Mississippi River 
bluffland above 
Vermillion River 

Bottoms.

Prairie restoration - 
site prep, presribed 
burn, exotic plant 
control, seed/plant 

natives.

40

In continuing the prairie installation process, we mowed 22 acres 
within two of the management units at the site.  Within another 

management unit at the site, woody plants were cut, stacked and 
burned.  After this, herbicide was applied to the area and about a 

month after this a prescribed burn was completed.  This work took 
place on about 3 acres. Spot sprayed and mowed weeds on installed 
prairie and conducted exotic woody plant control.  Weed and exotic 
brush control on an additional 8 acres at this site. Burn breaks were 
mowed for 2014 burn. Conducted prescribed burn on 25 acre prairie.

22+3+8=33 33

2

Gores Pool WMA  
(former Freitag 

property)
513718.809 4954686.17 Upland forest 

and prairie.

Mississippi River 
floodplain and 

Corresponding uplands. 
Part of local greenway.  
Important bird habitat.

Exotic plant control.  
Mow prairie 

restoration area. 
Install native 
plants/seed.

80

A 4 acre prairie installation area was mowed.  A follow up foliar 
herbicide spray took place within a 40 acre savanna.  This activity 
took place to address resprouting from previously cut buckthorn 

shrubs.  After this, native seed was purchased and hand 
broadcasted throughout the site.  Volunteers assisted staff in this 
activity.  In addition, a 4-acre wetland, dominated by reed canary 

grass was sprayed with herbicide and then burned. Mowed and spot 
sprayed installed prairie, cut/bagged and treated purple loosestrife, 
recut/treated exotic shrubs and cut trees. Developed a burn plan for 

a portion of the site.  Cut and treated exotic brush.  It was then 
hauled and stacked. These activities were conducted for or on 

previously reported acres. Conducted Prescribed burn on prairie and 
seeded oak savanna.

40+4+4=48 48

3

Grey Cloud 
Dunes SNA 503193.226 4959757.6 Prairie Rare natural community 

with rare species.

Exotic plant control 
and prescribed 

burns.
30

The enhancement activities proposed did not take place because  
the planning process did not progress enough to allow time to begin 

implementation during this timeframe.

4

Hastings Sand 
Coulee SNA 514145.039 4948705.08 Prairie

Rare natural 
community, including 14 
rare species.  Part of a 

local greenway.

Prescribed burns, 
remove trees & 
grind stumps, 

prepare soil, install 
seed, mow, exotic 

plant control.

140

Approximately 17 acres of a prairie restoration site were mowed. A 
one-acre site was mowed near the entrance to the SNA in 

preparation for enhancement activities that will be undertaken 
with Hastings High School biology students.   Spot spraying 

took place on 45 acres of prairie to control herbaceous weeds. 
We conducted a breeding bird survey at this site in June. Spot 
sprayed and watered planting on an acre at the entrance to the 

SNA. Burned 23 acres of prairie at the southern unit. Spot 
spray crown vetch, cow vetch, pulled knapweed on previously 

reported acres

17+1+45+23=86 86

5

Hastings SNA 513251.499 4952772.7

Floodplain 
forest & maple-

basswood 
forest.

Diverse natural 
community with rare 
plant. Important bird 

habitat. Part of a local 
greenway.

Exotic plant control 40

Cut/treated/hauled and chipped exotic invasive woody plants 
on 37 acres. A patch of day lilies was sprayed to remove on 

previously reported acres. Crew visited site to spot spray 
resprouts and plants missed the first time through.

37 37

6
C.P. Adams Park 44˚43'51.15"N 92˚50'01.68' W Oak forest

Diverse Natural 
community that is 

adjacent to Hastings 
SNA

Exotic plant control 3.3   This parkland is adjacent to the Hastings SNA. Cut and 
treated buckthorn on 3 acres.

3 3

7

Heritage Village 
Park 498607.466 4967409.16 Floodplain 

forest

Mississippi River 
floodplain. Important 

bird habitat.
Exotic plant control 10

Planning for restoration activities has begun. Exotic woody 
plants were removed, treated early season weeds primarily 
garlic mustard and seeded eroded gullies with native prairie 

seed from/on 4 acres. Using non-state funding we conducting 
the same activities on an additional 7 acres. Treated purple 

loosestrife on 1 acre of shoreline. Weed and brush control on 
8 acres. 10 cottonwood trees were planted in floodplain. 

Native grass seed was also broadcasted. Spot spray weeds 
and conducted prescribed burn.

5+8=13 13

8

Karpen 510580.133 4954749.46 Bluffland oak 
forest

Mississippi River 
bluffland. Migratory 

corridor, Important bird 
habitat.

Exotic plant control 5 Cut and slashed exotic brush on 5 acres. Previously cut and stacked 
brush were burned. 5 5

9

Mississippi River 
Gorge 484629.932 4972938.81

Floodplain 
forest, 

wetland, 
upland forest, 

prairie

Mississippi River 
bluffland. Migratory 

corridor, Important bird 
habitat.

Exotic plant control 
and native plant 

installation.
15

Purchased native plants (forbs, shrubs and a tree) that were 
installed in Crosby Park. Watered and tended plantings at Riverside 
Park in the Gorge. Organized volunteer planting event. The planting 

area was watered during the dry part of the summer and fall.

1 1

10

Mounds Park 495412.316 4977045.79 Bluff prairie

Mississippi River 
bluffland. Migratory 

corridor, Important bird 
habitat.

Exotic plant control 
and native plant 

installation.
1 Native shrubs were purchased for the site.

11

Pine Bend Bluffs 
Natural Area 497895.45 4959176.33 Upland forest 

and prairie.

Diverse and rare natural 
communities.  Part of 

local greenway.  
Important bird habitat.

Exotic plant control, 
prescribed burns, 

prep and seed 
prairie restoration.

60

Exotic brush was cut and treated on 10.7 acres. Conducted a 
prescribed burn on 17 acres of prairie.  We conducted a breeding 
bird survey at this site in June. Cut and bagged crown vetch and 

trefoil, cut and treated exotic shrubs and sprayed reed canary grass. 
30 acres. Previously stacked brush piles were burned.

17+10.7+30=58 58

12

Ravenna block 
greenway 518242.021 4943118.29 Oak forest and 

grassland

Contiguous forest within 
greenway, opportunity 
for prairie re-creation.

Invasive species 
management, 

prairie & savanna 
restoration- site 

prep and seeding.

60

Basal bark treatment of large stems and resprouts of buckthorn. Cut 
treated and slashed exotic woody plants.  27.6 acres. Brush piles 

were burned on previously reported acres. A prairie restoration site, 
conducted with other funding, was mowed. Conducted prescribed 

burn on prairie.

27.6 27.6

13

Rosemount 
Wildlife preserve 491944.396 4957746.98 Prairie and 

woodland

Diverse  natural 
communities.  Part of 

local greenway.  
Important bird habitat.

Exotic plant control, 
Rx burning. 25

Exotic brush was cut from 7.2 acres of woodland in preparation for a 
2012 fall foliar herbicide application. We spot-sprayed weeds on 2.3 

acres of prairie. Follow up treatment of exotic brush. Erected 
protective fencing around plantings. Spot spray trefoil, Can. thistle, 
reed canary, knapweed, parsnip, burdock on 6 acres of prairie. Cut 

and treat buckthorn in forest.

7.2+2.3+6=15.5 15.5

14
Wilmar 501095.223 4945510.49 Prairie Vermillion River riparian 

habitat.

Exotic plant control 
and prescribed 

burns.
40 We conducted a prescribed burn and spot spraying on 27 acres. 

Spot sprayed Siberian elms. 27 27

15

Old Mill Park 44.72687º N 92.84754º W Oak Savanna
rare natural community, 
rare plant and Vermillion 

River riparian habitat.

Exotic plant control 
and prescribed 

burns.
7

Exotic brush was cut, treated and chipped from 9 acres of native oak 
savanna.Cut,treat, chip savanna trees on previously reported acres. 

Cut and treat non-oak trees.
9 9

556.3 340.1 363.1
NOTES:

Project Title: 2.1-MeCC6 – Restore and Enhance Significant Watershed Habitat
Project Manager Name:  Tom Lewanski
M.L. 2011 ENRTF Appropriation: $ 200,000

Activity 
Description

# of 
Acres

Acquisition or 
Restoration
Parcel Name#

Ecosystem 
Description

Ecological 
Significance Project status

Geographical 
Coordinates

(Provide Latitude/Longitude 
OR UTM-X/UTM-Y)
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