
 

Environment and Natural Resources Trust Fund (ENRTF) 
M.L. 2013 Work Plan 

 

 
Date of Status Update Report:   May 15, 2013  

Date of Next Status Update Report:    Dec. 31, 2013 

Date of Work Plan Approval:  June 25, 2013   

Project Completion Date:  June 30, 2016  Is this an amendment request? __no__ 
 
 
PROJECT TITLE:   Conservation Grazing to Improve Wildlife Habitat on Wildlife Management Areas  
 
Project Manager:  Mike Tenney 

Affiliation:  DNR Wildlife 

Mailing Address:  500 Lafayette Road 

City/State/Zip Code:  St. Paul, MN 55045 

Telephone Number: (651) 259-5230 

Email Address:  mike.tenney@state.mn.us 

Web Address:  www.dnr.state.mn.us 
 
Location:  Becker, Big Stone, Blue Earth, Brown, Chippewa, Clay, Douglas, Faribault, Grant, Kittson, Lac qui Parle, 
Mahnomen, Norman, Otter Tail, Polk, Pope, Redwood, Stearns, Stevens, Traverse, Wilkin 

 

 
Total ENRTF Project Budget: ENRTF Appropriation: $600,000 

 Amount Spent: $0 

 Balance: $600,000 

 
Legal Citation:  M.L. 2013, Chp. 52, Sec. 2, Subd. 04i 
 
Appropriation Language:   
 $600,000 the first year is from the trust fund to the commissioner of natural resources to develop grazing plans 
and provide infrastructure to support conservation grazing on approximately 10,000 acres of targeted wildlife 
management areas in partnership with local livestock producers. Any revenue generated as a result of this 
appropriation must be reinvested in producing plans, conducting maintenance, or building infrastructure for 
new or existing conservation grazing efforts. This appropriation is available until June 30, 2016, by which time 
the project must be completed and final products delivered. 
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I.  PROJECT TITLE: Conservation Grazing on WMAs in the Prairie Region  
 
II. PROJECT STATEMENT: Periodic disturbances, such as grazing and fire, are necessary to invigorate grasslands.  
While fire has been used for decades, DNR Wildlife Managers are beginning to use conservation grazing as a 
management tool to increase habitat diversity for the benefit of game and nongame wildlife.  Many suitable 
grazing areas lack boundary fencing. This project will provide needed infrastructure to implement conservation 
grazing on 5,000 acres of targeted Wildlife Management Areas (WMAs).  We will prioritize the original 10,000 
acres to 5,000 acres through the implementation process. 
 
Grazing animals were a crucial part of the original prairie ecosystem.  Grazing increases the diversity in the plant 
community and provides structural diversity.  The shorter grass of grazed areas enhances habitat for several 
prairie obligate birds of high conservation interest, including greater prairie chicken, marbled godwit, upland 
sandpiper, western meadowlark, loggerhead shrike, and chestnut-collared longspur. Grazing infrastructure will 
provide the capability to use grazing as a management tool (5,000 acres represents less than .05% of the WMA 
acreage). With the option of grazing on state grasslands, wildlife managers can form agreements with livestock 
producers to rest their pastures thus improving the quality of habitat on private lands. These public-private 
partnerships will benefit local economies and habitat.    
 
The DNR sees conservation grazing as a tool by which wildlife management objectives can be accomplished with 
reduced costs and at a landscape scale which is additive to our other management tools such as fire. This is not 
about producing more or heavier cows but rather achieving management objects such as increasing plant and 
structural diversity which in turn increase insect abundance which increases wildlife productivity of both game 
and nongame species. 
 
It is important for the public (DNR) to own the permanent infrastructure on WMAs. Permanent fencing, gates, 
etc. is necessary on the perimeter of units to ensure that sound, safe and hunter friendly conditions exist both at 
the time of grazing as well as when the parcel is being rested.  While the public needs to maintain control of 
permanent perimeter infrastructure we will expect producers to provide, install, maintain and remove 
temporary infrastructure such as internal temporary fence, watering devices (when necessary), salt licks, 
portable corrals, etc. 

 
There are two options for developing grazing agreements with producers; Cooperative Farming Agreements (a 
bartering system) and cash leases via a competitive bid process.  CFAs exchange work for grazing rights. In 
addition to installing and maintaining temporary fence, monitoring grass conditions, and moving cattle between 
paddocks, cooperators may be asked to install food plots, spray weeds, etc. With CFAs no money exchanges 
hands. This is the mechanism that has been used in the past to accomplish much work on WMAs. 
 
With a cash lease system producers competitively bid for grazing rights. This system has not been used 
previously by DNR. There appear to be both pros and cons to this method and we believe that it is worth trying. 
Pros include: 1) Generating revenue that can be reinvested into the grazing program with the goal of becoming 
financially self-sustaining, 2) The Minnesota Cattleman’s Association has asked us to make this option available, 
3) There is a “fairness” (real or perceived) about going out for bid. Con’s include having potentially different 
grazers to work with each year rather than developing a long-term relationship built upon trust and the desire 
for future mutual benefit and, the necessity of tracking and proportionally allocating revenue back to one or 
more funding sources. We do expect that there will not be significant revenue generated through leasing as 
producers will be expected to install and maintain temporary fence, monitor grass conditions and move cattle 
from paddock to paddock just as we would with a CFA. These work expectation will very likely reduce bid 
amounts. 
 
The goals and outcomes of this project include the following:  
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1) Improve habitat quality; reduce management costs; replicate natural processes/disturbances to increase 
natural diversity through the careful and well‐timed placement of livestock on WMAs. 
 
2) Increase the amount of grazing on state WMAs from the current 10,179 acres to approximately 
15,000acres. Our long‐term goal is to have conservation grazing on 50,000 acres. 
 
3) MN WMAs belong to the public and must be managed to maintain their long‐term ecological integrity. 
Therefore, grazing will occur where it is most needed to achieve management objectives. 
 
4) Provide economic benefits to local grass‐based livestock operators and beginning/organic farmers. 
 
5) Provide private jobs through contracts for installing the fencing and other needed infrastructure. 
 
6) Monitoring will be instituted on a sample of grazing sites in order to provide information that will inform the 
development of grazing plans that ultimately result in desired ecological conditions. 
 
7) Monitoring will also provide information critical to ensuring that adverse impacts are minimized. 
Conservation grazing needs to be managed to ensure that overgrazing does not occur. Overgrazing may cause 
erosion, habitat destruction, soil compaction, or reduced biodiversity. Grazing will be terminated when 
necessary. 
 
8) Minimize the potential for invasive species. 
 
9)  Develop a conservation grazing curriculum that meets high school science standards for agricultural 
education students. 
 
III. PROJECT STATUS UPDATES:  
 
Project Status as of:  Dec. 31, 2013  
 
Project Status as of:  Aug. 31, 2014 
 
Project Status as of: Dec. 31, 2014 
 
Project Status as of:  Aug. 31, 2015 
 
Project Status as of: Dec. 31, 2015 
 
Project Status as of:  A final report and associated products will be submitted between June 30 and August 15, 
2016 as requested by the LCCMR. 
 
IV. PROJECT ACTIVITIES AND OUTCOMES:   
 
ACTIVITY 1:  Private livestock producers will graze about 5,000 acres of WMA land in the prairie region 
Sufficient infrastructure will be installed on WMAs to allow private livestock producers to graze about 5,000 
acres in the prairie region for wildlife management purposes. Infrastructure may include permanent perimeter 
fence, gates, hunter access points, fencing around sensitive areas, water sources, etc. However, not all of these 
will be needed at each site. Grazing plans will be developed for each site that identifies wildlife management 
objectives and the grazing prescriptions that will achieve them.  
 
Description:  
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Summary Budget Information for Activity 1: ENRTF Budget: $ 522,240 
 Amount Spent: $  0 
 Balance: $ 522,240 
Activity Completion Date: 

Outcome Completion Date Budget 

Grazing infrastructure will be installed.   
- Fence  approx. 64 mi @ $1.30/ft. See map for examples of number 

of miles of fence required for some projects and the number of 
acres that will be enclosed. 

- Solar panels that provide energy for boundary and internal fences 
as well as water pumps in remote locations 

- Gates where necessary 
- Hunter access points which allow hunters to pass easily and safely 

but prevent cattle from escaping (For example a “zig-zag” in the 
fence) 
 

Identify the conservation objectives (wildlife focus) and develop 
grazing plans. 
 
Grazing agreements will be executed with private livestock producers 
(mainly beef cattle and cow/calf).  
 
Approximately 5,000 acres of public land will be grazed to enhance 
habitat. 
 

June 30, 2016 $522,240 

 
Activity Status as of: Dec. 31, 2013 
 
Activity Status as of: Aug. 31, 2014 
 
Activity Status as of: Dec. 31, 2014 
 
Activity Status as of:   Aug. 31, 2015 
 
Activity Status as of: Dec. 31, 2015 
 
Final Report Summary:  A final report and associated products will be submitted between June 30 and August 
15, 2016 as requested by the LCCMR. 
 
ACTIVITY 2:  Measure the ecological response of grazing on habitat condition and wildlife species.  
Communicate monitoring results and adjust management practices. Evaluate livestock producers’ response to 
conservation grazing. 
Measure the ecological response of grazing on habitat condition and wildlife species.  Measuring changes in 
plant and structural diversity, invasive species abundance, soil conditions, etc will allow adaptive management 
practices to be implemented which will increase future effectiveness of grazing applications. Communicate 
monitoring results and adjust management practices. Evaluate livestock producers’ response to conservation 
grazing.  
 
Summary Budget Information for Activity 2: ENRTF Budget: $ 56,200 
 Amount Spent: $  0 
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 Balance: $56,200 
Activity Completion Date: 

 
Outcome 

Completion Date Budget 

1. Existing habitat condition, as measured by the diversity and 
abundance of native plants and wildlife, is maintained or improved. 
The heterogeneity in the targeted prairie supports a broad base of 
grassland birds and wildlife as a result of the grazing. 
 
Local resource managers are equipped to measure if conservation 
objectives have been met. 

June 30, 2016 $56,200 

 
Activity Status as of: Dec. 31, 2013  
 
Activity Status as of: Aug. 31, 2014 
 
Activity Status as of: Dec. 31, 2014 
 
Activity Status as of:   Aug. 31, 2015 
 
Activity Status as of: Dec. 31, 2015 
 
Final Report Summary:  A final report and associated products will be submitted between June 30 and August 
15, 2016 as requested by the LCCMR. 
 
 
ACTIVITY 3: Collaborate with Future Farmers of America to develop a teaching tool for Conservation Grazing 
and educate the public about the objectives of conservation grazing.   
Collaborate with Future Farmers of America to develop a teaching tool for Conservation Grazing and educate 
the public about the objectives of conservation grazing. The curriculum will target high school agricultural 
education students with interest in natural resources.  This curriculum will supplement education in natural 
resources and wildlife management techniques.  There will likely be two components:  one a brief introduction 
to conservation grazing that will fit in with existing curriculum or for informing the general public and a second 
advanced course with a field study component.  There are many small WMAs that could benefit from grazing 
where it would be difficult to entice a commercial producer to stock cows, simply because stocking rates would 
be so low. However, these sites would be ideal for student projects. Thus the public will receive benefit through 
habitat improvement on small parcels and students will receive practical experience in conservation grazing.   
 
Summary Budget Information for Activity 3: ENRTF Budget: $ 21,560 
 Amount Spent: $  0 
 Balance: $ 21,560 
Activity Completion Date: 

Outcome Completion Date Budget 

1. Develop conservation grazing curriculum that meets high school 
science standards for agricultural education students with interest in 
natural resources, including FFA students.  Encourage students to do 
projects on WMAs.  Share curriculum with others for their Prairie 
training programs.  Contract curriculum writer may be a high school 
science teacher or other qualified writer.  Final product will be posted 
on DNR Academic Standards Correlation Database and DNR education 
webpage at a minimum. 

June 30, 2016 $21,560 
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Activity Status as of: Dec. 31, 2013  
 
Activity Status as of: Aug. 31, 2014 
 
Activity Status as of: Dec. 31, 2014 
 
Activity Status as of:   Aug. 31, 2015 
 
Activity Status as of: Dec. 31, 2015 
 
Final Report Summary:  A final report and associated products will be submitted between June 30 and August 
15, 2016 as requested by the LCCMR. 
 
V.  DISSEMINATION: This is primarily an infrastructure project; however, information learned will be shared with 
DNR staff and our partners through our normal information dissemination channels such as DNR staff meetings, 
professional conferences, etc. 
 
Description: 
 
Status as of: Dec. 31, 2013  
 
Status as of: Aug.31, 2014 
 
Status as of: Dec. 31, 2014 
 
Status as of:   Aug. 31, 2015 
 
Status as of: Dec. 31, 2015 
 
Final Report Summary:  A final report and associated products will be submitted between June 30 and August 
15, 2016 as requested by the LCCMR. 
 
 
VI. PROJECT BUDGET SUMMARY:   

 

A. ENRTF Budget: 

Budget Category $ Amount Explanation 

   

Professional/Technical/Service Contracts: $538,861 Fencing contracts under competitive bid for 
purchase & installation of approx. 64 miles of 
fence @ 1.30/ft x5280ft/mi=$440,011 (includes 
grass mowing and small brush clearing), 
Installation of approx 50 gates16-ft & hunter 
access gates @ $285 for both=$14,250; 
Installation of electric hookup or solar 
energizers & solar panels ($800ea/20=$16,000) 
Installation of 20 cattle exclosure fences for 
monitoring @ 5 WMAs $430each x 4/site 
=$8,600. One Botanist for 2 years = $40,000 
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(potentially DNR employees); Contract for 
curriculum writer=$20,000 

Equipment/Tools/Supplies: $1,000 At least 160 Aluminum Grazing notification 
signs required by law @ $6/ea=$1,000; 

Travel Expenses in MN: $10,800 For habitat monitoring $10,800 

Direct and Necessary Services for the 
Appropriation 

$49,339 
 

 

Direct Support Services- DNR’s direct and 
necessary business services required to support 
this proposal. 

TOTAL ENRTF BUDGET: $600,000  

 
Explanation of Use of Classified Staff:  N/A 
 
Explanation of Capital Expenditures Greater Than $3,500:  N/A 
 
Number of Full-time Equivalent (FTE) funded with this ENRTF appropriation: N/A 
 
Number of Full-time Equivalent (FTE) estimated to be funded through contracts with this ENRTF 
appropriation:  N/A 
 

B. Other Funds: 

Source of Funds 
$ Amount 
Proposed 

$ Amount 
Spent Use of Other Funds 

Non-state Other Non-State $ 
Being Applied to Project During 
Project Period:  USDA General 
Funds and EQIP Funds 

150,000  NRCS Grazing Specialists to write Grazing 
Plans at approximately $30/acre for 
5,000 acres=$150,000.  This includes 
writing, travel, time spent meeting with 
representatives of DNR, etc. 

State:  MDA General Funds & 
dedicated funds 

$12,600  MN Dept. of Agriculture Livestock 
Development Team - mapping, 
promotions and outreach to livestock 
producers to find cooperators at 20 
locations x 10 hrs ea. x $35/hr = $7,000. 
Field demonstration days, conservation 
walks, and workshops to train partners 
on livestock and conservation grazing 
four programs in 2 yrs x 40 hrs x $35 = 
$5,600. 

TOTAL OTHER FUNDS: $162,600 $  

 

VII. PROJECT STRATEGY:  
A. Project Partners:   Funds for this project will go to the DNR, primarily for contracts.  Project assistance will be 
provided by: the Minnesota Department of Agriculture (MDA), Minnesota Grazing Lands Conservation 
Association, Minnesota State Cattlemen’s Association, Board of Water and Soil Resources (BWSR), Natural 
Resource Conservation Service (NRCS), U.S. Fish and Wildlife Service (USFWS), Soil and Water Conservation 
Service (SWCD), The Nature Conservancy, and the Land Stewardship Project in helping locate prospective 
grazing partners.  Pheasants Forever, Ducks Unlimited, Minnesota Prairie Chicken Society, and other 
conservation groups have offered to help educate our interest groups about this new management practice and 
the resource benefits. 
 
B. Project Impact and Long-term Strategy:  Conservation grazing will continue on these sites using adaptive 
management protocols. Information learned from this process will be applied to other WMAs as the DNR 
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grazing program expands. Ultimate results will be increased plant and structural diversity leading to greater 
insect abundance and increased wildlife populations on WMAs. 
 

 

C. Spending History:  

 

Funding Source M.L. 2007 
or 

FY08 

M.L. 2008 
or 

FY09 

M.L. 2009 
or 

FY10 

M.L. 2010 
or 

FY11 

M.L. 2011 
or 

FY12-13 

      

      

      

      

 
VIII. ACQUISITION/RESTORATION LIST: N/A 
 
IX. MAP(S):  See Attachment 
 
X.  RESEARCH ADDENDUM: N/A 
 
XI.   REPORTING REQUIREMENTS: 
Periodic work plan status update reports will be submitted not later than Dec. 31, 2013, Aug. 31, 2014, Dec. 31, 
2014, Aug. 31, 2015 and Dec 31, 2015. A final report and associated products will be submitted between June 30 
and August 15, 2016 as requested by the LCCMR. 
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Environment and Natural Resources Trust Fund

M.L. 2013 Acquisition/Restoration List

Latitude Longitude

Grazing Plan 

Writer    Project Status

1 Caribou WMA 48.97658 ‐96.57022  TBD  Kittson Brushy, degraded/overgrown native prairie 6.5 miles of fencing, open corridor, water, 5 gates 1100 Christine Reisz Confirmed site Core 

2

Pittman‐Roberson 
WMA ‐ in limbo due to  
NRCS Indemnification 
clause

 TBD  Polk
Combination of degraded native prairie, restored 
prairie, and brushland

1 mile new fencing, 2 miles upgrading, water pump 
and tank for existing well.  470 acres

Ross Hier Pending Core 

3 Neal WMA  47.18933 ‐96.33408  TBD  Norman
Combination of restored prairie and degraded 

native prairie

3 miles of fencing, need water pump,  tanks, 1 gate, 1 

solar panel, no funds for well, may need to haul 

water.  Possibly additional 140 acres if land sale with 

TNC goes through.

250
 Wayne 

Monson ‐ MDA
Blane Klemek Confirmed site Core 

4 Fergus Falls WMA 46.30164 ‐96.09142  TBD  Otter Tail  Restored prairie
3 Units ‐ 6.2 miles of fencing, need water pump, 

tanks, 5 gates,  solar panels
310 Don Schultz Confirmed site Core 

5 Barnseville WMA 46.76517 ‐96.36107  TBD  Clay
Combination of degraded native prairie, restored, 

and brushland

2.1 miles of fence,  open corridor/remove some trees, 

water pump, line & tanks, 2  gates, solar panels
170 Don Schultz Confirmed site Corridor complex

6 Rothsay WMA 46.45073 ‐96.35668  TBD  Wilkin
Combination of degraded native prairie,  & 

restored prairie

10 miles of fencing, open corridor/remove some 

trees, water pump, line & tanks, 7‐10  gates, solar 

panels

345 Don Schultz Confirmed site Core 

7 Doran WMA 46.15356 ‐96.24167  TBD  Otter Tail Mostly restored prairie, 3 acres of native prairie 5.5 miles of fence 554 Don Schultz Confirmed site Corridor complex

8 Eldorado WMA 45.72561 ‐96.14238  TBD  Gramt Restored prairie
3 miles of fencing, need water pump, line & tanks, 1 

gate, 1 solar panel
320

Kelly Anderson 

MDA
Kevin Kotts Confirmed site Corridor  

9 Wilts WMA 45.83615 ‐96.06747  TBD  Grant Restored prairie
2.1 miles of fencing, need water pump, line & tanks, 1 

gate, 1 solar panel
80

Kelly Anderson ‐

MDA
Kevin Kotts Confirmed site Corridor complex

10 Lac qui Parle WMA 45.17718 ‐96.06986  TBD  LQP/Swift Restored prairie and degraded native prairie
Reippel Tract 4.5 miles of fencing, water ? 3 gates, 3 

hunter access, 1 solar panel
540 Dave Trauba Confirmed site Core

11
Swan Lake WMA 

Courtland Middle Unit
44.34785 ‐94.27408  TBD  Nicollet Restored Prairie and Wetlands

4 Miles of Fence, 2 gates 195
Joe Stangel

Confirmed site
Ag Matrix

12 Ras‐Lynn WMA 44.34785 ‐94.27408  TBD  McLeod Restored Prairie and Wetlands
7.1 miles, 4 Gates 648

Joe Stangel
Confirmed site

Ag Matrix

13

Lane WMA
44.34785 ‐94.27408  TBD  Faribault Combination of Restored Prairie and Old Pasture 1.24 Miles of Fence Needed and 4 Gates, two 

pumps and tanks 60

Joe Stangel

Confirmed site

Ag. Matrix

TOTAL ACRES 4572.00

Parcel Name# Ecological Status WMA Manager Prairie Plan Location

Geographic Coordinates

County

 Estimated 

Cost 

NOTES:  The geographical emphisis of this grazing project will be in the Prairie Plan core and corridor areas.  Due to a variety of reasons, some of our intial site selections have been postponed or dropped.  Additional sites in the Agricultura Matrix area will be determined in the near future and an 

amendment will be requested.  We seek to achieve 5,000 ‐10,000 acres of conservation grazing, as funding permits.  Initial target is 5,000 acres.

Project Title:  Conservation Grazing to Improve Wildlife Habitat on Wildlife Management Areas
Project Manager Name:  Mike Tenney
M.L. 2013 ENRTF Appropriation: $600,000

Activity Description # of Acres
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Attachment A: Budget Detail for M.L. 2013 Environment and Natural Resources Trust Fund Projects

Project Title: CONSERVATION GRAZING ON WMAs IN THE PRAIRIE REGION
Legal Citation: M.L. 2013, Chp. 52, Sec. 2, Subd. 04i
Project Manager: Mike Tenney
M.L. 2013 ENRTF Appropriation:  $ 600,000
Project Length and Completion Date: 3 years - June 30, 2016
Date of Update: 5-15-13

ENVIRONMENT AND NATURAL RESOURCES TRUST 
FUND BUDGET

Activity 1 
Budget Amount Spent Balance

Activity 2 
Budget Amount Spent Balance

Activity 3 
Budget Amount Spent Balance

TOTAL 
BUDGET

TOTAL
BALANCE

BUDGET ITEM

Professional/Technical/Service Contracts
Fencing contracts for purchase & installation of 64 miles of 

fence @ 1.30/ft x5280ft/mi=$440,011 (includes grass mowing 

and small brush clearing with an ASV with mowing head and 

grinding head), Installation of approx 50 gates16-ft & hunter 

access gates @ $285 for both=$14,250; Installation of electric 

hookup or solar energizers & solar panels 

($800ea/20=$16,000) Installation of cattle exclosure fences for 

monitoring @ 5 WMAs $430each x 4/site=$8,600.

478,861 0 478,861 478,861 478,861

One Botanist  for 2 years - contract per standard DNR 

contractual process. 

40,000 0 40,000 40,000 40,000

Curriculum writer-contract per standard DNR contractual 

process. 

20,000 0 20,000 20,000 20,000

Direct and Necessary Services for the Appropriation 42,379 0 42,379 5,400 0 5,400 1,560 0 1,560 49,339 49,339

Equipment/Tools/Supplies
At least 160 Aluminum Grazing notification signs required by 

law @ $6/ea=$1,000; $6,000/yr for 3 yrs for coordinator 

communications, supplies, computer services, postage, 

etc=$18,000.

1,000 0 1,000 1,000 1,000

Travel expenses in Minnesota
For habitat monitoring $10,800; – fleet and other travel 

expenses

10,800 0 10,800 10,800 10,800

COLUMN TOTAL $522,240 $0 $522,240 $56,200 $56,200 $56,200 $21,560 $21,560 $21,560 $600,000 $600,000

Private livestock producers will graze about 

5,000 acres of WMA land in the prairie region.

Measure the ecological response of grazing on 

habitat condition and wildlife species.  

Communicate monitoring results and adjust 

management practices. Evaluate livestock 

producers’ response to conservation grazing. 

Collaborate with Future Farmers of America to 

develop a teaching tool for Conservation 

Grazing and educate the public about the 

objectives of conservation grazing.  
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 1: Caribou WMA

Caribou WMA in Kittson County

0 1 2 3
MilesJune 17th, 2013

robert.wright@state.mn.us

Ecological Status: Brushy, degraded/overgrown
                                native prairie.

Proposed Activities: 6.5 miles of fencing, open
                                    corridor, water, 5 gates.

Prairie Plan Location: Core.          Acres: 1100.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 2: Pittman-Robertson WMA

Pittman-Robertson in Polk
and Red Lake Counties

0 0.25 0.5 0.75 1
MilesJune 17th, 2013

robert.wright@state.mn.us

Polk
County

Red Lake
County

Ecological Status: Combination of degraded native
                                 prairie, restored prairie, and
                                 brushland.
Proposed Activities: 1 mile new fencing, 2 miles
                                    upgrading, water pump and
                                    tank for existing well.

Prairie Plan Location: Core.                Acres: 470.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 3: Neal WMA

Neal WMA in Norman County

June 17th, 2013
robert.wright@state.mn.us

0 0.25 0.5 0.75 1
Miles

Ecological Status: Combination of restored prairie
                                 and degraded native prairie.

Proposed Activities: 3 miles of fencing, water pump,
                                    tanks, 1 gate, 1 solar panel.

Prairie Plan Location: Core.                Acres: 250.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 4: Fergus Falls WMA

Fergus Falls WMA
in Otter Tail County

June 17th, 2013
robert.wright@state.mn.us

0 0.25 0.5
Miles

Ecological Status: Restored prairie.

Proposed Activities: 3 Units - 6.2 miles of fencing,
                                    water pump, tanks, 5 gates,
                                    solar panels

Prairie Plan Location: Core.               Acres: 310.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve
Wildlife Habitat on Wildlife Management Areas

Map Supplement 5: Barnesville WMA

Barnesville WMA in Clay County

0 0.5 1
MilesJune 17th, 2013

robert.wright@state.mn.us

Ecological Status: Degraded native prarie, restored
                                prairie, and brushland.

Proposed Activities: 2.1 miles of fencing, water pump,
                                   tanks, 2 gates, solar panels.
                                   Remove trees.

Prairie Plan Location: Core.              Acres:       170.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve
Wildlife Habitat on Wildlife Management Areas

Map Supplement 6: Rothsay WMA

Rothsay WMA in Wilkin County

0 0.5 1 1.5 2 2.5
MilesJune 17th, 2013

robert.wright@state.mn.us

Ecological Status: Degraded native prarie, restored
                                prairie.

Proposed Activities: 10 miles of fencing, water pump,
                                    tanks, 7-10 gates, solar panels.
                                    Remove trees.

Prairie Plan Location: Core.                  Acres:  345.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 7: Doran WMA

Doran WMA in Otter Tail County
June 17th, 2013

robert.wright@state.mn.us
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Ecological Status: Mostly restored prairie;
                                3 acres of native prairie.

Proposed Activities: 5.5 miles of fencing

Prairie Plan Location: Core.     Acres: 554.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 8: Eldorado WMA

Eldorado WMA in Grant County

June 17th, 2013
robert.wright@state.mn.us

0 0.1 0.2 0.3 0.4 0.5
Miles

Ecological Status: Restored prairie.

Proposed Activities: 3 miles of fencing, pump,
                                   tanks, 1 gate, 1 solar panel

Prairie Plan Location: Corridor.   Acres: 320.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 9: Wilts WMA

Wilts WMA in Grant County

June 17th, 2013
robert.wright@state.mn.us

0 0.1 0.2 0.3
Miles

Ecological Status: Restored prairie.

Proposed Activities: 2.1 miles of fencing, pump, tanks,
                                   1 gate, 1 solar panel

Prairie Plan Location: Corridor Complex.   Acres: 80.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 10: Lac qui Parle WMA

Lac qui Parle WMA in Big Stone,
Chippewa, Lac qui Parle

and Swift Counties
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MilesJune 17th, 2013

robert.wright@state.mn.us

Ecological Status: Restored prairie and degraded
                                native prairie.

Proposed Activities: 4.5 miles of fencing, water?,
                                    3 gates, 3 hunter access,
                                    1 solar panel

Prairie Plan Location: Core.              Acres: 540.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 11: Swan Lake WMA;
                                  Courtland Central Unit

Swan Lake WMA;
Courtland Central Unit

in Nicollet County

June 17th, 2013
robert.wright@state.mn.us

0 0.25 0.5
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Ecological Status: Restored prairie and wetlands.

Proposed Activities: 4 miles of fencing, 2 gates.

Prairie Plan Location: Ag Matrix.      Acres: 195.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve Wildlife Habitat
                                                  on Wildlife Management Areas

Map Supplement 12: Ras-Lyn WMA

Ras-Lyn WMA in McLeod County

June 17th, 2013
robert.wright@state.mn.us

0 0.25 0.5 0.75 1
Miles

Ecological Status: Restored prairie and wetlands.

Proposed Activities: 7.1 miles of fencing, 4 gates.

Prairie Plan Location: Ag Matrix.      Acres: 648.
Description
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LCCMR Project Proposal Title: Conservation Grazing to Improve
Wildlife Habitat on Wildlife Management Areas

Map Supplement 13: Lane WMA

Lane WMA in Faribault County

June 17th, 2013
robert.wright@state.mn.us

Ecological Status: Restored prairie and old pasture.

Proposed Activities: 1.25 miles of fencing, two pumps
                                     and tanks, 4 gates.

Prairie Plan Location: Ag Matrix.              Acres:  60.
Description
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