
 

Environment and Natural Resources Trust Fund (ENRTF) 
M.L. 2015 Work Plan 

 

 
Date of Report:    October 15, 2014 

Date of Next Status Update Report:     December 31, 2015 

Date of Work Plan Approval:      

Project Completion Date:       June 30, 2018       

Does this submission include an amendment request? no 

 
 
PROJECT TITLE:   County Geologic Atlases ‐ Part A 
 
Project Manager:   Dale R. Setterholm 

Organization:  Minnesota Geological  Survey, University of Minnesota 

Mailing Address:  2642 University Ave. W. 

City/State/Zip Code:  St. Paul, MN 55114 

Telephone Number: (612) 627‐4780 ext. 223 

Email Address:  sette001@umn.edu 

Web Address:  http://www.mngs.umn.edu/index.html 
 
Location:  statewide ‐work will occur in multiple counties including Lake and St. Louis, and others not yet 
determined. 

 

 
Total ENRTF Project Budget:  $2,040,000  ENRTF Appropriation:  $2,040,000

  Amount Spent:  $0

  Balance:  $2,040,000

 
Legal Citation:  M.L. 2015, Chp. 76, Sec. 2, Subd. 03a 
 
Appropriation Language:   
 $2,040,000 the first year is from the trust fund to the Board of Regents of the University of Minnesota for the 
Minnesota Geological Survey to continue the acceleration of the production of county geologic atlases for the 
purpose of sustainable management of surface water and groundwater resources. This appropriation is to 
complete Part A of county geologic atlases which focuses on the properties and distribution of earth materials in 
order to define aquifer boundaries and the connection of aquifers to the land surface and surface water 
resources. This appropriation is available until June 30, 2018, by which time the project must be completed and 
final products delivered. 
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I.  PROJECT TITLE: County Geologic Atlases – Part A 
 
II. PROJECT STATEMENT:  Geologic atlases provide maps and databases essential for improved management of 
ground and surface water resources. This is foundational data that supports water management activities to the 
benefit of drinking water and aquatic habitat. County Geologic Atlases are specifically identified as essential data 
in the Statewide Conservation Plan, and in the efforts of the Environmental Quality Board, DNR Waters, and the 
Water Resources Center at the University of Minnesota to design a sustainable water management process. 
Geologic Atlases define aquifer boundaries and the connection of aquifers to the land surface and to surface 
water resources to enable a comprehensive water management effort. The program goal of atlas coverage 
statewide has benefited from long‐term support of LCCMR to accelerate the work. 

A complete geologic atlas consists of Part A constructed by the Minnesota Geological Survey (MGS) and 
focused on geology and the County Well Index, and Part B constructed by the DNR Division of Waters (funded 
separately) and focused on hydrology. Local participation is a primary factor in determining which counties are 
chosen for this work, while ground water sensitivity, water demand, and the size of the population served are 
also considerations. The counties are required to provide funds or in‐kind service, typically by establishing 
accurate locations for water wells.  The construction records of water wells are a fundamental data source that 
describes subsurface conditions, and also tells us where the population is obtaining water. 

Atlases enhance natural resource management and regulation, and facilitate wise use of water 
resources. They support water management activities for sustainable water use and protection and 
improvement of water quality such as: permitting, land use planning, wellhead protection, remediation, nutrient 
management, monitoring, modeling, and well construction. Atlas information is used by citizens, local 
government, counties, and state agencies (SWCDs, MDH, DNR, MPCA, Ag). The atlases document existing 
conditions so that changes in the water system can be recognized and evaluated. A User’s Guide to geologic 
atlases supports and educates users of all backgrounds. 

This project continues an effort to provide county geologic atlases statewide. The first atlas was initiated 
in 1979. Funding from ENRTF in the early 1990s and from 2007 to the present has greatly accelerated 
production (see attached map). At this time 37% of the state has a completed Part A atlas, or a project 
underway. Annual funding of $1,750,000 (aggregate from all sources) would achieve statewide coverage in 
about 14 years. 
 
III. OVERALL PROJECT STATUS UPDATES:  
 
Project Status as of 12/31/15:    
 
Project Status as of 6/30/16:  
 
Project Status as of 12/31/16: 
 
Project Status as of 6/30/17: 
 
Project Status as of 12/31/17: 
 
Overall Project Outcomes and Results: 
 
IV. PROJECT ACTIVITIES AND OUTCOMES:   
 
ACTIVITY 1:  Initiate new geologic atlases, and complete any unfinished atlases from previous grants. 
  
Description:   Atlas projects from the 2013 grant (Wadena, Hubbard, and Becker counties) are those most likely 
to need funding from this grant to reach completion.  Agreements with St. Louis and Lake counties are in effect 
and these new projects will be funded from this grant.  Work in those counties will proceed as a series of 
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subproject areas, with the results being released as digital products immediately following technical review.  The 
final compilation of all the subproject products as county‐wide maps will be produced in digital form, and 
printed, although that will not be completed in the term of this grant. 

Atlases begin with compilation of a database of subsurface information.  The most abundant data source 
is the construction records of water wells.  With the cooperation of the local project partner, accurate digital 
locations are established for these wells to support their use in mapping.  Concurrently, geologists visit the 
project area to describe and sample landforms, and exposures of rock or sediment.  An initial assessment of the 
geologic data is then completed to focus additional data gathering including geophysical surveys, pit 
excavations, and shallow and deep drilling programs.  Analysis of the complete data set is then completed and 
maps and associated databases are formalized and prepared for use in geographic information systems and 
distribution via DVD and web.  Most of the products are also printed for use in the field and by users who prefer 
this format.  As soon as the funds for this project are secured additional counties will be contacted to find willing 
and able local partners.  This effort will begin with counties prioritized on the basis of need that may be driven 
by growth, resource demand, resource vulnerability, or opportunities for cooperation with other water 
management activities.   
 
Summary Budget Information for Activity 1:  ENRTF Budget:  $ 2,040,000 
  Amount Spent:  $ 0 
  Balance:  $ 2,040,000 
 

Outcome  Completion Date 

1. Completion of atlases initiated on prior grants.  The atlases of Meeker, Redwood, and 
Brown counties are nearing completion but may need funds to finish.  Atlases of 
Wadena, Becker, and Hubbard counties would be next in line for assistance if needed. 

12/31/17 

2. Digital release of geologic mapping and databases for at least one subproject area.  
The atlases of St. Louis and Lake counties will be completed in a series of subprojects 
that cover parts of these counties.  This will allow us to put more people on the job 
without fewer delays.  For example, as soon as the database is completed for a 
subproject the geologists can start their work.  If they waited for the databases to be 
completed for the entire county the delay would be significant.  This will also allow us to 
complete and digitally publish subproject maps much sooner than maps of the entire 
county. 

12/31/17 

3. Progress on new atlas projects (mapping and associated databases).  Discussions are 
underway with several counties likely to pursue atlas projects.  We especially pursue 
those where water sensitivity, population, growth, water growth, or other management 
issues are present. 

6/30/18 

 
Activity Status as of 12/31/15:    
 
Activity Status as of 6/30/16:    
 
Activity Status as of 12/31/16:    
 
Activity Status as of 6/30/17:    
 
Activity Status as of 12/31/17:    
 
Final Report Summary:   
 
 
V. DISSEMINATION: 
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Description:  Every atlas is produced in portable document format, as geographic information systems files, and 
in printed form.  The digital files are produced as a DVD, and are also available from the University of Minnesota 
Digital Conservancy, and via link from the MGS web page.  Each project culminates with a meeting held in the 
project area to present the results to the county staff, and any other interested parties.  At these meetings the 
products are described, access to the products is explained, and examples of applications of the products to 
common resource management situations are demonstrated.  The products of subprojects in St. Louis and Lake 
counties will be released in digital form immediately following technical review.  When all the subproject areas 
are complete county‐wide compilations will be created and distributed digitally and in print.  The printed copies 
are shared with the county, who in turn can distribute them to libraries, schools, townships, and other agencies.   
They are also distributed by the MGS map sales office. 
 
Status as of 12/31/15:    
 
Status as of 6/30/16:    
 
Status as of 12/31/16:    
 
Status as of 6/30/17:    
 
Status as of 12/31/17:    
 
Status as of 6/30/18:    
 
Final Report Summary: 
 
VI. PROJECT BUDGET SUMMARY:   
A. ENRTF Budget Overview: 

Budget Category  $ Amount  Overview Explanation 

Personnel:  $ 1,484,100  Equivalent to about 19 FTE civil service 
employees; most work on sponsored projects 
about 72% time and on base funds the 
remainder.  Students cost less and are not 
included in this calculation.  Includes geologists, 
geophysicist, editor, GIS technicians. 

Professional/Technical/Service Contracts:  $   357,000  Approx. $300,000 in rotasonic drilling services 
(competitive bid); the cost of drilling is 
estimated based on the number of atlases this 
grant would cover, and past drilling costs.  
Approx.  $50,000 for excavation of test pits (as 
many as 375 pits) in areas where auger drilling 
is not effective. 

Equipment/Tools/Supplies/Services:  $    30,600  expendables for field and laboratory work 
(sample bags, batteries, lab chemicals, distilled 
water, notebooks, augers, stakes, flagging, 
notebooks, microscopy supplies, rock saw 
blades) ; lab analyses; equipment repairs for 
auger drill, other equipment; boat and ATV 
rental 

Printing:  $    45,900  bid process; typically 6 plates per county (size 
about 3’ by 3’), four color, and 1,500 copies of 
each for 3 counties equals 27,000 maps 
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Travel Expenses in MN:  $  122,400  food, lodging, vehicle rental from University 
Fleet as necessary for field work (typically 
weekly) 

Other:  $   

TOTAL ENRTF BUDGET: $2,040,000   

 
Explanation of Use of Classified Staff:  N/A 
 
Explanation of Capital Expenditures Greater Than $5,000:  N/A 
 
Number of Full‐time Equivalents (FTE) Directly Funded with this ENRTF Appropriation:  About 19 FTE. 
 
Number of Full‐time Equivalents (FTE) Estimated to Be Funded through Contracts with this ENRTF 
Appropriation: Insufficient knowledge to estimate labor component of drilling or printing or excavation 
contracts. 
 
B. Other Funds: 

Source of Funds 
$ Amount 
Proposed 

$ Amount 
Spent  Use of Other Funds 

Non‐state        

USGS STATEMAP Program  $150,000  $  Will apply for funds as projects are 
developed‐ none are locked in at this 
time.  Augments costs of some map 
elements. 

State       

Clean Water Legacy Funds  $  $  DNR may provide funds to augment the 
rotasonic drilling program (more or 
deeper holes) 

In‐kind Services During Project 
Period: participating counties 
are expected to provide 
accurate locations of water 
wells.   

    The value of this work is difficult to 
estimate as methods and other factors 
vary from county to county. 

TOTAL OTHER FUNDS:  $150,000  $  pending 

 
VII. PROJECT STRATEGY:  
A. Project Partners:   Under a separate workplan and budget DNR Waters and Ecological Services will receive 
funds to work on Part B of County Geologic Atlases, and county partners will supply in‐kind services. 
 
B. Project Impact and Long‐term Strategy:   
 
C. Funding History:  

Funding Source and Use of Funds  M.L. 
2007 
or 

FY08‐10 

M.L. 
2008 
or 

FY09‐12 

M.L. 
2009 
or 

FY10‐13 

M.L.  
2010 
or 

FY11‐14 

M.L.  
2011 
or 

FY12‐14 

M.L.  
2013 
or 

FY14‐16 

ENRTF Benton and Chisago CGAs  $400,000          

ENRTF Blue Earth, Nicollet, Sibley 
CGAs 

  $706,000        

ENRTF Anoka and Wright CGAs      $820,000      

ENRTF Sherburne and Morrison        $1,130,000     
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CGAs and related research 

ENRTF Redwood, Meeker, Brown           $1,200,000  

ENRTF Wadena, Hubbard, Becker            $1,200,000

Clean Water Funds (Houston, 
Winona) 

      $305,000     

Clean Water Funds (Cass, Isanti, 
Hennepin update, Dodge, other) 

          $1,230,000

 
VIII. FEE TITLE ACQUISITION/CONSERVATION EASEMENT/RESTORATION REQUIREMENTS: 
 
A. Parcel List: N/A 
 
B. Acquisition/Restoration Information: N/A 
 
IX. VISUAL COMPONENT or MAP(S):  see attached map of County Geologic Atlas Part A status 
 
X. RESEARCH ADDENDUM: N/A 
 
XI. REPORTING REQUIREMENTS: 
Periodic work plan status update reports will be submitted no later than January 2016, July 2016, January 
2017, July 2017, January 2018, and July 2018.  A final report and associated products will be submitted 
between June 30 and August 15, 2018. 
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Environment and Natural Resources Trust Fund
M.L. 2015 Project Budget

Project Title: County Geologic Atlases – Part A

Legal Citation: M.L. 2015, Chp. 76, Sec. 2, Subd. 03a

Project Manager: Dale Setterholm

Organization: Minnesota Geological Survey, University of Minnesota

M.L. 2015 ENRTF Appropriation:  $ 2,040,000

Project Length and Completion Date: June 30, 2018

Date of Report: 10/15/14

ENVIRONMENT AND NATURAL RESOURCES TRUST 
FUND BUDGET

Activity 1 
Budget Amount Spent

Activity 1
Balance

TOTAL 
BUDGET

TOTAL
BALANCE

BUDGET ITEM

Personnel (Wages and Benefits)
Personnel: Between 15 and 20 MGS staff (mostly geologists but 
also GIS, hydrogeologist, editor, database specialists, field 
assistants) will be assigned to work on geologic atlases on a part 
time basis; chosen based on the skill sets necessary for the geology 
of the selected counties.  The total effort averages about 3 FTE per 
atlas or about 19 FTE for this proposal.  The cost includes the 
University benefits (26.3%).

$1,484,100 $0 $1,484,100 $1,484,100 $1,484,100

Professional/Technical/Service Contracts
Contracts: rotasonic test hole drilling (awarded by a competitive 
bidding process).  Generally 3-6 holes per county, based on 3 
counties. Rotasonic method yields 4" undisturbed core of 
unconsolidated deposits.  Rates increase from $45/ft near surface to 
$75/ft at depths exceeding 400'.  There will also be geochemical and 
geochronologic analyses.

$307,000 $0 $307,000 $307,000 $307,000

Contracts: test pit excavation (up to 375 pits) in areas where auger 
drilling is not possible.

$50,000 $0 $50,000 $50,000 $50,000

Equipment/Tools/Supplies
Field and lab expendables (batteries, sample bags, augers, 
Giddings Probe repair parts, maps, core boxes, etc.); 
watercraft and ATV rental

$30,600 $0 $30,600 $30,600 $30,600

Printing 
offset printing awarded by competitive bid; typically 1,000 
copies of each of 6 plates per county, 3 counties, 18,000 
maps, 3' by 3' four color; print run has been lowered as there 
are more online users

$45,900 $0 $45,900 $45,900 $45,900

Travel expenses in Minnesota
vehicle rental and mileage (approx. $40 to $47 per day, $0.17 
to $0.37 per mile); meals (up to $46 per day); lodging (up to 
$125 per day).  Amounts cannot be calculated until project 
locations (counties) are known.  Rentals from U Fleet Services 
as needed, typically on weekly basis.

$122,400 $0 $122,400 $122,400 $122,400

COLUMN TOTAL $2,040,000 $0 $2,040,000 $2,040,000 $2,040,000

Initiate new geologic atlases and complete 
any atlases from previous grants.
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