
 

Environment and Natural Resources Trust Fund (ENRTF) 
M.L. 2015 Work Plan 

 

 
Date of Report:  October 15, 2014   

Date of Next Status Update Report: February 1, 2016 

Date of Work Plan Approval:      

Project Completion Date:  June 30, 2018            

Does this submission include an amendment request? __ 

 
 
PROJECT TITLE:  Metro Conservation Corridors Phase VIII ‐ Enhancing Restoration Techniques for Improved 
Climate Resilience and Pollinator Conservation 
 
Project Manager:   Wiley Buck 

Organization:  Great River Greening 

Mailing Address:  35 W. Water St., Ste. 201 

City/State/Zip Code:  St. Paul, MN 55017 

Telephone Number: (651) 665‐9500 x15 

Email Address:  wbuck@greatrivergreening.org 

Web Address:  www.greatrivergreening.org 
 
Location: Dakota, Ramsey, Scott, Washington 

 

 
Total ENRTF Project Budget:  ENRTF Appropriation:  $400,000

  Amount Spent:  $0

  Balance:  $400,000

 
Legal Citation:  M.L. 2015, Chp. xx, Sec. xx, Subd. xx 
 
Appropriation Language:   
$400,000 the first year is from the trust fund to the commissioner of natural resources for an agreement with 
Great River Greening for the eighth phase of the Metropolitan Conservation Corridors partnership to pilot and 
evaluate innovative restoration techniques aimed at improving the resilience of bur oak communities to 
changing climate conditions and enhancing prairie management to benefit pollinators with the help and 
engagement of citizen volunteers. Expenditures on restoration efforts are limited to the identified project 
corridor areas as defined in the work plan. A list of proposed restorations must be provided as part of the 
required work plan This appropriation is available until June 30, 2018, by which time the project must be 
completed and final products delivered.    
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I.  PROJECT TITLE: Metro Conservation Corridors Phase VIII ‐ Enhancing Restoration Techniques for Improved 
Climate Resilience and Pollinator Conservation 
 
II. PROJECT STATEMENT: Refining restoration practices to ensure continued cost‐effective success in the face of 
climate change and the native pollinator crisis, is addressed by studying several restoration activities and sites. 
This project addresses these urgent real world challenges by: 1) comparing the seedling viability across three 
ecotypes of bur oak;  2) monitoring the pollinator communities and their relationship to vegetation at two 
restoration sites; 3) researching the effect of prairie restoration haying, a practice with promising cost‐benefit 
potential in the metro area, on soil nutrients, vegetation, and pollinators; and 4) embedding citizen science 
programs, student outreach, and volunteer events throughout these activities to experientially inform and 
engage the public on these important and timely topics.   
 
The project will be implemented on four restoration sites, two of which host multiple activities.  
 

Table 1: Activity by Restoration Site Summary 

                    SITE 
ACTIVITY 

Central Corridor  Fish Creek Open 
Space 

Spring Lake Regional 
Park (Scott Co.) 

Pilot Knob Hill 

Planting and 
Researching Viability 
of Three Ecotypes of 
Bur Oak 

√ 
(2 sites) 

√  √   

Pollinator Habitat 
Restoration and  
Citizen Monitoring of 
Pollinators, 
Vegetation 

  √    √ 

Researching Effects of 
Haying on Vegetation, 
Soil N, Pollinators 

√       

 
The project will be carried out by a compelling partnership comprised of The University of Minnesota Center for 
Forest Ecology, Xerces Society for Invertebrate Conservation, City of Maplewood, and Great River Greening. 
Results will guide oak community plantings and restoration, inform metro area prairie haying practices as it 
relates to pollinator conservation and vegetation management, provide valuable data to a bumble bee database 
including rare species searches , and engage 1,250 citizens including 800 K‐12 east metro students. 
 
 
III. OVERALL PROJECT STATUS UPDATES:  
 
Project Status as of February 1, 2016:    
 
Project Status as of August 1, 2016:  
 
Project Status as of February 1, 2017:    
 
Project Status as of August 1, 2017: 
 
Project Status as of February 1, 2018:    
 
Overall Project Outcomes and Results: 
 
IV. PROJECT ACTIVITIES AND OUTCOMES:   
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ACTIVITY 1:  Accelerated Migration of Bur Oak Ecotypes for Climate Resilience 
Description: Natural colonization by adapted native plants in response to a changing Minnesota climate is 
hindered by lack of seed source, invasive species, and fragmented habitat. Without careful intervention, weedy 
invasive species could come to dominate our vegetation. Oak trees, with their low natural rate of migration, 
extended age to maturity, and importance to Minnesota, are especially in need of human‐assisted accelerated 
migration.  In this study, we will complete early year growth and survival comparison of three ecotypes – local, 
southern, and northwestern – of bur oak (Quercus macrocarpa) at four metro sites to determine which if any 
ecotype fares better. The local ecotype acorns will originate from the 7‐county metro area, the southern 
ecotype from 200‐300 miles south (e.g. Des Moines, IA) and the northwestern ecotype will be from North 
Dakota / northwestern MN area, with its temperature extremes. Dr. Lee Frelich and his students will design the 
study, collect growth and survival data on 2000 stems of each ecotype, analyze the results, and write a report. 
Greening will collect (either directly or through purchase) and germinate acorns from verified sites; plant 6000 
stems engaging 150 volunteers; fence (contracted services) and manage the plantings (using a mix of staff and 
contracted services); and produce informational materials for restoration practitioners based on the results. 
Verifying acorn collection sites will include driving to the out‐of‐state collection sites to photograph, take 
coordinates, and determine authenticity of wild‐grown trees.  
 
All data will be statistically analyzed and a report prepared for conference presentation.  This report will help 
refine oak planting to help ensure the continued success of oak community restorations.   
 
 
Summary Budget Information for Activity 1:  ENRTF Budget:  $ 179,977 
  Amount Spent:  $ 0 
  Balance:  $ 179,977 
 

Outcome  Completion Date 

1. Early year growth and survival by oak ecotype determined; report written and prepared for 
publication/presentation 

5/1/18 

2. Informational materials for restoration practitioners prepared for distribution/presentation  6/30/18 

 
 
Activity Status as of February 1, 2016:    
 
Activity Status as of August 1, 2016:    
 
Activity Status as of February 1, 2017:    
 
Activity Status as of August 1, 2017:    
 
Activity Status as of February 1, 2018:    
 
Final Report Summary:   
 
 
 
ACTIVITY 2:  Citizen Engagement for Pollinator Habitat Restoration and Monitoring  
Description: Pollinators are keystone species in prairies and woodlands, sustaining wild plant communities that 
in turn provide food and shelter for a myriad of other wildlife. Despite the recognized importance of pollination 
services, there is a rapidly growing body of evidence that both wild and managed pollinators are in serious 
decline, including several bumble bee species in Minnesota that have declined precipitously in recent years. 
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Vegetation restoration and pollinator management are intricately related. In order to merge the best science 
from both fields, and also have a broad public impact stemming from today’s unprecedented public interest, we 
will form a working partnership between Greening, Xerces Society for Invertebrate Conservation, and 
Maplewood Nature Center each with their respective expertise. This collaboration will provide a suite of 
engagement opportunities for citizens to actively learn about pollinators, restoration, and their relationship, 
including citizen science monitoring to K‐12 school outings with expert interpretation, to restoration volunteer 
opportunities, ranging from plugging of pollinator‐friendly prairie plants to bumble bee surveys at restored sites. 
 
Pollinator monitoring by citizens, students, volunteers and experts will focus on bees. Bees are an amazingly 
diverse and very important group of insects, yet they remain poorly understood by the general public. When 
most people hear the word "bee," a single species comes to mind, the European honey bee. However, in 
Minnesota, there are more than 350 species of native wild bees, including many extremely important pollinators 
of crops, wildflowers and trees. Most of these 350 species can only be identified by specialists. However, with a 
little practice and guidance, volunteer citizen scientists can learn to identify the most common bee species and 
"species‐groups" found in Minnesota. Since research has found that the diversity measured by easily identifiable 
species‐groups correlates with the more robust, species‐level data collected by bee experts, the approach of 
measuring diversity of easily identified bees is expected to give an accurate measure of local bee community 
structure, status, and responses to habitat enhancement. 
 
Citizen science is increasingly recognized as a valuable tool for generating meaningful scientific data and 
understanding of the distribution and conservation needs of pollinators. In addition, citizen science, like 
volunteering and  interpretation, serves to increase participants' science literacy, environmental stewardship, 
and connections to nature and place. By developing and implementing pollinator citizen‐science programs at 
restored sites in the metro area, this project will engage and educate participants about Minnesota’s diverse 
pollinators and restored habitats. At the same time, valuable data on both the diversity and abundance of bees 
that are present on restored habitat, and how the composition of those pollinators change over the course of 
restoration, will be generated. Potential uses for this data include: quantifying the effectiveness of restoration 
efforts to promote pollinator populations; understanding the pollinator requirements of wild flowers dependent 
on insect pollinators; potentially documenting the occurrence and habitat of rare pollinators; and, simply, 
identifying the types of bees present on a particular site.  
 
Fish Creek Open Space 
At Fish Creek Open Space, a robust program with restoration, outreach, and citizen‐science initiatives will 
accelerate the restoration of pollinator habitat in these recently restored prairie habitats; monitor the pollinator 
community; gather valuable bumble bee data; document relationships between pollinators, floral resources and 
restoration; and engage K‐12 school children and the general public through outreach and citizen science.  
 
Xerces will lead the pollinator and bumble bee monitoring including a 150‐person citizen science program, and 
submit data to web‐based Bumble Bee Watch. Maplewood Nature Center will lead and design an interpretation 
program for 800 distinct K‐12 east‐metro students and others, engaging them in pollinator observation, catch‐
and‐release insect capture, bee photography, and habitat restoration. Greening will conduct focused pollinator 
habitat restoration, including plugging pollinator‐friendly forbs with 50 volunteers. During all citizen engagement 
activities, the tie‐in between restoration practice and pollinator management will be explored, and results and 
processes shared.  

 
For the 150‐person citizen science program, in addition to the activities above, we will: 

 Conduct onsite education and outreach to school groups and families about native plant restoration, 
pollinator conservation, and kid‐friendly citizen science projects (Maplewood) 

 Conduct four specialized training courses for the more serious participants, on pollinator and native 
plants, and the relationship between the two. Trainings will cover plant and pollinator symbiosis, 
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biology, identification, conservation, habitat restoration, and introduction to a continental citizen‐
science monitoring project: Bumble Bee Watch (http://bumblebeewatch.org/) (Great River Greening, 
Xerces, Maplewood). 

 Conduct six public surveys/monitoring for bumble bees and other pollinators in the restored and 
remnant areas of the site (Xerces, Maplewood) 

 Develop a Minnesota Citizen Science Pollinator Monitoring Guide including a photo guide to MN bee 
groups, monitoring protocols, and sample data sheets. Incorporate this tool in the specialized training 
courses; school group outreach; and public monitoring (Xerces)  

 
Pilot Knob Hill 
At Pilot Knob Hill, Greening will monitor vegetation (using contracted services) including spring forbs and bloom 
coverage, and soil nitrogen levels (staff will collect while contracted services will analyze), and further restore 
pollinator habitat by plugging pollinator‐friendly plants with 50 volunteers. At the same time, Xerces will 
implement spring‐to‐fall bumble bee monitoring including focused searches for the rusty patch bumble bee and 
other rare Minnesota species.  
 
Bumble bee surveys will be conducted throughout the study period, with special attention to diversity, 
abundance, floral preferences, nesting habitat, and the presence/absence of declining species that have a high 
likelihood of encounter. In an effort to capture the maximum diversity of bumble bees on site, pollinator 
monitoring will be conducted three times per year for the duration of the three year study, engaging and 
training 50 volunteer citizen scientists over this time period. All floral associations will be recorded during the 
surveys. Since many bumble bees are large and readily identifiable to species in hand from photos, catch‐and‐
release methods will be employed 
 
During all citizen engagement and volunteer activities, the tie‐in between restoration practice and pollinator 
management will be explored, and results and processes shared. Data will be evaluated, and a case study report 
prepared.  
 
 
Summary Budget Information for Activity 2:  ENRTF Budget:  $ 136,036  
  Amount Spent:  $ 0 
  Balance:  $ 136,036 
 

 Outcome  Completion Date 

1. 1,100 citizens engaged, including 800 K‐12 students  6/15/18 

2. 3 yr of bumble bee, vegetation, and soil N monitoring and pollinator habitat at 
Pilot Knob Hill completed, data reported. 

6/30/18 

3. 3 yr Citizen Science monitoring program, pollinator habitat restoration at Fish 
Creek completed, data reported 

6/30/18 

 
 
Activity Status as of February 1, 2016:    
 
Activity Status as of August 1, 2016:    
 
Activity Status as of February 1, 2017:    
 
Activity Status as of August 1, 2017:    
 
Activity Status as of February 1, 2018:    
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Final Report Summary:   
 
 
ACTIVITY 3:  Prescribed Haying for Pollinators and Prairie 
 
Description: At Central Corridor, a restored prairie site in the metro area, Greening will implement haying as a 
restoration and management tool, collect data on plant diversity, spring forbs, bloom coverage, and soil 
nitrogen levels on hayed and un‐hayed (control) plots.  
 
Haying will be led by Greening and implement by a local service provider during the first two weeks in August on 
five plots, the timing of which follows traditional prairie haying practices and nesting bird guidelines, and with 
the expectation that it will promote cool‐season forbs over mesic warm‐season grasses. Five plots of four to five 
acres each will be hayed, with five un‐hayed control plots of similar size and composition and moisture gradient. 
Nitrogen samples will be collected by Greening staff in late April with 20 total soil samples in each unit.  Soil 
samples will be collected by staff across a transect traversing the long center of each individual unit, with 
analysis by a qualified lab.  Vegetation samples will be collected across the same transect by staff, using ten 1‐
square meter quadrats.  Quadrats will be analyzed for presence‐absence, cover, and bloom cover, in early June, 
mid‐July, and late September.   
 
Since floral variables alone give an incomplete assessment of the effectiveness of prescribed haying as a prairie 
management technique, another component of this study, led by Xerces, will examine pollinator abundance, 
diversity, and floral interactions in hayed and control plots. Haying methods will be designed to minimize direct 
and indirect negative effects to pollinators, e.g., by mowing as late as possible after peak bloom while still 
meeting farmer hay‐quality objectives, and by haying in a patchy matrix leaving uncut areas that provide food 
and nesting resources for bees throughout the entire season.  Anticipated benefits of haying to pollinators 
include higher diversity and abundance of forbs during the spring season when nectar and pollen is most 
limited; lower abundance of nitrophilic forb species; higher forb‐to‐grass ratio; and reduced thatch/easier access 
to soil for ground nesting bees.  
 
Pollinator monitoring will be conducted every three to four weeks from May to September, weather permitting, 
for the duration of the study. Surveys will consist of timed visual  transect walks using sweep nets to 
collect/record all pollinating insects in flight or on vegetation/flowers in designated survey areas of control and 
test plots. All flower associations will be recorded. Catch‐and‐release methods will be used when possible for 
large, readily identifiable insects such as many bumble bees and butterflies. All collected insects will be curated 
and identified to the lowest practical taxonomic level. 
 
All data will be statistically analyzed and a report prepared for conference presentation.  This report will help 
refine haying as a prairie management tool in Minnesota, for its effects on both plants and pollinators, 
particularly in the metro area.  
 
Summary Budget Information for Activity 3:  ENRTF Budget:  $ 83,987   
  Amount Spent:  $ 0 
  Balance:  $ 83,987  

 

 

Outcome  Completion Date 

1. Effect of prairie haying on floristic diversity, soil N, pollinators at Central Corridor 
determined. Report written, prepared for presentation/publication. 

6/30/18 

2. Informational materials for restoration practitioners prepared for distribution/presentation  6/30/18 

 
 
Activity Status as of February 1, 2016:    
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Activity Status as of August 1, 2016:    
 
Activity Status as of February 1, 2017:    
 
Activity Status as of August 1, 2017:    
 
Activity Status as of February 1, 2018:    
 
Final Report Summary:   
 
 
V. DISSEMINATION: 
Description: 
 
Greening anticipates periodic reporting on this project through our various electronic media outlets: The 
Greening monthly e‐newsletter (reaches 7,000) (subscribe at www.greatrivergreening.org); Facebook (900 likes) 
(Like us on Facebook https://www.facebook.com/greatrivergreening); and Twitter (400 followers) (Follow us on 
Twitter https://twitter.com/greatrivergreen) 
 
Periodic reports may also appear on: 

 The U of MN Center for Forest Ecology web page is found at http://cffe.cfans.umn.edu/index.htm 
 

 Maplewood Nature Center website:  www.maplewoodnaturecenter.com; newsletter Maplewood Living: 
Seasons Environmental Insert (http://www.ci.maplewood.mn.us/index.aspx; Type in “Seasons” in the 
search box); Facebook (https://www.facebook.com/pages/Maplewood‐Nature‐
Center/121697461192602?fref=ts); Maplewood Review : http://www.bulletin‐news.com/ramsey‐co‐
maplewood‐review 

 

 Xerces Society for Invertebrate Conservation e‐newsletter (subscribe at www.xerces.org); Wings 
magazine (subscribe at www.xerces.org); Facebook (https://www.facebook.com/pages/Xerces‐
Society/111872242162708?fref=ts) and Twitter (https://twitter.com/xerces_society) and web page 
(www.xerces.org).  

 
Results will be shared with colleagues including the Metro Conservation Corridors partnership. Some of the data 
collected will be input into a continental database, in addition to being shared with local pollinator experts. 
Deliverables include preparing reports and slideshows for eventual publication and/or presentation. Publications 
and presentations will likely occur after the grant period. 
 
Status as of February 1, 2016:    
 
Status as of August 1, 2016:    
 
Status as of February 1, 2017:    
 
Status as of August 1, 2017:    
 
Status as of February 1, 2018:    
 
Final Report Summary: 
 
VI. PROJECT BUDGET SUMMARY:   
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A. ENRTF Budget Overview: 

Budget Category  $ Amount  Overview Explanation 

Personnel:  $   58,665   Staff time for oversight, volunteer events, 
restoration implementation, procuring services, 
vegetation monitoring, soil sampling. 

Professional/Technical/Service Contracts:  $ 309,391  100K U of M; 101K Xerces; 34K Maplewood; 
74K oak fencing, watering, vegetation 
monitoring, nursery growing, soil analysis, 
haying. 

Equipment/Tools/Supplies:  $     20,200  Forb plugs with individual herbivory protection; 
soil amendments/mulch, acorns, herbicide 

Capital Expenditures over $5,000:  $   

Printing:  $     1,500  Handouts, poster boards, signs 

Travel Expenses in MN:  $     5,794   

Other: Volunteer Event Expenses   $     3,450  Approved food and beverage, tent/table/chair 
/toilet rentals, overnight security, gloves and 
safety glasses, hand tools. 

Other: Out of State travel  $     1,000  Travel to Iowa and North Dakota for acorn 
source verification, procurement 

TOTAL ENRTF BUDGET: $ 400,000   

 
Explanation of Use of Classified Staff:   
 
Explanation of Capital Expenditures Greater Than $5,000:   
 
Number of Full‐time Equivalents (FTE) Directly Funded with this ENRTF Appropriation: 1.1 
 
Number of Full‐time Equivalents (FTE) Estimated to Be Funded through Contracts with this ENRTF 
Appropriation: 3.2 (including graduate student) 
 
B. Other Funds: 

Source of Funds 
$ Amount 
Proposed 

$ Amount 
Spent  Use of Other Funds 

Non‐state        

South Washington Watershed 
District (cash) 

$35,000  $  Central Corridor activities 

Local Government Units (cash)  $15,000  $  Activities at Fish Creek, Pilot Knob Hill, 
Spring Lake Regional Park 

Private Corporations (cash)  $ 2,000  $  Volunteer Events 

Private Corporations (in‐kind)  $ 1,000  $  Volunteer Event Expenses 

Xerces Society (in‐kind)  $ 5,000  $  Printed materials 

City of Maplewood (in‐kind)  $ 3,000  $  Staff time, materials, supplies 

State       

ENRTF M.L. 2014   $11,000  $  Central Corridor haying 

TOTAL OTHER FUNDS:  $72,000  $   

 
VII. PROJECT STRATEGY:  
A. Project Partners:    
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 Dr. Lee Frelich, Director, The University of Minnesota Center for Forest Ecology. Recipient of $100,000 
ENRTF for research design, oversight, data collection, analysis, report preparation, for Activity 1, 
including graduate assistant, and undergraduate assistant(s).  

 City of Maplewood Nature Center. Recipient of $34,000 for Nature Center staff, busing to/from Fish 
Creek for school group pollinator monitoring, interpretation, and restoration; printed materials. Activity 
2.  

 Xerces Society for Invertebrate Conservation. Recipient of $100,850 ENRTF funds for design and 
oversight for citizen science monitoring of pollinators; design, identification, curation, data collection, 
analysis for monitoring of pollinators in hayed vs. unhayed prairie plots; printing of materials.  Activities 
2 and 3.   

 Metro Conservation Corridors Partnership, for planning and coordination.  
 
 
B. Project Impact and Long‐term Strategy:   
This project will inform and guide oak restoration throughout the state. The long term strategy is for the most 
viable oak ecotypes to be used in restorations. Growth and survival data in later years, such as the 5 and 10 year 
marks, and later, of the oaks will also prove informative and useful. As such, future ENRTF proposals may be 
submitted for review, in addition to pursuing other funding sources.  
 
This project will inform restoration practitioners on pollinator communities during restoration, and help guide 
restoration activities to promote pollinators. Collecting the same floral and pollinator data in the future (e.g. 3, 
5, 10 years and beyond)  will also prove informative and useful. As such, future ENRTF proposals may be 
submitted for review, in addition to pursuing other funding sources. 
 
Haying is a proven prairie vegetation management tool but is rarely used in the metro area due to lack of 
agricultural infrastructure. This project will be a metro area demonstration of haying, inform haying practices so 
they can benefit pollinators, and has the potential to accelerate the development of haying into a cost‐saving 
management and restoration practice in the metro area. 
 
C. Funding History:  

Funding Source and Use of Funds  Funding Timeframe  $ Amount 

ENRTF M.L. 2009. MeCC V: Restore/Enhance Significant Habitat  7/1/09‐6/30/11  $155,000 

ENRTF M.L. 2011. MeCC VI: Restoring our Lands and Waters  7/1/11‐12/1/14  $400,000 

ENRTF M.L. 2013. MeCC VII: (Fish Creek Acquisition by FMR)  7/1/13‐6/30/16  $162,000 

ENRTF M.L. 2013. MeCC VII: Restoring our Lands and Waters  7/1/13‐6/30/16  $208,000 

ENRTF M.L. 2014. Upland and Shoreline Habitat Restoration in 
the Greater Metropolitan Area 

7/1/14‐6/30/17  $300,000 

OHF M.L. 2011, 1st Special Session, Ch 6, Article 1, Sec 2, Subd. 
5(d) Metro Big Rivers Habitat ‐ Phase II (Fish Creek portion) 

7/1/11‐6/30/14  $ 40,000 

OHF ML 2012, Regular Session, Ch 264, Article 1, Sec 2, Subd 
5(b) Metro Big Rivers Habitat ‐ Phase III (Fish Creek portion) 

7/1/12‐6/30/15  $176,337 

 
VIII. FEE TITLE ACQUISITION/CONSERVATION EASEMENT/RESTORATION REQUIREMENTS: 
 
A. Parcel List: 
See Attached 
 
B. Acquisition/Restoration Information: 
While this is primarily a data collection and monitoring project, nonetheless restoration activities completed 
with these funds will occur on land in public ownership.  The anticipated restoration outcomes for the oak 

plantings are that ≥ 33% of the planted oaks will survive and exhibit growth by the end of the grant period; that 
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the enhanced pollinator habitat will be established; and that haying will result in a higher diversity of forbs.  
While the Board of Soil and Water Resources “Native Vegetation Establishment and Enhancement Guidelines” 
will be followed for the forb plugs, the oak ecotype study requires a research variance. All sites are to be 
maintained by the landowner; evaluations at the end of the grant period and again after three years will be led 
by Great River Greening. Identifying which techniques worked and which ones did not is a central principle to 
the entire project. Great River Greening will continue to include CCM on service provider RFPs.  
 
IX. VISUAL COMPONENT or MAP(S): 
See Attached. 
 
X. RESEARCH ADDENDUM: 
 
XI. REPORTING REQUIREMENTS: 
Periodic work plan status update reports will be submitted no later than February 1, 2016, August 1, 2016, 
February 1, 2017, August 1, 2017 and February 1, 2018. A final report and associated products will be submitted 
between June 30 and August 15, 2018. 
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Environment and Natural Resources Trust Fund
M.L. 2015 Project Budget

Project Title: Metro Conservation Corridors Phase VIII - Enhancing Restoration Techniques for Improved Climate Resilience and Pollinator Conservation

Legal Citation: 

Project Manager: Wiley Buck

Organization: Great River Greening

M.L. 2015 ENRTF Appropriation:  $400,000

Project Length and Completion Date: 3 Years, June 30, 2018 

Date of Report: October 15, 2014

ENVIRONMENT AND NATURAL RESOURCES TRUST 
FUND BUDGET

Activity 1 
Budget

Amount 
Spent

Activity 1
Balance

Activity 2 
Budget

Amount 
Spent

Activity 2
Balance

Activity 3 
Budget

Amount 
Spent

Activity 3
Balance

TOTAL 
BUDGET

TOTAL
BALANCE

BUDGET ITEM

Personnel (Wages and Benefits) $22,815 $0 $22,815 $23,815 $0 $23,815 $12,035 $0 $12,035 $58,665 $58,665
Wiley Buck, Project Manager/Ecologist: $14,924 (78% 
salary, 22% benefit);7% FTE for 3 years.
Steve Thomforde, Ecologist: $8,884 (85% salary, 15% 
benefits); 4% FTE  for 3 years
Wayne Ostlie, Director of Conservation: $3,635 (90% salary, 
10% benefits); 1.5% FTE for 3 years.
TBD, Ecological Assistant: $14,865 (est. 86% salary, 14% 
benefits); est. 13% FTE for 3 years
Jen Kader, Volunteer Manager: $8,851 (87% salary, 13% 
benefits); 7% FTE for 3 years.
Sean Wickhem, Field Coordinator: $1,428 (86% salary, 14% 
benefits); 1% FTE for 3 years. 
TBD, Restoration Technician: $1,935 (93% salary, 7% 
benefits); 2% FTE  for 3 years
William Smith, Director of Finance: $2,857 (81% salary, 19% 
benefits); 1% FTE for 3 years.
Julia Wells, Administrative Assistant: $1,286 (86%salary, 
14% benefits). 1% FTE for 3 years. 
Professional/Technical/Service Contracts
U of MN Center for Forest Ecology. Research Design, 
Oversight, Data Collection, Analysis, Report Preparation. 

$100,000 $0 $100,000 $100,000 $100,000

Xerces Society for Invertebrate Conservation. Design and 
oversight for citizen science monitoring of pollinators; 
design, data collection, analysis for monitoring of pollinators; 
bee expert honorarium; printing of materials. 

$38,233 $0 $38,233 $62,617 $0 $62,617 $100,850 $100,850

City of Maplewood. Nature Center staff, busing to/from Fish 
Creek for school group pollinator surveys and restoration, 
printed materials. 

$34,000 $0 $34,000 $34,000 $34,000

TBD (competitive bid). Site preparation, fencing/tree caging 
and watering, nursery custom growing, soil N testing, 
vegetation monitoring, haying services. 

$44,700 $0 $44,700 $21,141 $0 $21,141 $8,200 $0 $8,200 $74,041 $74,041

Equipment/Tools/Supplies
Acorns, plugs, soil amendments, mulch, herbicide. $5,500 $0 $5,500 $14,495 $0 $14,495 $19,995 $19,995
Restoration tools and supplies: chainsaw/brushcutter 
supplies and repair; flagging; herbicide sprayer; protective 

$337 $0 $337 $368 $0 $368 $705 $705

Printing 
Signs, posters, large maps, volunteer handouts $500 $0 $500 $664 $0 $664 $336 $0 $336 $1,500 $1,500
Travel expenses in Minnesota
Mileage to/from sites, meetings, purchases $2,775 $0 $2,775 $2,220 $0 $2,220 $799 $0 $799 $5,794 $5,794
Other
Out-of-state travel to Iowa and North Dakota to verify acorn 
source. 2 nights lodging ($150), meals ($50), mileage ($700)

$1,000 $0 $1,000 $1,000 $1,000

Volunteer Event Expenses: 5 events (3 oak planting and 2 
forb plugging). 250 volunteers total at $11/volunteer for 
approved food/beverage, gloves, safety glasses, boot 
brushes, table/chair/portable toilet rentals, hand tools; 1 tent 
rental ($450) for larger oak event with overnight security to 
protect event set up ($250).

$2,350 $0 $2,350 $1,100 $0 $1,100 $3,450 $3,450

COLUMN TOTAL $179,977 $0 $179,977 $136,036 $0 $136,036 $83,987 $0 $83,987 $400,000 $400,000

Accelerated Migration of Bur Oak Ecotypes 
for Climate Resilience

Citizen Engagement for Pollinator Habitat 
Restoration and Monitoring

Prescribed Haying for Pollinators and 
Prairie 

Page 11 of 18 06/07/2015 Subd. 08f



Environment and Natural Resources Trust Fund

M.L. 2015 Parcel List

Latitude Longitude

1 Central Corridor

1)44° 51' 

40.284"

  

2) 44° 51' 

44.964"

1)‐92° 54' 

32.364" 

2)‐92° 54' 

39.2034" $          71,991  Washington Prairie and Savanna Habitat

Planting and 

Researching 

Three Ecotypes 

of Bur Oak 4

Watershed 

District In Development

2 Fish Creek Open Space

44° 53' 

49.9194" 

‐92° 59' 

53.1594"  $          35,995  Ramsey Prairie, Savanna, Woodland Habitat

Planting and 

Researching 

Three Ecotypes 

of Bur Oak 1

Municipality 

and County In Development

3

Spring Lake Regional 

Park 

44° 42' 

34.5234" 

‐93° 28' 

19.8834"  $          71,991  Scott Wetland, Savanna, Woodland Habitat

Planting and 

Researching 

Three Ecotypes 

of Bur Oak 8 County In Development

4 Fish Creek Open Space

44° 53' 

46.7952"

‐93° 0' 

9.831" $          76,519  Ramsey Prairie, Savanna, Woodland Habitat

Pollinator‐

Friendly 

Plugging and 

Monitoring 

Pollinators, 

Vegetation 0.5

Municipality 

and County In Development

5

Pilot Knob Hill Open 

Space

44° 52' 

52.2876"

‐93° 10' 

1.3902" $          59,517  Dakota Prairie, Savanna Habitat

Pollinator‐

Friendly 

Plugging and 

Monitoring 

Pollinators, Soil 

N, Vegetation 0.5 Municipality  In Development

6 Central Corridor

44° 51' 

53.6364" 

‐92° 54' 

33.4866"  $          83,987  Washington Prairie and Savanna Habitat

Haying and 

Researching 

Effects on 

Vegetation, Soil 

N, Pollinators 22

Watershed 

District

Underway with 

Matching Funds

NOTES: As a research, monitoring, and citizen science project, $/acre for restoration activities are not comparable to other restoration projects.

Project Title: Metro Conservation Corridors Phase VIII ‐ Enhancing Restoration Techniques for Improved Climate Resilience and Pollinator Conservation
Legal Citation: 

Date of Report: October 15, 2014

Activity 

Description # of Acres

Acquisition or 

Restoration

Parcel Name#

 Estimated 

Annual PILT 

Liabilities  Site Significance

Proposed Fee 

Title or 

Easement 

Holder

(if applicable) Status

Geographic Coordinates

Format: [Deg.]° [Min.]’ 

[Sec.]” [Hemis.]

# of 

Shoreline 

MilesCounty

Type of 

Landowner

 Estimated 

Cost 

Project Length and Completion Date: 3 Years, June 30, 2018

Project Manager: Wiley Buck 
Organization: Great River Greening
M.L. 2015 ENRTF Appropriation:  $400,000
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