
 

Environment and Natural Resources Trust Fund (ENRTF) 
M.L. 2016 Work Plan 

 

 
Date of Report:  May 29, 2016 

Date of Next Status Update Report:     January 15, 2017 

Date of Work Plan Approval:  June 7, 2016    

Project Completion Date:  June 30, 2019            

Does this submission include an amendment request? No 

 
 
PROJECT TITLE:   Understanding Bedrock Fracture Flow to Improve Groundwater Quality 
 
Project Manager:   Anthony C. Runkel 

Organization:  Minnesota Geological Survey (University of Minnesota) 

Mailing Address:  2609 Territorial Road 

City/State/Zip Code:  St Paul, MN, 55114 

Telephone Number: (612) 626‐1822 

Email Address:  runke001@umn.edu 

Web Address:  http://www.mngs.umn.edu/ 
 
Location: Work will take place in Hennepin County.  Counties most directly impacted will be Hennepin, Ramsey, 
Dakota, Washington, and Anoka. Indirect impact to all of southeastern Minnesota.  

 
Total ENRTF Project Budget:  ENRTF Appropriation:  $183,000

  Amount Spent:  $0

  Balance:  $183,000

 
Legal Citation:  M.L. 2016, Chp. 186, Sec. 2, Subd. 04g 
 
Appropriation Language:   
$183,000 the second year is from the trust fund to the Board of Regents of the University of Minnesota for the 
Minnesota Geological Survey to use new techniques of borehole testing and rock fracture mapping in the Twin 
Cities metropolitan area to achieve a better understanding of groundwater flow through fractured bedrock, in 
order to improve groundwater management. This appropriation is available until June 30, 2019, by which time 
the project must be completed and final products delivered.  
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I.  PROJECT TITLE: Understanding bedrock fracture flow to improve groundwater quality 
 
II. PROJECT STATEMENT: 
Using new borehole testing and rock fracture mapping techniques we will gain a better understanding of 
groundwater flow through fractured bedrock in the Twin Cities that will support better management of water 
quality and quantity. Groundwater flow in bedrock occurs mostly through fractures (cracks in the rock) in a 
manner that remains difficult to predict, hampering efforts to protect and remediate groundwater. This problem 
is particularly acute across southeastern Minnesota, including the Twin Cities, where fractured limestone 
bedrock is a source of baseflow to streams, and also a source of drinking water.  Contaminated water from point 
(e.g. petroleum products and solvents) and non‐point (e.g. nitrate) sources in these limestones is well‐known.   
Point‐source contamination plumes are a particular problem in the Twin Cities, with a large number of actively 
monitored and remediated sites, including Superfund sites in Minneapolis, St. Louis Park, Oakdale, and Edina.  
 
The project will focus on the Platteville Formation in the Twin Cities, a fractured limestone, which is one of the 
most heavily contaminated bedrock layers in the state.  It is also hosts a large number of springs, such as Camp 
Coldwater spring, that discharge to the Mississippi River, and is the bedrock foundation for infrastructure in the 
urban core. At a site along the Mississippi River in Minneapolis, we will use recently developed techniques of 
borehole testing and installation of pressure and temperature sensors in two monitor wells, and detailed 
mapping of fractures at nearby rock exposures. Pressure and temperature measurements collected from the 
wells will provide us with information on water flow through fractures, and when evaluated in the context of 
nearby fracture mapping at the rock exposures, will  allow us to link hydraulic (water) properties to rock 
(fracture) properties to  provide a greater understanding of fracture flow.   
 
Application of our results will improve the efficiency and effectiveness of remediation and monitoring at a large 
number of contamination sites across the Twin Cities.  The results will also be applicable to water management 
at construction (tunneling, building foundation, roadwork) sites, and to modeling groundwater‐surface water 
interaction in areas such as the Minnehaha Creek Watershed. The results will provide a better understanding of 
fracture controlled flow through limestones regionally across southeastern Minnesota, and therefore link to the 
mapping of these limestones as part of ongoing County Geologic Atlas mapping progam, such as the in‐progress 
Hennepin County Atlas. 
 
III. OVERALL PROJECT STATUS UPDATES:  
 
Project Status as of January 15, 2017: 
 
Project Status as of July 1, 2017: 
 
Project Status as of January 15, 2018: 
 
Project Status as of July 1, 2018: 
 
Project Status as of January 15, 2019: 
 
Overall Project Outcomes and Results: 
 
IV. PROJECT ACTIVITIES AND OUTCOMES:   
 
ACTIVITY 1:  Monitor well testing and installation of pressure and temperature sensors.  
Description: We will use borehole geophysical and video tools to identify and measure fractures, and measure 
water flow, in two monitor wells on University of Minnesota campus. That information will be used to design 
and install flexible borehole liners (1 each well) and sensors (15 each well) that will measure pressure and 
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temperature every five seconds.  This work will be conducted by Minnesota Geological Survey scientists, 
working with the Centre for Applied Groundwater Research, University of Guelph, Ontario, the latter under a 
Professional/Technical  Service contract.  
 
Summary Budget Information for Activity 1:  ENRTF Budget:  $ 115,672 
  Amount Spent:  $ 0 
  Balance:  $ 115,672 

 

Outcome  Completion Date 

1. Depiction of fracture patterns in the two monitor wells, that can be compared with 
fracture patterns that we characterize from outcrops (Activity 3) 

February 15, 2017 

2. Measurements of groundwater flow through fractures in the two monitor wells  February 15, 2017 

3. Borehole liners and sensors installed in the two wells will provide temperature and 
pressure data for a period of two years (Activity 2) 

February 15, 2017 

 
Activity Status as of January 15, 2017: 
 
Activity Status as of July 1, 2017: 
 
Activity Status as of January 15, 2018: 
 
Activity Status as of July 1, 2018: 
 
Activity Status as of January 15, 2019: 
 
Final Report Summary:   
 
ACTIVITY 2:  Collect groundwater pressure and temperature data from monitor wells for 2 years  
Description: Scientists from the Minnesota Geological Survey will extract sensors from wells at approximately 6 
month  intervals to download temperature and pressure data, followed by re‐insertion of  sensors for additional 
data collection. 
 
Summary Budget Information for Activity 2:  ENRTF Budget:  $ 18,572 
  Amount Spent:  $ 0 
  Balance:  $ 18,572 

 
 

Outcome  Completion Date 

1. Acquisition of two years of continuous (five second intervals) data showing 
temperature and pressure variability that provide an understanding of groundwater 
flow conditions 

November 1, 2018 

 
Activity Status as of January 15, 2017: 
 
Activity Status as of July 1, 2017: 
 
Activity Status as of January 15, 2018: 
 
Activity Status as of July 1, 2018: 
 
Activity Status as of January 15, 2019: 
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Final Report Summary:   
 
ACTIVITY 3: Map fractures in bedrock along Mississippi River near the tested monitor wells  
Description: Fractures (cracks) in the limestone of the Platteville Formation will be mapped by photo‐based 
trace mapping of exposures along east bank of Mississippi River, about 500 yards from monitor wells tested as 
part of Activity 1. This process includes high‐resolution, seamless photograph collected by a camera mounted on 
a drone, near Washington Avenue bridge. Fractures shown on the photograph will be traced on the photograph 
electronically in the office, and then adjusted and measured in the field, on the outcropping. The final product 
with be a depiction of the natural fractures system in the Platteville Formation.  
 
 
Summary Budget Information for Activity 3:  ENRTF Budget:  $ 18,450 
  Amount Spent:  $ 0 
  Balance:  $ 18,450 

 

Outcome  Completion Date 

1. Documentation of the  fracture patterns that control groundwater flow  November 1, 2018 

 
Activity Status as of January 15, 2017: 
 
Activity Status as of July 1, 2017: 
 
Activity Status as of January 15, 2018: 
 
Activity Status as of July 1, 2018: 
 
Activity Status as of January 15, 2019: 
 
Final Report Summary:  
 
 ACTIVITY 4:  Synthesize information, disseminate results to groundwater managers. 
Description: Compile and interpret pressure and temperature data collected from the two monitor wells, to 
understand how water flows through fractures. Compare and evaluate these results to fracture patterns 
mapped at nearby rock exposure to link together fracture patterns with water flow. Produce reports and 
presentations summarizing the results, which  will be disseminated to organizations that have a role in managing 
groundwater quality and quantity, such as MPCA, DNR, County environmental managers, and environmental 
consulting industry. 
 
Summary Budget Information for Activity 4:  ENRTF Budget:  $ 30,306 
  Amount Spent:  $ 0 
  Balance:  $ 30,306 

 

Outcome  Completion Date 

1. Peer reviewed report(s) and public presentations of results that explain how fractures 
control groundwater flow, which will lead to more effective remediation of 
contamination sites, and improve management strategies to better protect fractured 
rock aquifers from further degradation 

July 1, 2019 

 
Activity Status as of January 15, 2017: 
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Activity Status as of July 1, 2017: 
 
Activity Status as of January 15, 2018: 
 
Activity Status as of July 1, 2018: 
 
Activity Status as of January 15, 2019: 
 
Final Report Summary:   
 
V. DISSEMINATION: 
Description: We will disseminate results to organizations that have a role in managing groundwater quality and 
quantity, such as MPCA, MNDNR, County environmental managers, and environmental consulting industry. 
Dissemination will include presentations at meetings such as the Minnesota Ground Water Association, and 
begin before the project ends, as we progressively acquire data.  At the conclusion of the project, the results will 
appear in published, peer‐reviewed report(s), that are routinely disseminated widely by the Minnesota 
Geological Survey (MGS), including through our website at  http://www.mngs.umn.edu/.  MGS reports also 
include links to all raw data that support the conclusions of the report.  Results are also likely to be of sufficient 
interest and applicability to be published in one or more national or international journals.  
 
Status as of January 15, 2017: 
 
Status as of July 1, 2017: 
 
Status as of January 15, 2018: 
 
Status as of July 1, 2018: 
 
Status as of January 15, 2019: 
 
Final Report Summary: 
 
VI. PROJECT BUDGET SUMMARY:   
A. ENRTF Budget Overview: 

Budget Category  $ Amount  Overview Explanation 

Personnel:  $ 81,723  1 MGS senior scientist for project management, 
borehole equipment installation, fracture 
characterization, and synthesis of results; 16.6% 
time  per year for 3 years, 74% salary, 26% 
benefits ($45,438); 3 MGS staff for assistance 
with borehole equipment installation, fracture 
characterization, and synthesis of results, as 
follows: 1 MGS senior scientist  8.3% time  per 
year for 3 years, 74% salary, 26% benefits 
($21,403); 1 scientist  MGS 4.2% time per year 
for 3 years, 74% salary, 26% benefits ($8,202); 1  
assistant scientist MGS 4.2%  time per year for 3 
years, 74% salary, 26% benefits ($6,680) 

Professional/Technical/Service Contracts:  $40,800  1 contract with Centre for Applied Groundwater 
Research (CAGR) , University of Guelph, 
Ontario: Acquisition of borehole data from two 
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monitor wells that will provide recognition of 
rock fractures in the wells, and  where  and in 
what direction natural groundwater flow 
occurs. Includes  directional temperature logs 
(CAGR is sole source provider), acoustic and 
optical televiewer logs, and full waveform sonic 
logs.   Design and installation of a borehole liner 
and 15 sensors  (a technique developed and 
deployed only by CAGR) in each of two monitor 
wells (total 2 borehole liners and 30 sensor 
arrays designed and installed) ($40,000); 1 
contract for drone‐based photography to image 
fractured rock along Mississippi River at 
University of Minnesota, provider TBD ($800) 

Equipment/Tools/Supplies:  $4082  Borehole liners to be installed in two monitor 
wells. FLUTe brand flexible liners, Total of 2 
liners @ $1541 ea ($3082). Shipping of 
equipment (“Green Machine”) necessary to 
extract and reinsert borehole liner ($1000) 

Capital Expenditures over $5,000:  $55,050  Data logger sensors that measure pressure and 
temperature (to be installed in two boreholes): 
Total 30 sensors @ $1827.50 ea , plus shipping 
@ $225 ($55,050) 

Fee Title Acquisition:  $   

Easement Acquisition:  $   

Professional Services for Acquisition:  $   

Printing:  $   

Travel Expenses in MN:  $1345  Truck rental for monitor well  liner installation, 
retrieval, re‐installation (to retrieve data 4 
times during course of project) (rental, 5 weeks 
@ $269/week) ($1345) 

Other:  $   

TOTAL ENRTF BUDGET: $183,000   

 
Explanation of Use of Classified Staff:  N/A 
 
Explanation of Capital Expenditures Greater Than $5,000:  Thirty data logger sensors that measure pressure 
and temperature to be installed in two boreholes will be purchased and will be continue to be used by the 
Minnesota Geological Survey for the life of these sensors for similar projects and purposes. If the instrument is 
sold prior to its useful life, proceeds from the sale will be paid back to the Environment and Natural Resources 
Trust Fund.  
 
Number of Full‐time Equivalents (FTE) Directly Funded with this ENRTF Appropriation: 1.0 FTE 
 
Number of Full‐time Equivalents (FTE) Estimated to Be Funded through Contracts with this ENRTF 
Appropriation: 0.2 FTE 
 
B. Other Funds: 

Source of Funds 
$ Amount 
Proposed 

$ Amount 
Spent  Use of Other Funds 

Non‐state        
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  $  $   

State       

University of Minnesota  $95,486  $  In‐kind Services To Be Applied To 
Project During Project Period: The 
University of Minnesota's Facilities and 
Administrative rate is 52% of modified 
total direct costs (total direct less 
graduate student fringe, capital 
equipment, subawards over $25,000 
and on‐site facilities rental). The 
amount, if F&A expenses would have 
been allowed on this project, would be 
$95,486 

TOTAL OTHER FUNDS:  $95486  $   

 
VII. PROJECT STRATEGY:  

A. Project Partners:  
Project Partners Receiving Funds:  

 Centre for Applied Groundwater Research , University of Guelph, Ontario, led by Dr. Beth Parker. 
$40,000 for geophysical testing and installation of pressure and temperature sensors as a contracted 
collaboration. This Centre is uniquely capable of acquiring temperature profiles that measure flow 
direction through fractures in monitor wells, and in installation of the nested pressure and temperature 
sensors,  a procedure developed by their group.  The information acquired from these procedures is key 
to understanding flow through fractures in the two monitor wells we are testing on the University of 
Minnesota campus. Contribution to interpretation of final results and publication during final year of 
project will be an unpaid contribution.  

Project Partners Not Receiving Funds: 

 Braun Intertec, Bloomington, Minnesota. Kelton Barr, Principal Hydrogeologist, providing unpaid 
consultation at all stages of the investigation. Mr.  Barr has over 40 years of experience  remediating  
fractured limestone contamination sites in the Twin Cities.  

 
   
 
B. Project Impact and Long‐term Strategy:  
Application of our results will improve the efficiency and effectiveness of remediation and monitoring at a large 
number of contamination sites across the Twin Cities.  The results will also be applicable to water management 
at construction (tunneling, building foundation, roadwork) sites, and to modeling groundwater‐surface water 
interaction in areas such as the Minnehaha Creek Watershed. The results will provide a better understanding of 
fracture controlled flow through limestones regionally across southeastern Minnesota, and therefore link to the 
mapping of these limestones as part of ongoing County Geologic Atlas mapping progam, such as the in‐progress 
Hennepin County Atlas. The borehole equipment purchased for this project, and the investigative methods, can 
be subsequently deployed in both wells and springs at other sites in southeastern Minnesota.   
   
 
C. Funding History:  

Funding Source and Use of Funds  Funding Timeframe  $ Amount 

Proposed project builds on over 5 years of research by MGS 
staff on fractured rock groundwater flow in the Platteville 
Formation, funded through Minnesota Geological Survey base 
funding,  and a 2010 Metropolitan Council grant. 

~July  1, 2010‐July 1, 2015  $60,000 
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ENTRF funded a 2010 project  “Investigation of the hydrologic 
properties of the St. Lawrence Formation” (M.L. 2010, Chp. 
362, Sec. 2, Subd. 3a). The results of that investigation have 
led to the development of techniques and concepts that we 
will apply to this proposed project. 
 

July 1, 2010‐June 30, 2013  $307,000 

 
VIII. FEE TITLE ACQUISITION/CONSERVATION EASEMENT/RESTORATION REQUIREMENTS: 
 
A. Parcel List: N/A 
 
B. Acquisition/Restoration Information: N/A 
 
IX. VISUAL COMPONENT or MAP(S): See attached visual component 
 
X. RESEARCH ADDENDUM: N/A 
 
XI. REPORTING REQUIREMENTS: 
Periodic work plan status update reports will be submitted no later than January 15, 2017, July 1, 2017, 
January 15, 2018, July 1, 2018, January 15, 2019.  A final report and associated products will be submitted 
between June 30 and August 15, 2019. 
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Environment and Natural Resources Trust Fund
M.L. 2016 Project Budget

Project Title: Understanding Bedrock Fracture Flow to Improve Groundwater Quality

Legal Citation: M.L. 2016, Chp. 186, Sec. 2, Subd. 04g

Project Manager: Anthony C. Runkel

Organization: Minnesota Geological Survey (University of Minnesota)

M.L. 2016 ENRTF Appropriation:  $ 183,000

Project Length and Completion Date: 3 years, June 30, 2019

Date of Report: May 29, 2016

ENVIRONMENT AND NATURAL RESOURCES TRUST 
FUND BUDGET

Activity 1 
Budget Amount Spent

Activity 1
Balance

Activity 2 
Budget Amount Spent

Activity 2
Balance

Activity 3 
Budget Amount Spent

Activity 3
Balance

Activity 4 
Budget Amount Spent

Activity 4
Balance

TOTAL 
BUDGET

TOTAL
BALANCE

BUDGET ITEM

Personnel (Wages and Benefits) $17,002 $0 $17,002 $16,765 $0 $16,765 $17,650 $0 $17,650 $30,306 $0 $30,306 $81,723 $81,723
1 senior scientist, Project Manager, MGS: $45,438 (16.6% 
time  per year for 3 years, 74% salary, 26% benefits)

1 senior scientist, MGS: $21,403 (8.3% time  per year for 3 
years, 74% salary, 26% benefits)
1 scientist  MGS: $8202 (4.2% time per year for 3 years, 74% 
salary, 26% benefits)
1  assistant scientist MGS: $6680 (4.2%  time per year for 3 
years, 74% salary, 26% benefits)
Professional/Technical/Service Contracts
Photography of fractured bedrock along east bank of 
Mississippi river at U of Minnesota campus, using camera 
mounted on drone. 

$800 $0 $800 $800 $800

Centre for Applied Groundwater Research (CAGR) , 
University of Guelph, Ontario: Acquisition of borehole data 
from two monitor wells that will provide recognition of rock 
fractures in the wells, and  where  and in what direction 
natural groundwater flow occurs. Includes  directional 
temperature logs (CAGR is sole source provider), acoustic 
and optical televiewer logs, and full waveform sonic logs.   
Design and installation of a borehole liner and 15 sensors  (a 
technique developed and deployed only by CAGR) in each of 
two monitor wells (total 2 borehole liners and 30 sensor arrays 
designed and installed)

$40,000 $0 $40,000 $40,000 $40,000

Equipment/Tools/Supplies
Borehole liners to be installed in two monitor wells. FLUTe 
brand flexible liners, Total of 2 liners @ $1541 ea

$3,082 $0 $3,082 $3,082 $3,082

 Shipping of equipment ("Green Machine") necessary to 
extract and reinsert borehole liner ($1000)  

$1,000 $0 $1,000 $1,000 $1,000

Capital Expenditures Over $5,000
Data logger sensors that measure pressure and temperature 
(to be installed in two boreholes): Total 30 sensors @ 
$1827.50 ea, plus $225 shipping ($55,050)

$55,050 $0 $55,050 $55,050 $55,050

Fee Title Acquisition
Specify an estimated number of parcels and acreage and 
who will hold the title to the land(s) acquired.
Easement Acquisition 
Specify an estimated number of parcels and acreage and 
who will hold the easement for the land(s) acquired.
Professional Services for Acquisition
List costs associated with fee title and easement acquisition 
transactions. Indicate expected number of transactions and 
average costs per transaction.
Printing 
List types of printing costs anticipated.
Travel expenses in Minnesota
Equipment rental (truck) for monitor well  liner installation, 
retrieval, re-installation (to retrieve data 4 times during course 
of project) (truck rental, 5 weeks @ $269/week ; total $1345)

$538 $0 $538 $807 $0 $807 $1,345 $1,345

Other
Describe the expense—one row per type/category. Add rows 
as needed. Be specific.
COLUMN TOTAL $115,672 $0 $115,672 $18,572 $0 $18,572 $18,450 $0 $18,450 $30,306 $0 $30,306 $183,000 $183,000

Monitor well testing and installation of 
pressure and temperature sensors. 

Collect groundwater pressure and 
temperature data from monitor wells for 2 
years 

Map fractures in bedrock along Mississippi 
River near the tested monitor wells 

Synthesize information, disseminate results 
to groundwater managers. 
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