
 

Environment and Natural Resources Trust Fund (ENRTF) 
M.L. 2016 Work Plan 

 

 
Date of Report:    May 29, 2016   

Date of Next Status Update Report:   December 30, 2016 

Date of Work Plan Approval:     June 7, 2016 

Project Completion Date:   March 30, 2018            

Does this submission include an amendment request? No 

 
 
PROJECT TITLE:   Minnesota Conservation Apprentice Academy 
 
Project Manager:   Jenny Gieseke   

Organization:  Board of Water and Soil Resources 

Mailing Address:  520 Lafayette Road 

City/State/Zip Code:  St. Paul, MN  55155 

Telephone Number: (507) 381‐3131 

Email Address:  jenny.gieseke@state.mn.us   

Web Address:  www.bwsr.state.mn.us 
 
Location:  Statewide 

 

 
Total ENRTF Project Budget:  ENRTF Appropriation:  $433,000

  Amount Spent:  $0

  Balance:  $433,000

 
Legal Citation:  M.L. 2016, Chp. 186, Sec. 2, Subd. 05a 
 
Appropriation Language:   

$433,000 the second year is from the trust fund to the Board of Water and Soil Resources in cooperation with 
Conservation Corps Minnesota and Iowa for the final phase of a program to train and mentor future 
conservation professionals by providing apprenticeship service opportunities with local soil and water 
conservation districts in Minnesota. This appropriation is available until June 30, 2019, by which time the project 
must be completed and final products delivered.  
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I.  PROJECT TITLE: Minnesota Conservation Apprentice Academy 
 
II. PROJECT STATEMENT: The Minnesota Conservation Apprentice Academy project provides the opportunity for 
college students and recent graduates to be mentored by experienced conservation professionals at Soil and 
Water Conservation Districts (SWCDs) across Minnesota. In return, the Apprentices bring knowledge of 
emerging technologies and other innovations to improve the quality and productivity of current conservation 
efforts.  This request will fund cohorts of 30 Apprentices in each of the 2017 and 2018 field seasons.  To date, 
139 individuals have successfully completed apprenticeships since 2011, and 60 more are anticipated during the 
cohort years of 2015 and 2016.  A 2014 survey of past apprentices indicated that 96% of the program 
participants were either employed in the natural resources field, or continuing their education in Natural 
resources.    
 
To deliver the Apprentice Academy Program, the Conservation Corps Minnesota & Iowa (CCMI) will work under 
a contract from the Board of Water and Soil Resources (BWSR) to recruit interested SWCDs and university 
students, and match them by geography and interest. Apprentices will gain skills and experience in areas such as 
water resource management, conservation inspections, surveying, and habitat restoration. The impact of this 
program is best described by the participants themselves.  Mathias V, a 2012 Apprentice now employed at South 
Saint Louis SWCD summarized his experience by saying “I was able to learn first‐hand from a wide variety of 
natural resource professionals including engineers, technicians, specialists from the NRCS, DNR, MPCA, and 
more: A million times better than a textbook or a lecture hall. And, I got to tangibly help them all too! I learned 
more in my summer there than in a year or two of environmental engineering class.”  Kayla H, a 2014 Apprentice 
now employed at Dakota SWCD said “This opportunity is truly life changing. The hands on experience and 
networking opportunities are priceless. I have learned countless new things about water monitoring and soil and 
water conservation methods.”   
 
The deliberate selection and pairing of SWCDs and apprentices expands this program beyond a typical internship 
program. It provides opportunities for true mentorship and skills training, and the benefit extends from the 
apprentices to the districts they serve.  Special care is taken to match the needs of these SWCDs with the 
strengths and interests of the apprentices so that everyone’s goals are met. 
 
 
III. OVERALL PROJECT STATUS UPDATES:  
 
Project Status as of December 30, 2016:    
 
Project Status as of June 30, 2017:  
 
Project Status as of December 30, 2017:  
 
Project Status as of June 30, 2018: 
 
Project Status as of December 30, 2018: 
 
Final Project Report March 30, 2019: 
 
Overall Project Outcomes and Results: 
 
IV. PROJECT ACTIVITIES AND OUTCOMES:   
 
ACTIVITY 1: BWSR to provide contract, oversight, and technical assistance for CCMI.  
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Description: The intent is to build on the solid foundation of the apprentice program and further enhance 
program quality. This result is administratively focused, as the contract and employment arrangements details 
are critical for all parties. BWSR will provide guidance in interpreting evaluation data from previous years and 
implementing improvements based on the data. Similarly, BWSR will assist with final program evaluation. 
 
Summary Budget Information for Activity 1:  ENRTF Budget:  $ 6,000 
  Amount Spent:  $ 0 
  Balance:  $  

 

Outcome  Completion Date 

1. Contract executed between BWSR and Conservation Corps  August 30, 2016 

2. Employment agreements and program documentation describing schedule and duties 
updated. 

October 15, 2016 

3. Year one evaluation complete  December 31, 2017 

4. Year two evaluation complete  December 31, 2018 

 
Activity Status as of December 30, 2016:    
 
Activity Status as of June 30, 2017:   
 
Activity Status as of December 30, 2017: 
 
Activity Status as of June 30, 2018: 
 
Project Status as of December 30, 2018: 
 
Final Report Summary:   
 
 
ACTIVITY 2: Recruit participating SWCDs; Develop 30 employment agreements; Recruit, select, and train 30 
academy participants; Repeat with 30 participants for year two.  
 
Description: BWSR and the CCMI will approach University of Minnesota and Minnesota State Colleges and 
University environmental programs for assistance in recruiting candidates. The CCMI will match students and 
recent graduates with SWCDs and Technical Service Areas (TSA – a joint powers entity of SWCDs).  Apprentices 
are selected and matched with an SWCD based on skill, area of interest and regional preference.  SWCD’s are 
selected based on quality of experience, skill‐training potential and geographic distribution.  Participating 
SWCDs provide final feedback on Apprentice selection prior to hiring. Both the SWCD and the apprentice will 
receive training to clarify expectations and requirements for successful participation in the program. The CCMI 
will serve as the employer of record and handle all payroll and personnel issues (e.g. AmeriCorps credits) until 
conclusion of summer employment. 
 
Summary Budget Information for Activity 2:  ENRTF Budget:  $427,000 
  Amount Spent:  $ 0 
  Balance:  $  

 

Outcome  Completion Date 

1. Apprentice applicants recruited through educational institutions, online, and 
through other media 

November 30, 2016 

2. List of interested SWCDs (incl. primary mentor) complete  December 30, 2016 

3. Candidates matched with interested SWCDs  April 31, 2017 
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4. Up to 30 Apprentices employed and managed; local projects implemented  October 15, 2017 

5. Apprentice applicants recruited through educational institutions, online, and 
through other media; year 2 

November 30, 2017 

6. List of interested SWCDs (incl. primary mentor) complete; year 2  December 30, 2017 

7. Candidates matched with interested SWCDs; year 2  April 31, 2018 

8. Up to 30 Apprentices employed and managed; local projects implemented; year 2  October 15, 2018 

 
 
 
Activity Status as of December 30, 2016:    
 
Activity Status as of June 30, 2017:   
 
Activity Status as of December 30, 2017: 
 
Activity Status as of June 30, 2018: 
 
Project Status as of December 30, 2018: 
 
Final Report Summary:   
 
 
V. DISSEMINATION: 
Description: The CCMI will be the primary disseminator and provide a link on their website describing the 
program (www.conservation corps.org). The program recruiting through environmental and engineering 
departments at several universities has been successful in garnering significant student interest from around the 
state.  BWSR and the MN Association of Soil and Water Conservation Districts will also offer descriptions of the 
program and link to the CCMI site. MASWCD has been spreading this idea nationally through the National 
Association of Conservation Districts.  BWSR has done likewise through the National Association of State 
Conservation Agencies. 
 
 
Status as of December 30, 2016:   
 
Status as of June 30, 2017 
 
Status as of December 30, 2017 
 
Status as of June 30, 2017: 
 
Status as of December 30, 2017: 
 
Status as of June 30, 2018: 
 
Project Status as of December 30, 2018: 
 
Final Report Summary: 
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VI. PROJECT BUDGET SUMMARY:   
A. ENRTF Budget Overview: 

Budget Category  $ Amount  Overview Explanation 

Personnel:  $ 6,000  BWSR PRAP Coordinator @0.04 FTE. 
Professional/Technical/Service Contracts:  $427,000  Professional/Technical/Service Contracts: 

Two years of Conservation Corps Minnesota 
for manager time ($85,000),  salary and 
benefits for 60 Apprentices 
($4,850/apprentice, or $291,000 total), 
training ($25,000), and site vists ($13,500). 
Included in contract are funds for 
recruitment, background checks & 
recruiting ads ($12,500). 

TOTAL ENRTF BUDGET: $433,000   

 
Explanation of Use of Classified Staff:  Project management and field visit time – none seeking reimbursement 
 
Explanation of Capital Expenditures Greater Than $5,000:  NA 
 
Number of Full‐time Equivalents (FTE) Directly Funded with this ENRTF Appropriation:  One BWSR employee 
will be used to provide consultation and analysis of annual and longitudinal measures being collected.  Her time 
will be approximately 0.04 FTE. 
 
Number of Full‐time Equivalents (FTE) Estimated to Be Funded through Contracts with this ENRTF 
Appropriation:  This is a two‐year program to fund 60 apprentice positions for approximately 520 hours per 
position. This equates to approximately 15 FTEs. Conservation Corps staff will coordinate the project, manage 
the apprentices, and work with SWCDs.  The CCMI staff time is approximately 50% time per year, equating to 
approximately 1.0 FTE.    
 
 
B. Other Funds:  NA 
 
VII. PROJECT STRATEGY:  

A. Project Partners:    

 Conservation Corps of Minnesota and Iowa will receive ENRTF funding for this project via contract. 

 BWSR will receive funding through the appropriation. 

 Additional partners not receiving funding through ENRFT:  MN Association of SWCDs, individual 

SWCDs, University and State College systems, field staff of NRCS and other agencies 

B. Project Impact and Long‐term Strategy:   
This project proposal will utilize the capacity that has been built and the momentum gained during the 

first years of the Apprentice Academy. The project will meet the needs of SWCDs with 30 apprentices in 

each of the 2017 and 2018 field seasons. In addition to the immediate impact at the local level, this 

project will prepare conservation leaders that will shape environmental strategy and implementation for 

the next 40 years. BWSR and CCMI are working to develop long‐term funding strategies for the 

Conservation Apprenticeship Academy involving a mixture of federal, state, local, foundation, and 

private support. 

C.  
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C. Funding History:  

Funding Source and Use of Funds  Funding Timeframe  $ Amount 

ENTRF  FY 2011  $368,000 

  FY 2012‐2013  $200,000 

  FY 2014  $186,000 

  FY 2015‐2017  $392,000 

 
VIII. FEE TITLE ACQUISITION/CONSERVATION EASEMENT/RESTORATION REQUIREMENTS: 
 
A. Parcel List: NA 
 
B. Acquisition/Restoration Information: NA 
 
IX. VISUAL COMPONENT or MAP(S):  Exact locations will not be known until April 2017 and April 2018.  Maps of 
Apprentice locations will be provided as attachments to status update reports as the information becomes 
available. 
 
 
X. RESEARCH ADDENDUM: NA 
 
XI. REPORTING REQUIREMENTS: 
Periodic work plan status update reports will be submitted no later than December 30, 2016, June 30, 2017 
December 30, 2017, June 30, 2018 and December 30, 2018.   A final report and associated products will be 
submitted between January 1, 2019 and March 30, 2019.  
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Environment and Natural Resources Trust Fund
M.L. 2016 Project Budget

Project Title:  Minnesota Conservation Apprentice Academy
Legal Citation: M.L. 2016, Chp. 186, Sec. 2, Subd. 05a
Project Manager: Jenny Gieseke
Organization: BWSR
M.L. 2016 ENRTF Appropriation:  $ 433,000
Project Length and Completion Date: 2.75 Years; March 30, 2019
Date of Report: May 29, 2016
ENVIRONMENT AND NATURAL RESOURCES TRUST 
FUND BUDGET

Activity 1 
Budget Amount Spent

Activity 1
Balance

Activity 2 
Budget Amount Spent

Activity 2
Balance

TOTAL 
BUDGET

TOTAL
BALANCE

BUDGET ITEM

Personnel (Wages and Benefits)
Personnel:

BWSR Training Coordinator @0.04 FTE (non‐general fund 

employee). 

$6,000 $6,000 $6,000 $6,000

Professional/Technical/Service Contracts

Professional/Technical/Service Contracts: Two years of 

Conservation Corps Minnesota for manager time ($85,000),  salary 

and benefits for 60 Apprentices ($4,850/apprentice, or $291,000 

total), training ($25,000), and site vists ($13,500). Included in 

contract are funds for recruitment, background checks & recruiting 

ads ($12,500).

$427,000 $427,000 $427,000 $427,000

COLUMN TOTAL $6,000 $427,000 $433,000 $433,000

 BWSR to provide contract, oversight, and technical 
assistance for CCMI. 

Recruit participating SWCDs; Develop 30 
employment agreements; Recruit, select, and train 

30 academy participants; Repeat with 30 participants 
for year two. 
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