

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K: Prairie Management - MN DNR - Scientific and Natural Areas Program

Project Manager:	Jason Garms	Fund: Environment and Natural Resources Trust Fund
Affiliation:	MN DNR - Scientific and Natural Areas Program	
Address:	500 Lafayette Rd St. Paul, MN 55155	
Phone:	651-259-5130	Legal Citation: ML 2005 First Special Section, Ch. 1, Art. 2, Sec. 11 Subd. 5a
Fax:	651-259-5130	
E-mail:	jason.garms@dnr.state.mn.us	

Total Biennial Project Budget

Result	Environmental Trust Allocation	Environmental Trust Funds Spent	Environmental Trust Balance	Other Funds Proposed	Other Funds Spent
Restoration	\$133,000.00	\$132,999.87	\$0.13	\$15,000.00	\$0.00
Total	\$133,000.00	\$132,999.87	\$0.13	\$15,000.00	\$0.00

Work Program Summary

Overall Project Outcome and Results

This project tackled a long-standing "backlog" of prairie management needs on public and private lands. This effort focused primarily on woody removal and prescribed burning, although some restoration and other prairie management projects were implemented as well. Accelerated prairie management crews and contracts supplemented current levels of effort in priority prairie areas. We did not secure other funds for this project.

- Woody encroachment – (\$90,000/up to 3,600 acres of surrounding grassland benefited). A significant amount of woody encroachment has occurred on native prairie tracts over the past 50 years and is accelerating. Cutting scattered trees, fencerows, or small groves in prairies and grasslands can improve substantial areas of habitat. For example, removing trees along a 1/4 mile long fencerow (~1/2-acre of trees) can benefit up to 60 acres of habitat for grassland nesting birds.
- Prescribed burning – (\$43,000/1,000 acres burned) The importance of fire for keeping prairies healthy is widely recognized. However, a limited spring and fall burn season makes it impossible to accomplish prescribed burning needs given current resources. This activity builds on the success of a 2001 LCMR funded accelerated prairie burning project.

Project Results Use and Dissemination

Woody Encroachment

- Ulen 29 Prairie Bank – Section 29, T142N-R44W, Clay County – Mechanical removed Siberian Elm from native prairie, exotic species control on adjacent CRP, 78 acres.
- Olson Prairie – Section 7, T104N-R36W, Jackson County – cut scattered brush and invading woody species from 60 acres.
- Kleven Tract, Lac qui Parle WMA - Section 33, T119N-R42W, Chippewa County. Removed approx. 100 Siberian elm, buckthorn, and cedar trees/shrubs encroaching on 36 acres of Dry Hill Prairie habitat.
- Hay Meadow Tract, Lac qui Parle WMA – Section 33, T120N-R43W, Swift County – Removed approximately 63 trees/shrubs benefiting 20 acres.

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K: Prairie Management - MN DNR - Scientific and Natural Areas Program

- Hastad WPA, Morris Wetland Management District – Section 5, T119N-R43W, Lac qui Parle County. Removed approximately 107 trees/shrubs benefiting 320 acres.
- Sandbo Tract, Lac qui Parle WMA – Section 35 & 36, T119N-R42W, Chippewa County. Removed approximately 190 trees/shrubs benefiting 50 acres.
- Thomas Prairie Bank Tract, Private Land – Section 25, T119N-R43W, Lac qui Parle County. Removed 635 trees/shrubs benefiting 80 acres.
- Thorstenson Tract, Lac qui Parle WMA – Section 20, T119N-R42W, Chippewa County. Removed approximately 110 trees/shrubs benefiting 60 acres.
- Terpstra Tract, Lac qui Parle WMA – Section 24, T119N-R43W, Lac qui Parle County. Removed approximately 50 trees/shrubs benefiting 80 acres.
- Haugen Tract, Lac qui Parle WMA – Section 19, T119N-R42W, Chippewa County. Removed approximately 50 trees/shrubs benefiting 80 acres.
- Anderson Tract, Lac qui Parle State Game Refuge, Chippewa County – ASV machine with shear attachment removed approximately 200 trees (Siberian elm, Russian olive, buckthorn, cottonwood) from 3 prairie restoration sites totaling 50 acres in size.
- Rieppel Tract, Lac qui Parle WMA – approx. 75 scattered trees & shrubs (European buckthorn, Russian Olive, cottonwood, box elder) were removed from 466 acres of mesic prairie.
- Crosby Tract, Lac qui Parle WMA – 240 scattered trees (red cedar, buckthorn, Russian olive) were removed from an 80-acre tract of mesic/hill prairie.
- Sleeping Bison Tract, Lac qui Parle WMA – 80 scattered trees (buckthorn, Siberian elm, red cedar, Russian olive) were removed from 378 acres of mesic prairie.
- Fulda WMA, Nobles County – scattered trees cut and treated
- Lone Tree WMA, Nobles County – scattered trees cut and treated

Prescribed Burning

- Petersburg 33 Prairie Bank – Section 33, T101-R34W, Jackson County. Firebreak installed and prescribed burn completed on 22 acres.
- Christiania 31-2 Prairie Bank – Section 33, T104-R35W, Jackson County. Firebreak installed and prescribed burn completed on 33 acres.
- Shelstad Tract, Lac qui Parle WMA – Section 22, T119N-R43W, Lac qui Parle County. Burned 103 acres of native prairie and 47 acres of native grassland restorations. 150 acres total.
- Hantho 25 Prairie Bank - Section 25, T119N-R43W, Lac qui Parle County. Burned 80 acres of native prairie
- Moseng Tract, Lac qui Parle WMA – Section 35, T119N-R42W, Chippewa County. Mesic Prairie Burn Site – 11 acres.
- Olson Tract, Lac qui Parle WMA – Section 12, T118N-R42W, Chippewa County. Native grass restoration burn site – 4 acres.
- Aamot Tract, Lac qui Parle WMA – Section 6, T118N-R41W, Chippewa County. Native grass restoration burn site – 11 acres.
- Kleven Tract, Lac qui Parle WMA – Section 33, T119N-R42W, Chippewa County. Hill Prairie & native grass restoration burn sites – 36 acres total.
- HQ Burn #1, Lac qui Parle WMA, Section 2, T118N-R42W, Chippewa County. Hill Prairie & native grass restoration – 33 acres.
- Engebretson Tract, Lac qui Parle WMA, Section 29, T119N-R42W, Chippewa County. Mesic prairie burn site – 317 acres.
- Great Bend 29 Prairie Bank, Cottonwood County, 116 acres burned
- Christiana 31-1 Prairie Bank, Jackson County, 30 acres burned
- Petersburg 26 Prairie Bank, Jackson County, 45 acres burned

Prairie Restoration

- Glacial Lake State Park - Tucker Prairie – Section 24, T124N-R39W, Pope County – large project involving removal of invading woody species, site prep and smooth brome elimination, and harvest and seeding of native prairie species from on-site. Total project area = 185 acres.

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K: Prairie Management - MN DNR - Scientific and Natural Areas Program

- Mickelson Prairie Bank – Section 27, T105-R36W, Cottonwood County – Interseeding of area previously disturbed by heavy grazing, collecting and broadcasting seeds from on-site for 5 acres.
- Eagle Lake 36 Prairie – Section 36, T131-R40W, Ottertail County – prairie restoration work including site preparation and seed collection for a 100 acre site.

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K: Prairie Management - MN DNR - Scientific and Natural Areas Program

Restoration Activities

Project Name: Tucker Prairie				
Project Area: 3 - Border Prairie Township: 124, Range: 39, Section: 24				
Activity: Grassland Restoration				
Landtype: Public - SNA				
Description: Tucker prairie lies in the south central area of Glacial Lakes State Park and is bounded by a 300 acre wetland complex, remnant native prairie, and U.S. Fish and Wildlife Service lands. Project included removal of all invading woody species, removal of smooth brome, and reseeding with high diversity local seed.				
			Acres	Shoreline
			Non Prorated Totals	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$31,640.00	185.00	0.00
Tucker Prairie Total		\$31,640.00	185.00	0.00

Project Name: Ulen 29 Prairie Bank				
Project Area: 3 - Border Prairie Township: 142, Range: 44, Section: 29				
Activity: Grassland Restoration				
Landtype: Private - Lake				
Description: Mechanical removal of invasive Siberian Elm from Prairie Bank. Exotic species control on CRP adjacent to the Prairie Bank easement.				
			Acres	Shoreline
			Non Prorated Totals	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$2,800.00	33.24	0.00
ETF	Restoration	\$3,769.00	44.75	0.00
Ulen 29 Prairie Bank Total		\$6,569.00	77.99	0.00

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K:Prairie Management - MN DNR - Scientific and Natural Areas Program

Project Name: Hantho 25 Prairie				
Tract: Thomas family				
Project Area: 6 - Upper Minnesota River Township: 119, Range: 43, Section: 25				
Activity: Grassland Restoration				
Landtype: Private - Land				
Description: Burned 80 acres of remnant native prairie on private land. Adjacent to the Lac Qui Parle WMA.				
			Acres	Shoreline
			Non Prorated Totals	80.00
			80.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$2,109.00	80.00	0.00
Hantho 25 Prairie Total		\$2,109.00	80.00	0.00

Project Name: Hantho 25 Prairie Bank				
Tract: West unit				
Project Area: 6 - Upper Minnesota River Township: 119, Range: 43, Section: 25				
Activity: Grassland Restoration				
Landtype: Private - Land				
Description: Removed 635 trees/shrubs.				
			Acres	Shoreline
			Non Prorated Totals	80.00
			80.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$993.20	80.00	0.00
Hantho 25 Prairie Bank Total		\$993.20	80.00	0.00

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K:Prairie Management - MN DNR - Scientific and Natural Areas Program

Project Name: Hastad WPA				
Project Area: 6 - Upper Minnesota River Township: 119, Range: 43, Section: 5				
Activity: Grassland Restoration				
Landtype: Public - WPA				
Description: Removed approximately 107 trees/shrubs.				
			Acres	Shoreline
		Non Prorated Totals	320.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$3,150.80	320.00	0.00
Hastad WPA Total		\$3,150.80	320.00	0.00

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K:Prairie Management - MN DNR - Scientific and Natural Areas Program

Project Name: Lac Qui Parle WMA				
Tract: Shelstad				
Project Area: 6 - Upper Minnesota River				
Township: 119, Range: 43, Section: 22				
Activity: Grassland Enhancement				
Landtype: Public - WMA				
Description: Burned 103 acres of native prairie and 47 acres of native grassland restorations.				
			Acres	Shoreline
		Non Prorated Totals	150.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$2,643.00	150.00	0.00
Activity: Grassland Restoration				
Landtype: Public - WMA				
Description: Removed approximately 63 trees/shrubs.				
			Acres	Shoreline
		Non Prorated Totals	20.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$454.19	20.00	0.00
ETF	Restoration	\$723.50	50.00	0.00
ETF	Restoration	\$813.38	60.00	0.00
ETF	Restoration	\$993.20	80.00	0.00
ETF	Restoration	\$546.52	11.00	0.00
ETF	Restoration	\$402.03	4.00	0.00
ETF	Restoration	\$546.16	11.00	0.00
ETF	Restoration	\$1,060.91	36.00	0.00
ETF	Restoration	\$999.15	33.00	0.00
ETF	Restoration	\$6,846.70	317.00	0.00
ETF	Restoration	\$1,668.00	36.00	0.00
ETF	Restoration	\$993.20	80.00	0.00
Lac Qui Parle WMA Total		\$18,689.94	888.00	0.00

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K: Prairie Management - MN DNR - Scientific and Natural Areas Program

Project Name:		Lac Qui Parle WMA woody encroachment removal		
Tract:		Sleeping Bison		
Project Area:		6 - Upper Minnesota River Township: 120, Range: 43, Section: 18		
Activity:		Grassland Restoration		
Landtype:		Public - WMA		
Description:		Approx. 75 scattered trees & shrubs (European buckthorn, Russian Olive, cottonwood, box elder) were removed from 466 acres of mesic prairie.		
			Acres	Shoreline
		Non Prorated Totals	378.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$2,726.04	378.00	0.00
ETF	Restoration	\$576.94	80.00	0.00
ETF	Restoration	\$3,360.37	466.00	0.00
ETF	Restoration	\$4,999.00	50.00	0.00
Lac Qui Parle WMA woody encroachment remov		\$11,662.35	974.00	0.00
Project Name:		Christiania 31-1		
Project Area:		9 - Des Moines River Valley Township: 104, Range: 35, Section: 31		
Activity:		Grassland Restoration		
Landtype:		Private - Land		
Description:		Mowed firebreaks and completed a prescribed burn.		
			Acres	Shoreline
		Non Prorated Totals	30.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$2,956.10	30.00	0.00
Christiania 31-1 Total		\$2,956.10	30.00	0.00

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K: Prairie Management - MN DNR - Scientific and Natural Areas Program

Project Name: Christiania 31-2				
Project Area: 9 - Des Moines River Valley Township: 104, Range: 35, Section: 31				
Activity: Grassland Restoration				
Landtype: Private - Land				
Description: Firebreak installed and prescribed burn completed.				
			Acres	Shoreline
			Non Prorated Totals	33.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$2,145.00	33.00	0.00
Christiania 31-2 Total		\$2,145.00	33.00	0.00
Project Name: Eagle Lake				
Project Area: 9 - Des Moines River Valley Township: 0, Range: 0, Section: 0				
Activity: Grassland Restoration				
Landtype: Private - Land				
Description: Prairie reconstruction work including site preparation and seed collection for a 100 acres.				
			Acres	Shoreline
			Non Prorated Totals	100.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$8,314.00	100.00	0.00
Eagle Lake Total		\$8,314.00	100.00	0.00
Project Name: Fulda WMA woody encroachment removal				
Project Area: 9 - Des Moines River Valley Township: 104, Range: 40, Section: 2				
Activity: Grassland Restoration				
Landtype: Public - WMA				
Description: Scattered trees cut and treated with Garlon				
			Acres	Shoreline
			Non Prorated Totals	80.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$179.00	80.00	0.00
Fulda WMA woody encroachment removal Total		\$179.00	80.00	0.00

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K:Prairie Management - MN DNR - Scientific and Natural Areas Program

Project Name: Great Bend 29-1				
Tract: 1				
Project Area: 9 - Des Moines River Valley				
Township: 105, Range: 36, Section: 29				
Activity: Grassland Restoration				
Landtype: Private - Land				
Description: Mowed breaks and completed prescribed burn				
		Acres		Shoreline
		Non Prorated Totals		0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$11,422.74	116.00	0.00
Great Bend 29-1 Total		\$11,422.74	116.00	0.00

Project Name: Lone Tree WMA woody encroachment removal				
Project Area: 9 - Des Moines River Valley				
Township: 104, Range: 40, Section: 22				
Activity: Grassland Restoration				
Landtype: Public - WMA				
Description: Scattered trees cut and treated with Garlon (46 trees)				
		Acres		Shoreline
		Non Prorated Totals		0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$1,372.00	80.00	0.00
Lone Tree WMA woody encroachment removal T		\$1,372.00	80.00	0.00

Project Name: Mickelson Prairie Bank				
Project Area: 9 - Des Moines River Valley				
Township: 105, Range: 36, Section: 7				
Activity: Grassland Restoration				
Landtype: Private - Lake				
Description: Interseeding areas of prairie previously disturbed by heavy grazing. Seeds collected from on-site.				
		Acres		Shoreline
		Non Prorated Totals		0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$1,000.00	5.00	0.00
Mickelson Prairie Bank Total		\$1,000.00	5.00	0.00

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K:Prairie Management - MN DNR - Scientific and Natural Areas Program

Project Name: Olson Prairie				
Project Area: 9 - Des Moines River Valley Township: 104, Range: 36, Section: 7				
Activity: Grassland Restoration				
Landtype: Private - Lake				
Description: Mechanical and hand cutting of invasive woody species from native and restored prairie (all lands under perpetual easement).				
			Acres	Shoreline
		Non Prorated Totals	0.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$6,415.00	0.00	0.00
Olson Prairie Total		\$6,415.00	0.00	0.00

Project Name: Petersberg 33				
Project Area: 9 - Des Moines River Valley Township: 101, Range: 34, Section: 33				
Activity: Grassland Restoration				
Landtype: Private - Land				
Description: Firebreaks mowed and prescribed burn completed.				
			Acres	Shoreline
		Non Prorated Totals	22.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$1,430.00	22.00	0.00
Petersberg 33 Total		\$1,430.00	22.00	0.00

Project Name: Petersburg 26				
Project Area: 9 - Des Moines River Valley Township: 101, Range: 34, Section: 26				
Activity: Grassland Restoration				
Landtype: Private - Land				
Description: Mowed breaks and completed prescribed burn				
			Acres	Shoreline
		Non Prorated Totals	45.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet
ETF	Restoration	\$4,434.16	45.00	0.00
Petersburg 26 Total		\$4,434.16	45.00	0.00

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K:Prairie Management - MN DNR - Scientific and Natural Areas Program

Project Name: Storden 28 Prairie Bank					
Project Area: 9 - Des Moines River Valley Township: 107, Range: 37, Section: 28					
Activity: Grassland Restoration					
Landtype: Private - Lake					
Description: Woody encroachment removal from 50 acre Prairie Bank easement.					
			Acres	Shoreline	
			Non Prorated Totals	50.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet	
ETF	Restoration	\$7,500.00	50.00	0.00	
Storden 28 Prairie Bank Total		\$7,500.00	50.00	0.00	

Project Name: Angell Prairie					
Project Area: 10 - Southern Lakes Township: 111, Range: 19, Section: 1					
Activity: Grassland Restoration					
Landtype: Private - Lake					
Description: Woody encroachment removal from native prairie tract.					
			Acres	Shoreline	
			Non Prorated Totals	10.00	0.00
Funding Type	Funds Use	Funding Amount	Prorated Acres	Prorated Shoreline Feet	
ETF	Restoration	\$5,000.00	10.00	0.00	
Angell Prairie Total		\$5,000.00	10.00	0.00	

Restoration Project Totals (By Funding Type)

Funding Type	Funding Amount	Prorated Acres	Shoreline Feet
ETF:	\$126,982.29	3,175.99	0.00
Total:	\$126,982.29	3,175.99	0.00

Work Program Expenditures (Not Attributable to Specific Projects)

FundingType	Category	Amount	Description

LCCMR Work Program Final Report
Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 3
Habitat Conservation Partnership

2K:Prairie Management - MN DNR - Scientific and Natural Areas Program

ETF	Personnel Expenditures	\$1,788.18	These expenses were for project costs that could not be attributed to a specific project. Example expenses would be staff time spent on contract negotiation/coordination, project data collection and management, or equipment maintenance. All of these expenses supported the overall project outcomes
ETF	Equipment Costs	\$1,493.77	Project related vehicle/Fleet costs, Windom
ETF	Supplies and Misc	\$2,735.63	fencing supplies, Zillmer, seed cleaning equip
Total:		\$6,017.58	

Work Program Expenditures (Not Attributable to Specific Projects) By Funding Type

Funding Type	Amount
ETF	\$6,017.58
Total	\$6,017.58

Work Program Expenditures Breakdown

Funding Type:	Restoration Projects	Not Attributable to Specific Projects	Total
ETF	\$126,982.29	\$6,017.58	\$132,999.87
Total	\$126,982.29	\$6,017.58	\$132,999.87

Funding Type Definitions

ETF:	Grant dollars provided through the Minnesota Environment and Natural Resources Trust Fund
Other Funds:	Non-state, non-state leveraged dollars (if partner funds are leveraging State Funds (e.g. RIM) they are not eligible to be considered Other Funds)
State Funds:	State Funds expended on HCP projects (not eligible for use as Other Funds commitment)
Partner's State Leveraged Funds:	Non State Funds that have leveraged State Funds as part of an HCP project (not eligible for use as Other Funds commitment)
Other:	Any other expenditures (e.g. grant income funds)

Attachment A: Budget Detail for 2005 Projects**Proposal Title: Habitat Corridors Phase III - Prairie Management backlog (2k)****Project Manager Name: Jason Garms****LCMR Requested Dollars: \$133,000**

2005 LCMR Proposal Budget	Result 1 Budget:	Result 1 Budget:	Result 1 Budget:
	Habitat restoration and management	Habitat restoration and management	Habitat restoration and management
BUDGET ITEM	TOTAL FOR BUDGET ITEM	TOTAL SPENT FOR BUDGET ITEM	TOTAL BALANCE FOR BUDGET ITEM
PERSONNEL: Staff expenses, wages, salaries – DNR seasonal crews, technician or specialist (~1500 hrs/yr total, 0.7 FTE)	\$75,000.00	\$75,000.00	\$0.00
Contracts	\$0.00		
Project contracts - w/ multiple vendors for prescribed burning, restoration, herbicide	\$36,500.00	\$36,500.00	\$0.00
Repairs	\$1,500.00	\$1,499.87	\$0.13
Vehicles - Project related DNR Fleet/vehicle costs	\$11,000.00	\$11,000.00	\$0.00
Supplies - project materials, herbicide, fuel, personal safety equipment, etc.	\$9,000.00	\$9,000.00	\$0.00
COLUMN TOTAL	\$133,000.00	\$132,999.87	\$0.13

Habitat Conservation Partnership 2K - Phase III Accomplishments -Prairie Management- DNR - Ecological Services

