

**LCCMR Work Program Final Report**  
**Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 4**  
**Habitat Conservation Partnership**

**2I:Set out Seedlings - National Wild Turkey Federation**

<b>Project Manager:</b>	Dave Neu	<b>Fund:</b> Environment and Natural Resources Trust Fund
<b>Affiliation:</b>	National Wild Turkey Federation	
<b>Address:</b>	265 Lorrie Way De Pere, WI 54115	<b>Legal Citation:</b> ML 2007, Ch. 30, Sec. 2, Sub 4(b)
<b>Phone:</b>	(920)347-0312	
<b>Fax:</b>	(920)427-2335	
<b>E-mail:</b>	neunwtf@sbcglobal.net	

**Total Biennial Project Budget**

Result	ENTF Allocation	ENTF Funds Spent	ENTF Balance	Other Funds Proposed	Other Funds Spent
Restoration	\$20,000	\$20,000	\$0	\$20,000	\$0
<b>Total</b>	<b>\$20,000</b>	<b>\$20,000</b>	<b>\$0</b>	<b>\$20,000</b>	<b>\$0</b>

**Work Program Summary**

**Overall Project Outcome and Results**

The Wilton River Longspurs chapter of the NWT purchased approximately 35,000 mast-producing native trees and shrubs which were planted on 70+ acres of private land in Waseca County in spring 2009, with the assistance of the NWTF Regional Wildlife Biologist. They also purchased hardwood tree seeds to be direct seeded on 21 acres of private land in the same area. This project will provide a permanent food source for wild turkeys and other wildlife.

**Project Results Use and Dissemination**

Once planted, photos will be taken and a press release will be developed and distributed by the NWTF Communications Department.

**LCCMR Work Program Final Report**  
**Restoring Minnesota's Fish and Wildlife Habitat Corridors Phase 4**  
**Habitat Conservation Partnership**

**2I:Set out Seedlings - National Wild Turkey Federation**

**Restoration Activities**

Project Area - 10 - Southern Lakes

<b>Project Name:</b>	Wilton River Longspurs				
<b>Tract:</b>	1				
	Township: 107, Range: 24, Section: 1				
<b>Activity:</b>	Woodland Restoration				
<b>Landtype:</b>	Private - Land				
<b>Description:</b>	The Wilton River Longspurs Chapter of the NWTF purchased 35,000 native tree and shrub seedlings which will be planted on private land in Waseca County in the spring of 2009. They also purchased tree seeds which will be planted on 21 acres in the same area.				
<i>Funding Type</i>	<i>Funds Use</i>	<i>Funding Amount</i>	<i>Prorated Acres</i>	<i>Prorated Shoreline</i>	<i>Prorated Trees Planted</i>
ENTF	Restoration	\$20,000.00	91.00	0.00	

**Restoration Project Totals (By Funding Type)**

<b>Funding Type</b>	<b>Funding Amount</b>	<b>Acres</b>	<b>Shoreline Feet</b>	<b># Trees Planted</b>
ENTF:	\$20,000.00	91.00	0.00	
<b>Total:</b>	<b>\$20,000.00</b>	<b>91.00</b>	<b>0.00</b>	

## Attachment A: Budget Detail for 2007 Projects

Project Title: Minnesota NWTF Land Acquisition (4f) and SOS (2i)


Project Manager Name: Dave Neu

Trust Fund Appropriation: \$35,000

2007 Trust Fund Budget	<u>Result 1 Budget:</u>	Amount Spent	Balance	<u>Result 2 Budget:</u>	Amount Spent	Balance	TOTAL BUDGET	TOTAL BALANCE
	<i>4F - Land Acquisition</i>			<i>2I - Set Out Seedlings</i>				
<b>BUDGET ITEM</b>								
<b>Contracts</b>								
Land acquisition	\$15,000		\$15,000			\$0	\$15,000	\$15,000
Other Supplies ( <i>trees, tubes, mats, stakes</i> )			\$0	\$20,000	\$20,000	\$0	\$20,000	\$0
<b>COLUMN TOTAL</b>	<b>\$15,000</b>	<b>\$0</b>	<b>\$15,000</b>	<b>\$20,000</b>	<b>\$20,000</b>	<b>\$0</b>	<b>\$35,000</b>	<b>\$15,000</b>

# Habitat Conservation Partnership Phase 4 - Accomplishments

21 - Set Out Seedlings - National Wild Turkey Federation



- 1 - Aspen Parklands
- 2 - Mississippi Headwaters
- 3-7-8 - Border Prairie Transition Zone
- 4 - Central Lakes
- 5 - Lower St. Louis River
- 6 - Upper Minnesota River
- 9 - Des Moines River Valley
- 10 - Southern Lakes
- 11 - Mississippi Bluff Lands

Restorations Easements Acquisitions